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1. EXECUTIVE SUMMARY  
Political Dialogue under Article 8 of the Cotonou Agreement, launched for the first 
time in Malawi in November 2005, has been consolidated and enhanced during the year 
2006 culminating in a meeting with the State President at the beginning of June. Within 
the framework of Article 8 of the Cotonou Agreement, meetings are usually held with 
the Minister of Foreign Affairs. These meetings are becoming more and more regular, 
open and constructive. The scope of the Article 8 should be broaden in 2007.  
The preparation of the 10
th EDF, officially launched at the regional meeting held in 
Gaborone in February 2006, progressed very effectively and efficiently. The final draft 
of the CSP and NIP was submitted to the IQSG on 24
th January 2007. The IQSG 
concluded that “It is an excellent document where all elements have been taken into 
consideration – link with MGDS, complementarity, harmonisation, strategy linked with 
analysis. It could be a model for all the CSPs if it were shorter”.   
The End of Term Review (ETR) was successfully completed and officially signed in 
May 2007. In the period under review the collaboration with other donors in 
development co-operation activities has been enhanced in line with the principles of the 
Paris Declaration. 
In terms of development co-operation quantitative results achieved were very good and 
in line with the agreed annual targets. The new global commitments registered under 
the EDF amounted to € 54.5 million. This leaves approx. € 33 million only to be 
committed in 2007, including resources made available via global decommitments. The 
amount of global commitments was increased by € 26.3 million of new commitments 
registered under the EU budget, of which € 24 million for food security operations. The 
new individual commitments amounted to € 73.1 million (€ 67.1 million EDF; € 6.0 
million EU budget lines). The payments amounted to € 66.4 million (€ 58.3 million 
EDF; € 8.1 million EU budget lines). The global decommitments registered under the 
EDF were € 10.4 million. RAL and RAC were stable.   
In terms of quality, the results of the monitoring mission and independent evaluations 
were positive. Main significant achievements under programmes and projects being 
implemented in 2006 are: a) The European Commission contributed with its food 
security operations to avert a major food and humanitarian crisis in Malawi. A joint 
evaluation by GoM and development partners highlighted that the impact of the 
2005/06 crisis was significantly less than the one of the 2002/03 crisis, notwithstanding 
the fact that the magnitude and severity of the recent crisis exceeded that of the 
previous one; b) The European Commission, which re-launched its budgetary support 
to Malawi in the second half of 2005, has definitely contributed with its budgetary 
support to the Malawi’s achievement of the HIPC completion point and access to the 
Multilateral Debt Initiative (August 2006). This constitutes a unique opportunity for the 
country in its fight against poverty; c) the long awaited separation of functions of the 
Road Authority and Road Fund Administration was finally approved by Parliament in 
May 2006 and the State President appointed the Boards of Directors in November 
2006. 
Relations with EIB have been strengthened and very good results are about to be 
achieved in 2007. Important investments were officially approved in the water sector 
and in the financial sector, with a high level of potential synergies between EIB and EC 
development co-operation. 
Visibility has been enhanced during the period under review.  
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2. UPDATE ON THE POLITICAL, ECONOMIC, SOCIAL AND ENVIRONMENTAL SITUATION  
2.1 Update on the political situation  
Multi-party democracy was established in Malawi in 1994. The last Presidential and 
Parliamentary general elections, held in May 2004, elected Dr. Bingu wa Mutharika as 
Malawi’s second democratically elected State President. The next Presidential and 
Parliamentary elections are due in May 2009. Local government elections, which were 
due to take place in May 2005 in accordance to the Constitution, have not taken place 
yet.  
Following his election, the State President launched a vigorous and much needed anti-
corruption campaign, which created political tensions with Malawi’s former President, 
Dr. Bakili Muluzi, who is the chair of the UDF
1 party, which had campaigned to 
support the elections of Dr. Bingu Wa Mutharika. In early 2005 the State President left 
the UDF and formed his own political party, the Democratic Progressive Party (DPP). 
This marked the beginning of political tensions that have characterized the last two 
years. The DPP has grown in number within Parliament. At the by-elections held in 
December 2005, the DPP won all seats with the election of the first six DPP Members 
of Parliament. Since then a substantial number of Members of Parliament defected and 
joined the DPP or have declared to be independent and ready to work with the DPP for 
the development of their constituencies. However in November 2006 the Constitutional 
Court interpreted the section 65 of the Constitution (i.e.: “crossing the floor”) and 
stated that MPs who have defected and joined another party represented in Parliament 
would be deemed to have crossed the floor. The State President appealed against this 
interpretation and the Supreme Court is expected to deliberate on this very important 
case in June 2007. This being said, the Parliament of Malawi is characterized by the 
fact that the Government does not have a clear majority in Parliament, a complex 
scenario even in mature democracies, and by the large number of independent MPs.  
The Government of Malawi views good governance as a pre-requisite for growth and 
poverty reduction and, indeed, good governance is one of the pillars of the Malawi 
Growth Development Strategy officially launched in November 2006. The promotion 
of the rule of law is seen not only as an instrument for regulating human conduct but 
also as an instrument for economic growth and development. The MGDS has been well 
received by donors. The Joint Assessment by the IMF/WB staff concludes that the 
“MGDS provides a comprehensive framework for growth and poverty reduction in 
Malawi”.         
The anti-corruption campaign has continued under the authority of the Anti Corruption 
Bureau with some positive results and more to come. Because of a large caseload at the 
Anti-Corruption Bureau and an overstretched judiciary, results from the anti-corruption 
drive have been slow to materialize. In July 2006 the Director of the ACB was 
suspended immediately after having briefly arrested the former President Muluzi, who 
was charged with 42 counts of corruption, fraud and abuse of office. He finally 
resigned. The anti-money laundering bill was passed by Parliament in 2006.  
Human rights in Malawi are guaranteed by the Constitution. Institutions such as the 
Human Rights Commission, the Ombudsman, the Anti Corruption Bureau, NGOs and 
media contribute substantially to the publicizing and prosecution of human rights 
violation. Effective enforcement is dependent on the human and financial resources of 
the relevant institutions, which are currently limited. There are no acute human rights 
                                                 
1 United Democratic Front  
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issues in Malawi and the law provides for equal rights for all. However in practice there 
is a persistent and widespread discrimination against women and girls (e.g. access to 
school, inheritance, access to work, role in political parties). Domestic violence, 
especially wife beating, is common. In 2006 to react to this situation Parliament passed 
a law that does specifically prohibit domestic violence. Since then, Government with 
some financial support from UNFPA is implementing capacity building initiatives that 
have targeted the judiciary, police, and NGOs to ensure appropriate application of the 
law. In addition, information dissemination amongst the public has been enhanced and 
the Act will soon be translated into three major local languages. This being said more 
remains to be done and the EC intends to provide its contribution under the 10
th EDF. 
Prison conditions are harsh with overcrowding, inadequate nutrition, substandard 
sanitation and lack of health care. Hard labour is an integral component of sentences. 
With regards to death penalty, the country maintains the possibility to condemn 
convicts but has systematically turned all death sentences into life imprisonment. Death 
penalty has not occurred in the last twelve years. 
Fundamental freedoms are provided by the law and generally respected in Malawi. 
There is no limitation to movement of people, no limitations to religious freedom, to 
freedom of expression or freedom of assembly and association. People have been free 
to express their views. Although taken for granted, these are fundamental rights that 
Malawians have enjoyed for only twelve years. While standards of journalism are low, 
freedom of information remains within acceptable parameters. Regular practice of self-
censorship by journalists and, at times, some political interference is reported. 
In terms of security Malawi remains a generally peaceful country. The Muslim 
population is showing tendencies of feeling marginalized. Malawi is not involved in 
external conflicts. In relation to regional security, Malawi has contributed within its 
means to peacekeeping missions of SADC, AU and UN. In 2006, Malawi was elected 
to the AU Peace and Security Council for a two year term. Malawi is committed to 
fight terrorism. However, as acknowledged by Government, the country has weak 
capacity to combat terrorism and trafficking of weapons due to poorly functioning 
border controls and security services. 
Government of Malawi has commendably agreed to undergo the African Peer Review 
Mechanism (APRM). . Government appointed a multi-disciplinary steering committee 
to oversee the process. An action plan and a communication strategy for the APRM 
process have also been developed. The process is expected to start before the end of 
2007. A Constitutional review process that started in March 2006 is currently in 
progress. A series of consultative meetings were conducted and the Law Commission 
produced a draft final report which was discussed at the second Constitutional 
Conference held in mid April 2007.  
2.2 Update on the economic situation 
Macroeconomic situation 
Agriculture is the backbone of Malawi’s economy, accounting for about 36% of GDP. 
The agriculture sector is made up of smallholder and large-scale sub-sectors. Over 
recent years the sector has been characterized by low and stagnant yields particularly in 
maize production due to over-dependence on rain-fed farming and low level of 
irrigation development, declining soil fertility, high-cost of inputs and overall low-
technology agricultural practices. Low profitability of smallholder agriculture has been 
influenced by weak links to markets and limited access to land and credit. In terms of  
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sectoral contribution to GDP, the agriculture sector is followed by distribution, 
manufacturing, transport and communications and financial and professional services. 
The real GDP growth increased from 2.1% in 2005 to 8.5% in 2006 largely due to good 
performance of the agricultural sector, which benefited from fertilizer and maize seed 
subsidies and good rains. End of the period inflation decreased from 16.5% at the end 
of 2005 to 9.9% at the end of 2006 as a result of the availability of food resulting from 
a bumper crop, tight monetary policy, and the relative stability of the Malawi Kwacha 
exchange rate against major currencies.  The interest rate has fallen from 45% in 2003 
to 20% in 2006. If the downward trend continues, this would be expected to have a 
positive impact on private sector investment and growth. The gross foreign exchange 
reserves remained stable covering approximately 1.6 months of imports. 
Malawi achieved the HIPC completion point at the end of August 2006. Achievement 
of the HIPC completion point has enabled Malawi to qualify for further debt relief from 
the World Bank and International Monetary Fund under the Multilateral Debt Relief 
Initiative. Though significant, debt relief does not represent a dramatic increase in 
resources, amounting to about USD 55 million per annum for the next 20 years, or 
equivalent to about 8% of total annual domestic expenditure (excluding donor funded 
projects)
2. For the first time this saving offers the GoM the opportunity to make choices 
in the allocation of financial resources which were otherwise linked into statutory 
expenditure.    
Quality of Public Finance Management 
 Malawi continued to register a good degree of fiscal discipline. This was attributable to 
the administration bringing government expenditure under control and achieving a 
reasonable degree of economic stability. Results of a public finance management 
assessment for Malawi, based on the Public Expenditure Financial Accountability 
(PEFA) framework released in June 2006, revealed that the PFM system in Malawi 
remains weak though some aspects have improved since the last similar exercise 
completed in July 2005. This was also noted during the CABS reviews held in March 
and September 2006 and during the second quarterly IMF review. The improvement is 
attributable, among other things, to the implementation of Integrated Financial 
Management Information System (IFMIS) thus leading to some improvements in 
expenditure control and financial reporting. According to the IMF, the implementation 
of IFMIS has been an impressive achievement particularly when viewed against 
international experience in implementing similar systems. In November 2006, 
Government approved a new Public Finance Management Action Plan (PFMAP), 
which was one of the PRGF conditions. According to this action plan, GoM will 
continue the phase in implementation of the IFMIS system and strengthen budget 
comprehensiveness, internal controls and reconciliation of budget execution, and 
audited financial reports.  
Integration into the world economy and negotiation positions with regard to the EPA 
The economy remains relatively open and there has been a substantial reduction in 
average tariffs, tariff peaks and barriers to trade over the last few years. Malawi’s 
exports are principally tobacco, sugar and tea accounting for more than 80% of export 
earnings. Tobacco alone accounts for about 60% by value of export earnings. The trade 
balance has been worsening over the last few years, increasing from 14.7% of GDP in 
                                                 
2   Common Approach to Budget Support (CABS), SEPTEMBER 2006 CABS REVIEW, AIDE MEMOIRE, 18
th 
October 2006.  
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2002 to 20.5 % of GDP in 2006. Diversification of the export base is critical for the 
exploitation of opportunities of global trade and consequently, for economic growth. 
Addressing the production constraints and quality of products is the main thrust of the 
National Export Strategy which is yet to be adopted by Cabinet. The strategy has 
selected tourism, agro-processing, services and integrated cotton development as 
sectors with potential for rapid growth hence improving the trade balance. The export 
strategy has been developed in close collaboration with the private sector and dialogue 
is expected to continue during its implementation through the national trade policy 
working group and other representative fora.  
Malawi as a Least-Developed Country (LDC) benefits from the EU “Everything But 
Arms” (EBA) initiative which allows free access for all Malawian products to the EU 
markets except for sugar which is to be granted duty-free access in 2009. At present, 
Malawi’s annual sugar exports to the EU average 40,000 metric tonnes
3, which 
includes 20,000 metric tonnes under the sugar protocol. The preferential prices for 
sugar exports to the EU have been important to Malawi’s revenues and it is in light of 
this that the GoM and the industry have pooled together to formulate a national 
adaptation strategy to the new EU sugar reform. The new EU sugar reform is expected 
to have a short-term negative impact while it may open opportunities for the Malawi’s 
sugar industry in the medium to long term. To this end a Malawi-EC Sugar Adaptation 
Strategy was approved in 2006.  
Malawi is pursuing the establishment of free trade agreements with both COMESA and 
SADC. Malawi is negotiating an Economic Partnership Agreement (EPA) with the EU 
under the Eastern and Southern Africa (ESA) grouping. Concerning the EPA 
negotiation process, the GoM realizes that the EPA process will come with adjustment 
costs, but continues to hold the perspective that the EPA will benefit Malawi.  
At WTO level, Malawi’s positions remain unchanged and are aligned to the common 
positions of the African Union (AU), the Least-developed countries (LDCs) and the 
ACP group of States. Malawi’s specific priorities include; (i) the preservation of 
existing trade preferences, (ii) financial and technical assistance for addressing supply-
side and other capacity constraints and (iii) the development of mechanisms for 
increasing access to the essential medicines for all illnesses and conditions of public 
health at affordable prices. Furthermore, Malawi advocates for increased Aid for Trade 
and compensation with regard to adjustment costs emanating form erosion of 
preferences. On agriculture, Malawi calls for the total elimination of trade distorting 
export subsidies and the reduction in domestic support measures especially on cotton 
exports in industrial countries. Government is planning to set up a national 
implementation unit within the Ministry of Trade and to mobilise trade related technical 
assistance through the enhanced integrated framework to ensure that these objectives 
are realised.  
2.3 Update on the social situation 
Progress against MDG indicators and trends 
Poverty alleviation in Malawi has shown very little progress in the last decade. In 2005, 
about 6.4 million of Malawians (or 52.4% of the population) were estimated to be 
living below the Government calculated poverty line of approximately USD 0.35 per 
day against a figure of 53.9% in 1998. Some 80 to 85% of the population live in 
“deeply rural” areas, mostly engaged in subsistence rain-fed agriculture. Poverty is 
                                                 
3   Reserve Bank of Malawi, Monthly Economic Review, October 2005.  
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pervasive and Malawi is unlikely to achieve the 50 percent poverty reduction target by 
2015. 
Progress towards achieving the MDGs is mixed. Achieving universal enrolment in 
primary education appears to be within reach, but the primary completion rate is off-
track driven by the poor quality of teaching as a result of the insufficient number of 
teachers and consequently large class sizes, very low level of teacher qualifications, a 
high teacher attrition rate largely due to HIV/AIDS and poor school infrastructure. The 
estimated HIV/AIDS prevalence in adults (15 to 49 years) in Malawi (2005) is 14% 
with a range from 12 to 17%, giving a total estimated number of 790,000 infected 
adults
4. Access to ant-retroviral therapy has increased from 4,000 in 2004 to 80,000 
(65,000 alive) by end-2006. The level of HIV infection in the adult population has 
remained stable during the last nine years, and is lower in urban areas and declining 
amongst youth. Although maternal mortality has decreased in recent years, the figure is 
still one of the highest in the world at 984 deaths per 100,000 live births in 2004
5. 
There has been slow progress in increasing the proportion of births attended by a 
doctor, clinical officer, nurse or mid-wife
6 and a decrease in the percentage of 
underweight children (under five years of age), with a drop from 30% in 2000 to 22% 
in 2005. However the prevalence of protein energy malnutrition (PEM) remains high, 
with stunting in 48% of under-five children. There has also been a decrease in the 
childhood mortality rate, with Malawi on-track to meet the child mortality MDG. At 
present, the figure is still high with one in eight children born in Malawi dieing before 
reaching their fifth birthday. Malaria is a major killer, accounting for up to 40 % of all 
under-five hospitalizations and 40% of under-five hospital deaths in Malawi
7, while 
diarrhoea ranks second. 
The SWAP in the health sector was launched only in 2005, and there is need for time 
before reforms produce results. The same goes as regards the positive effects, which 
may come from the achievement of the HIPC completion point. This was achieved in 
August 2006 and the 2007/08 budget will be the first one where savings made could be 
re-allocated to social sectors. In particular the situation of human resources within the 
sector was dramatic and the SWAP has focused on training of health and medical 
personnel and trying to retain them through improved conditions of service. The SWAP 
and budget support constitute a combined solution to the many challenges faced by the 
health sector in Malawi. The global fund resources have complemented efforts in health 
systems strengthening that includes training of medical personnel in local colleges and 
universities. As a result the intake of medical students has almost doubled in nursing 
and medical colleges. However, the impact of this support will be felt in the next few 
years.   
Government pro-poor expenditures, access to services and addressing the needs of 
poor and vulnerable groups 
The present fiscal policy aims at reducing the weight of government’s domestic debt, 
whilst allowing for increases in pro-growth (infrastructure and agriculture) expenditure 
mainly.  The proportion of budget spent on pro-poor expenditure in 2005/06 was 23.1% 
                                                 
4   “HIV and Syphilis Sero-Survey and National HIV Prevalence Estimates Report 2005”, December 2005, Ministry 
of Health National Aids Commission  
5   Joint Country Programme Review, Report on the Health Sector, Financial Year 2005/2006, GoM, May 2007.  
6    “Poverty in Malawi from the Second Integrated Houselhold Survey 2005”. An extract of findings by the 
Ministry of Economic Planning and Development, National Statistical Office, end of 2005  
7   Annual Report of the work of the Malawi Health Sector (July 2004-June 2005), Planning Department Ministry 
of Health, 15.09.2005  
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with agriculture representing 41% – mainly due to fertilizer scheme – of that amount, 
education and health 28% and 22% respectively. The remaining 9% of PPE includes 
some governance institutions and other sectors. The delivery of health services is 
improving with the SWAp, but serious challenges still remain including a shortage of 
health personnel and drugs. At present, HIV/AIDS-related conditions account for over 
40% of all in-patient admissions
8, putting enormous pressure on the health system. 
Access to formal health services in Malawi is very low with only 54% of the rural 
population having access to formal health services within a 5-kilometre radius
9. The 
access to basic services remains very low despite the significant funding of the Global 
Fund for Aids, Tuberculosis and Malaria (GFATM) one of the highest per capita in the 
world which places AIDS support at a similar or even higher level than the overall 
public funding for health.  There is effectively no social security system in Malawi. The 
main elements for addressing the needs of poor and vulnerable groups (such as orphans 
and elderly people) consist of subsidized/free food distribution, public works (cash-for-
work) and subsidised/free agricultural inputs. Challenges remain in relation to lack of 
co-ordination in the design and implementation of safety net programs and lack of 
capacity of District Assemblies to effectively supervise all programs at district level.  
 
2.4 Update on the environmental situation
10 
Malawi has a high average population density of 105 people per km
2, reportedly one of 
the highest in Africa. Approximately, 90% of households depend on income derived 
from smallholder farming whilst most of the population depend on firewood for 
cooking. This has exerted pressure on the environment leading to deforestation with the 
resultant high rates of soil erosion and decline in soil fertility
11. The total forest cover 
has declined from 47% in1975 to 26% in 2006 and is continuing at an annual rate of 
about 3%. Further, soil erosion has an adverse impact on water supplies (quantity and 
quality), fisheries and hydroelectric power generation (due to siltation of rivers). 
Biodiversity in Malawi is seriously threatened. While there are over 4,000 species of 
animals, including the greatest freshwater biodiversity in the world with over 500 
endemic species of fish, little has been done to protect or ensure the sustainable use of 
such resources. Fish account for approximately 70% of the animal protein intake, yet 
there is little management of the fisheries stock and as a result annual per capita fish 
catches have declined from 12.9 kg in 1972 to 6.4 in 2003. This decline in fish stocks 
has serious nutritional consequences in a country with already high malnutrition rates. 
Habitat encroachment, the introduction of alien species and poaching, have reduced 
animal populations, even in the National Parks and reserves, undermining the 
government drive to increase tourism in Malawi. The overall national policy goal is to 
promote sustainable and economic development through the sound management of the 
environment and natural resources. Implementation of the policy has not been effective 
due to limitations of the Environmental Management Act (1996). The Act is now in the 
process of being reviewed in order to address its short shortcomings.  
                                                 
8   “A Joint Programme of Work for a Health Sector Wide approach (SWAp) (2004-2010)”, Dept of Planning, 
MoH, December 2004. 
9   Situation Analysis on Human Resource in the light of the EHP Implementation June 2003, Health Services 
Planning Department, Ministry of Health and Population. Lilongwe: Ministry of Health and Population. 
10   “Country Environmental Profile for Malawi” , B. Halle & J. Burgess, Agrifor Consult, August 2006. 
11   The EC supports re-afforestation through IGPWP and FIDP programmes.  
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3. OVERVIEW OF PAST AND ONGOING COOPERATION  
Brief summary of results of the ETR 
The ETR was successfully completed at country level in late 2006, approved by the 
EDF in March and officially signed in May 2007. The main conclusions are to:  
i)  Maintain the country strategy for Malawi, as contained in the CSP and NIP for the 
period 2002 to 2007;  
ii)  Maintain the funds available under envelope A of €284.4 million
12, 13 following the 
Mid-term review, but refine the balance between sectors:  
(a) Focal sectors: budget support is increased to € 60.10 million from € 31.50 
million; the road sector programme is maintained at € 65.5 million and the 
agriculture sector is reduced to € 60.14
14 million from € 89.80 million;  
(b) Programmes outside focal sectors are increased from € 89.86 million to € 98.66 
million including: (Governance/NSA - €37.67 million; Capacity Building, support 
to NAO, studies - €20.62 million; Microprojects - €35.0 million; Trade - €1.6 
million; Health - € 3.77 million)  
iii) Maintain the funds available under envelope B (committed 100%) 
Three main programmes are to be approved in 2007, including the feeder roads 
programme (€ 15 million) – already signed as of now – the Technical Co-operation 
Facility II (€ 8.85 million) and the second phase of the IGPWP programme (€ 9.487 
million). 
Assessment of results achieved at sectoral level focussing on key successes and failures 
The main significant achievements under programmes and projects in 2006 are:  
i)   The European Commission contributed with its food security operations to avert a 
major food and humanitarian crisis in Malawi. A joint evaluation by GoM and 
development partners highlighted that the impact of the 2005/06 crisis was 
significantly less than that of the 2002/03 food crisis notwithstanding the fact that 
the magnitude and severity of the recent crisis exceeded that of the previous one. 
ii)  The European Commission, which re-launched its budgetary support to Malawi in 
the second half of 2005, has contributed with its budgetary support to the Malawi’s 
achievement of the HIPC completion point and access to the Multilateral Debt 
Initiative (August 2006); 
iii) The long awaited separation of functions of the Road Authority and Road Fund 
Administration was finally approved by Parliament in May 2006 and the State 
President appointed the Boards of Directors in November 2006. 
Lessons learnt from strategy, sectoral or project evaluations  
The European Commission is part of the Common Approach to Budget Support 
(CABS) group, which constitutes a formal forum of discussion and exchange for 
                                                 
12   The €284.4 million comprises €280.89 million (including transfers from previous EDFs until 31.12.2005), plus a 
further expected €3.51 million decommitments from previous EDFs. 
13   Some €58 million was disbursed in 2006 (see “Annex 9- Financial situation for ongoing EDF projects”). The 
distribution is as follows:  46,5% for general budget support, 20% for rural development, agriculture and food 
security, 12% for transport infrastructure and the Income-Generating Public Works  Programme, 9% for 
microprojects, 4% for good governance projects, 3% for capacity building, 3% or technical assistance (e.g. 
studies) and 2,5% for health projects. 
14   Reduction is mainly due to the postponement of the second phases of two projects under the 10th EDF and the 
deletion of the second phase of the land project.  
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development partners involved in budget support
15. CABS has allowed for a better 
alignment of donor assistance with donor funds increasingly channelled through GoM 
systems. By conducting joint reviews and sharing analyses and studies, members of the 
CABS have gradually been drawn into collaborating further in sector areas and have 
been able to provide the GoM with coordinated responses on a number of topics from 
macro-economic to social sector issues and good governance. 
For agriculture and food security, the main lesson learned is that there is an urgent need 
to develop a sectoral approach where GoM, NSAs and development partners can act in 
coordinated manner. The Ministry for Agriculture and Food Security has started the 
development of a sector wide programme, which is expected to represent the 
framework for interventions aimed at supporting agriculture and food security under 
the 10
th EDF. 
For transport infrastructure, the main lessons learned are that: 1) a balanced multi-
modal transport sector policy and programme is required to foster competition and 
reduce transport costs; b) emphasis on road maintenance operations rather than 
upgrading is critical, since the current road network overall is not sustainable; 3) local 
contracting and consulting capacity is limited and that project implementation without 
careful design and implementation is going to suffer; 4) capacity of relevant 
organizations needs to be improved so as to make it possible to provide sector budget 
support and, in particular, supervision capacity at NRA needs to be strengthened to 
avoid claims and disputes potentially leading to arbitration. Claims administration is 
considered to be part of the role of the Supervisor (usually Roads Authority). 
Considerable Technical Assistance support is foreseen under INSTAP, in particular to 
the Roads Authority, to reinforce this role and deal with legal and claims issues in a 
timely manner. INSTAP also foresees legal expertise, if necessary, to complement this.  
A more systematic approach is needed in order to ensure the integration of cross-
cutting issues in programme formulation, implementation and monitoring. External 
monitoring has shown that NGO projects are particularly successful, not least in terms 
of longer-term sustainability, specifically in the area of food security and water and 
sanitation. Moreover, evaluations have shown that infrastructure projects, like the 
construction of large hospitals in a country like Malawi lack sustainability due to lack 
of availability of necessary financial and medical staff resources to operate and 
maintain large facilities. 
The main co-operation challenges, which may affect the absorption capacity, are: 
•  Possible negative repercussions in the co-operation area deriving from political 
tensions within the country; 
•  Reinforcement of the capacity of the Government of Malawi in all sectors so 
that achievements made become less fragile; 
•  Peak in the implementation of projects and programmes approved in the period 
2005-2007 (75% of EDF resources) with time limitations due to the “date+3” 
rule for contractualisation; 
                                                 
15   The CABS currently consists of 4 full members (DFID, Norway, EC and AFDB) and four observers (Germany, 
World Bank, IMF, and UNDP) World Bank is expected to formally join the Group as full member in the very 
near future.  
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•  Continue to prepare the ground for sector programmes in focal areas of co-
operation like the transport sector and agriculture/food security;    
3.1 Focal sectors (and macroeconomic support) 
3.1.1   Focal sector 1: Rural Development, Agriculture, Food Security and Natural 
Resources   
a) Results 
Malawi has been affected by recurrent food crises in particular in 2002/03 and 2005/06. 
These crises underscore that there are structural issues to be addressed such as 
dependence on rain-fed agriculture, weak linkages to input and output markets as well 
as isolation of produce from markets due to poor rural infrastructure Further, there are 
weaknesses in the current public agricultural extension service, which have undermined 
productivity, with the public extension worker to farmer ratio standing at 1:3000. The 
national ratio may well be lower considering that non state actors also provide 
extension services to rural communities. The major problem is that the supply of 
extension workers from agricultural training colleges is well below the national 
demand. There is need to facilitate access to credit, to foster  increased investments, 
improve security for land tenure, promote diversification of produce, promote 
marketing and post harvest techniques. 
In early 2006, distribution of targeted food aid and the various donor safety net 
programmes benefited an estimated 4.9 million people, successfully mitigating the 
worst impacts of the 335,400 metric tonnes of maize shortfall.  In 2006, the EC 
contributed i) €4.8 million from the B-envelope to the WFP for an “Emergency Food 
Aid Programme”, ii) 16,000 tonnes of maize from the SGR iii) the implementation of 
the €3 million SPRINT programme focused on short-term ‘cash-for-work’ 
interventions in road rehabilitation, forestry and irrigation in food insecure 
communities identified by the Malawi Vulnerability Assessment Committee (MVAC), 
and iv) a €4 million contribution to the WFP Protracted Relief and Recovery Operation 
(PRRO). These operations were additional and complementary to the very significant 
efforts deployed since April 2005 to provide an early answer, under the GoM 
leadership, to the food crisis.  
The harvest for 2005/6 was 2.51 million tonnes, about 500,000 in excess of the national 
requirement of approximately 2 million tonnes. This was the first surplus of maize in 
the last 3 years and the best harvest since 2000 resulting from a combination of good 
rains and the timely availability of subsidized fertilizers (approx. 100,000 tonnes). 
Encouraged by this success, the GoM continued the fertiliser subsidy scheme for the 
2006/7 season allocating MK 7.5 billion (about €40 million) in the 2006/7 budget with 
the aim of distributing 150,000 metric tonnes of fertiliser.  
In 2006, it is estimated that 1.5 million smallholder households have received coupons 
enabling them to purchase fertiliser at a third of the market price. In parallel a seed 
subsidy scheme was jointly supported by EC, DfID and Norway. The 2006/2007 
harvest is projected at about 3.5 million tonnes with an estimated surplus of 1.5 million 
metric tonnes. The fertiliser subsidy is widely perceived to have made a significant 
contribution to crop productivity and it is clear that the GoM will continue its 
implementation in the future. 
The Food and Nutrition Security Policy, adopted by the Cabinet in July 2005, was split 
by the Office of the President’s Cabinet (OPC) into two separate policies i.e.: The Food 
Security Policy under the Ministry of Agriculture (MoA) and the Nutrition Security 
Policy under the Department of Nutrition, HIV and AIDS in the Office of the  
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President’s Cabinet (OPC). The objective of the two policies is to permit the 
Government of Malawi and other stakeholders to systematically monitor resource 
allocation, soundness of implementation process, and impacts of their food and 
nutrition security interventions, respectively. Development of these policies involved 
all key stakeholders within Government, donors and the civil society hence ownership 
was secured. While the Food Security Policy has been adopted, an action plan to 
implement the policy is currently being developed. The Nutrition Security Policy and 
its action plan have been developed and are awaiting adoption by Cabinet. 
Substantial activities began in 2006 for major 9
th EDF rural development programmes 
approved in 2004/2005.  The projects for a total global amount of €33 million are 
Institutional Development Across the Agri-Food sector (IDAF), Improved Forestry 
Management for Sustainable Livelihoods (IFMSL), and Farm Income Diversification 
Programme (FIDP). Rate of implementation of the projects, delayed in 2005 due to the 
focus of the GoM and the Delegation on the food crisis and a possible humanitarian 
crisis, improved in the year 2006.  Nevertheless an extension of the implementation 
period is envisaged for all the three projects and focus is in making sure that financial 
resources are indeed contractualised by the end of “date+3”, which is approaching fast 
for all of them. 
b) Progress in activities
16 
Food Security Budget Line (FSBL)  
2002 Emergency Food Aid (€16.0 million, 2002 – 2006)  –  The Programme was 
designed to help the GoM to respond to the 2002 food crisis. In April 2006, € 571,000 
of funds was provided to WFP for emergency food distribution. Some € 0.5 million of 
the €16.0 million remains uncommitted. 
The Multi-annual Food Security Programme for Malawi (MAFSP 1999-2001) (€53 
million, duration 1999 -2009) – The programme began in 2001 with a global allocation 
of €53 million including €15.6 million for NGO activities and €32,4 million for food 
security programmes (for which activities are detailed in 3 Memorandum of 
Understanding signed between the GoM and the European Commission), and €5,0 
million for technical assistance. A total amount of €32.4 million has already been 
disbursed on food security activities
17, while the funds already disbursed in support of 
NGO activities amount to € 10.35 million (see Annexe on FSBL NGO projects). By the 
end-2006, € 3.8 million has been contracted on technical assistance (out of the € 5 
million initially allocated) for support to NFRA, APIP, Joint Task Force Secretariat and 
NAO as well as mid-term evaluation and audit of the programme.  
The Food Security Programme for Malawi 2004-2006(FSP 2004-2006) (€45 million, 
duration 2005 –2012) – The financing agreement for the implementation of the first 
year was signed in August 2004 and the Memorandum of Understanding with the GoM 
was signed in August 2005, describing activities under the decentralized management 
component of €13.75 million. Of this amount, €10.65 million was transferred to the 
Reserve Bank of Malawi as of end-2005. Some € 5,5 of this amount has been 
contracted to support the Technical Secretariat Joint Task Force, the emergency Public 
Works Programme (SPRINT), the World Food Programme (payment of indirect costs 
for emergency food aid 2005/06) and a Programme to support the Government of 
Malawi seed subsidy programme. In addition to this operation, a €4 million centrally 
managed contribution to the WFP PRRO Malawi was approved and disbursed in 2006. 
                                                 
16   Refer to Annexe …on rural development and food security project fiches. 
17   There are balances available in food security bank accounts.  
  12
The financing agreement for the second year of implementation was signed in 
December 2005 for an amount of €15 million. The Memorandum of Understanding for 
the implementation of the second year’s decentralized part is yet to be signed while the 
call for proposals for the centralised part (€ 5.7 million) was finalised before the end of 
the year and launched in early 2007. The FA for the implementation of the third year 
was signed in December 2006. The centrally managed “Annual Work Programme 2006 
- NGO Food Security Programme for Malawi” was also approved in 2006 for an 
amount of €5.0 million, which was added to the above referenced € 5.7 million thus 
preparing the largest for call for proposal ever launched in Malawi. No foreign 
exchange disbursement was made in 2006 having frontloaded the disbursement of € 
10.65 million in December 2005. 
European Development Fund 
Sustainable Nutrition Rehabilitation Programme (SNRP) (9.ACP.MAI 20, €6.5 million, 
July 2005- December 2012) – The project aims at strengthening the national nutritional 
surveillance system (€1.5m) and assist at community level with child care practice and 
treatment for malnutrition (€5.0m). In April 2005, Action Against Hunger was awarded 
a grant contract for the development of an integrated nutrition and food security 
surveillance system at national level. So far approx. € 1.0 million has been disbursed 
and utilized to build the capacity of 48 Nutritional Rehabilitation Units countrywide to 
detect and treat malnutrition and associated HIV/AIDS, and also to reinforce the 
referral system. In December 2006, CARE International Deutschland Concern 
Worldwide Malawi, Cooperazione International, and Danish Church Aid were awarded 
grant contracts (total amount of approx. € 4.5 million of which. € 1.6 disbursed) to 
address malnutrition at community level over a period of 36 months. 
 Improved Forestry Management for Sustainable Livelihoods (IFMSL) (9 ACP MAI 16, 
Phase I €9.0 million, February 2005 – February 2009) – The programme addresses 
poverty and forest degradation by i) paying local communities to rehabilitate forests via 
tree planting and ii) supporting the creation of income generating activities for local 
communities from forest resources by providing direct inputs, capacity building in the 
areas of technical, financial and administrative management as well as through support 
for marketing of products. The programme operates in 16 ‘Impact Areas’ in 12 
Districts. A Long term Technical Assistance Team, comprising four advisers, has been 
in place since March 2006. The main activities in 2006 were i) the implementation of a 
capacity building programme for 120 front-line staff of the Forestry Department; and ii) 
a baseline livelihoods survey was carried in all Impact Areas and an M&E system for 
the project developed. Some €7.6 million has been committed and € 1.87 million 
disbursed to end-2006. 
Farm Income Diversification Programme (FIDP) (9 ACP MAI 015, Phase I, €16.2 
million, February 2006 – February 2009) – The programme, covering 11 districts, is 
designed to increase smallholder farmers and rural communities’ incomes by teaching 
them to grow, to market and trade a range of produce. One of the principal expected 
results is the development of a grassroots extension service using extension workers of 
the MoA, NGOs and private companies. The first operational PE started in February 
2006 and training activities began in 1,297 villages. The management and 
implementation of programme activities at district level by the District Agriculture 
Officer and the District Commissioner is proving to be a challenge, and the programme 
is working to strengthen local capacity. Some €6.5 million has been committed and 
€2.0 million disbursed to end-2006.  
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Institutional Development Across the Agri-Food sector (IDAF) (9 ACP MAI 19, €7.97 
million, June 2005-June 2009) –   The programme aims  at improving institutional 
capabilities within the MoAFS and at district level by implementing the recent core-
function analysis and providing support systems to promote the agri-food business. 
Progress has been slow, with the first operational PE starting only in June 2006. 
Approximately 50% of the budget is allocated to District level activities, where the aim 
is to strengthen and diversify current extension delivery systems in order to link 
smallholder farmer organisations to developing value chains. Some €2.3 million has 
been committed and € 0.4 million disbursed to end-2006. There are concerns on the 
absorptive capacity of this specific project.  
Support to the Implementation of the Malawi Land Reform Programme (9 ACP MAI 
012, €1.97 million June 2004- February 2009) – This programme supports a large scale 
effort in Malawi to initiate and implement a new land policy. The draft Land Bill is still 
under review and will be presented to Parliament probably by end-2007. The 
programme aims to set up a Technical Land Services Secretariat (TLSS) to develop 
financial management and monitoring and evaluation systems for dealing with land-
based revenue. The recruitment process for TLSS staff began in 2006. Other activities 
included land administrator certificate training at the Natural Resources College for 55 
students and short-term land-related training for 38 students. Some €1.5 million has 
been committed and € 0.9 million disbursed to end-2006. 
c) Degree of integration of cross-cutting themes 
Cross-cutting issues such as children and gender equality, HIV-AIDS, environmental 
concerns and institutional development have been integrated in the majority of EC-
funded programmes in the areas of food security, agriculture, and nutrition. Institutional 
development initiatives have been developed in the agriculture sectors (by providing 
technical assistance to the MoAFS). In particular, in the food security budget line call 
for proposals it is a requirement that issues of gender are addressed. These include 
women empowerment by targeting them as beneficiaries. Similarly, in EDF projects 
there are deliberate efforts to involve and target women as beneficiaries. Women have 
been organised in groups to engage in mushroom production, bee keeping and fruit 
juice enterprises, just to mention a few.  
3.1.2   Focal sector 2: Transport   
a) Results 
In May 2006, to address the institutional weaknesses in road management, the 
Government separated the functions of the road fund administration from the road 
management operations with the establishment of a new Road Authority remaining 
under the Ministry of Transport and Public Works (previously the National Roads 
Authority managed the Road Fund). Boards were appointed in November 2006. This 
significant institutional reform places the Road Fund under the authority of the Ministry 
of Finance, thus enabling more accountable and efficient direction of Road Fund
18 
resources. However, there is currently still no mechanism for systematic adjustments of 
the fuel levy to offset the effects of kwacha depreciation and inflation. 
                                                 
18   The fuel levy is the main source of internal revenue for the NRA, contributing approximately 87% of the total 
income to the Road Fund, the remainder coming from transit charges levied at border posts on foreign registered 
commercial vehicles entering the country  
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In 2006, the NRA completed the setting up of an inventory and analysis software 
system
19 for managing and prioritising road maintenance operations and expansion of 
the paved network (financed by the WB and EDF). A road inventory and condition 
survey (funded under the EDF Road Management Support Programme) was also 
completed in early 2006 including measurements of International Roughness Index 
(IRI)
20 for the entire15,451 km network. For the paved road network (4,038km), the IRI 
data indicates around 79% in good condition, 19% in fair condition and only 2% in 
poor condition. Furthermore, as concerns the regional corridors
21, nearly 100% of the 
roads are in good condition. However, for the 11,413 km of unpaved network, only 
14% is in good condition, 46% in fair condition and 40% in poor condition.   
With the current level of investment in the road network
22, it is anticipated that the 
condition of paved road network can be maintained, but that the condition of the 
unpaved network will further deteriorate without increased resources targeted to 
backlog and recurrent maintenance needs.  Currently, the total Road Fund revenue is 
about €10 million per year, which approximately covers NRA operating costs, 
emergency works and routine maintenance. This falls far short of meeting all 
maintenance needs most especially periodic maintenance for which the total 
requirement is approximately €25 million per year. Periodic maintenance, 
rehabilitation, bridge replacement and upgrading are generally funded from donor 
resources, with total funding for the road sector averaging about €35 million per year. 
There is a significant maintenance backlog (possibly as much as €200 million) where 
deferred maintenance has led to accelerated deterioration to the extent that pre-mature 
rehabilitation is required. For the unpaved network, the current funding for a total of 
about 7,000 kms
23 of the C Class roads (mostly small rural roads) from Central 
Government and Local Revenue is minimal. The funding gap for all unpaved roads is 
estimated at €7.5 million per year. The decentralisation of responsibility for C-roads to 
local assemblies remains to be implemented. Under the Local Government Act No. 42 
of 1998, responsibility for maintenance, rehabilitation and construction of district and 
urban roads passes to the District and City Assemblies. Currently, local Assemblies 
propose maintenance work to the National Roads Authority and the NRA manages road 
maintenance through the Road Fund on behalf of the assemblies.  
The development of a Road Sector Programme (RSP) is a key objective agreed by 
Government and donors. It includes establishment of the components necessary for 
sector budget support by the beginning of the 10
th EDF in 2008. The first draft of the 
Government’s Road Sector Support Programme (RSP), prepared with technical 
                                                 
19   The system comprises HDM-4 (Highway Design and Maintenance Standards Model-4) and Road Data Manager 
(RDM).   
20   International Roughness Index (IRI) is the mathematical quarter car simulation of the motion of a vehicle at a 
speed of 80km/hr over a measured profile and is calculated directly from road levels measured at frequent 
intervals. 
21    The regional corridors are: Lilongwe-Mzuzu-Karonga-Songwe; Lilongwe-Mchinji; Lilongwe-Blantyre; 
Blantyre-Mwanza and Blantyre-Muloza 
22   As concerns the paved network, there are significant structural problems which are not revealed by road 
condition assessments based on IRI measurements. These include problems of edge-break (failure of the edge of 
the sealed strip), lack of drainage maintenance in form of structural protection and river training resulting in 
frequent loss of parts of roads through washouts or bridge collapse. There is a need for regular assessment of 
structures, the establishment of bridge management system linked to the RDM, and a review of hydrological 
design criteria for bridges. 
23   A road re-classification study was finalised in 2006 the main recommendation being that some 9,073km of 
previously undesignated roads be added to the designated road network of 15,856 km (as opposed to the 
15,451km previously reported). Of the 9,073km, the proposal is to classify some 6,590km as Community roads 
(mostly small rural roads) and 2,473km as district roads.  
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assistance financed by the EC, was released on 15.12.2006. For the first time the sector 
has an over-arching document that brings together policy, operating and monitoring 
issues, a realistic overview of investment and management planning based on 
quantitative analysis using the new HDM-4 network planning and management tool. 
The RSP has yet to be endorsed by the GoM and development partners. There are 
emerging issues of concern which have been raised by the MoTPW and its agencies 
including the NRA. Some of the concerns include jurisdiction of the network, 
parameters for prioritisation of investment, proposed indicators and targets for 
monitoring progress, and limited consultation of stakeholders during the RSP 
preparation stage. The RSP is also linked to the performance agreement which was 
concurrently drafted to define the operational roles of the Road Fund Administration 
and the implementing agencies, including the Road Authority. Taking into account 
their respective legal mandates, concerns have been expressed regarding the 
overlapping roles of some of the institutions. This demonstrates a continuing need for a 
structured consultation process within government, its agencies, development partners 
and all stakeholders. The Consultative Roads Forum continues to provide a leading role 
in developing consensus across the sector and ownership of the RSP. However, this 
forum does not include key stakeholders such as the private sector, and its effectiveness 
is called into questioned by NSAs. 
The development of a Road Sector Programm e  ( R S P )  m u s t  b e  f i r m l y  p u t  i n t o  t h e  
framework of a Multimodal (including railways, water and aviation) Transport Sector 
programme. The latter is urgently required in Malawi.  
b) Progress in activities
24 
The EDF road sector programme for Malawi is balanced portfolio of backlog and 
periodic maintenance, rural road rehabilitation and capacity building.  
Road Management Support Programme (8 ACP MAI 005, 9 ACP MAI 031(ex 6 ACP 
MAI 078)), €17.4 million, January 1998 – December 2006) – The largest component of 
this programme was some €9.5 million for backlog road maintenance/rehabilitation 
completed in 2003. Other components are technical assistance support to the NRA, 
road safety schemes and rehabilitation of weigh stations for axle load control. In 2006, 
weigh stations and related infrastructure were installed at Mchinji, Mwanza, Songwe, 
Muloza border posts and one inland at Balaka. The end of project evaluation was 
launched in December 2006. Some €17.1 million has been committed and €15.6 
million disbursed to end-2006. 
Lakeshore Infrastructure Support Programme (7 ACP MAI 130, 8 ACP MAI 030, 9 
ACP MAI 032 (ex 6 ACP MAI 087), 9 ACP MAI 034(ex 6 ACP MAI 088)), €17 million, 
December 2001- December 2008) – The main component of this programme is the €6,7 
million  replacement of five bridges on the main M1 and M5 roads at Dwambazi, 
Liwaladzi, Kasangadzi, Lisasadzi, and Kalwe. The Dwambazi Bridge was completed in 
2004.  The remaining four bridges were completed in mid-2006. Another major 
component is the rehabilitation of Mangochi – Monkey Bay road (€5,2 million) and 
works supervision (€1,9 million). The tender was launched in 2006 and contract is 
expected to be awarded in the first half of 2007. The programme also encompasses 
capacity development of the National Roads Authority (NRA). Some €9.6 million has 
been committed and € 8.8 million disbursed to end-2006. 
                                                 
24   Refer to Annexe …on transport sector project fiches.  
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M1-Masasa-Golomoti-Monkey Bay Rehabilitation (7 ACP MAI 131, 8 ACP MAI 021, 9 
ACP MAI 014, €26 million, February 2000 – December 2009):  The contractor 
abandoned the site in November 2005 resulting in a dispute with the contracting 
authority (NRA). The case was referred to arbitration in 2006. . The arbitration hearing 
is expected to be held in 2007. A tender for the completion works was launched in 2006 
and contract is expected to be awarded in the first half of 2007. Some €18.5 million has 
been committed and €16.7 million disbursed to end-2006. 
Income Generating Public Works Programme (9.ACP.MAI 017, Phase I €15.5 million, 
June 2005 – June 2007) – During 2006, tenders were launched for 1300 km road 
rehabilitation and works supervision (Programme Estimate 2). Tenders were still being 
evaluated at the end of the year. The first phase of the programme is expected to end in 
June 2008 and the FA for the second phase is already in preparation. The sole possible 
obstacle is the respect of the pre-conditions foreseen for the second phase. A mid-term 
assessment was carried out in November 2006 and a positive analysis of the 
programme was reported. At the date of December 2006, a total of 212 irrigation clubs 
were established covering 1,077 treadle pump farmers and 936 stream diversion 
farmers, while under the Forestry component, a total of 280 new forestry clubs were 
assisted representing a forest area of about 2,600 ha. Some €13.5 million has been 
committed and €5.5 million disbursed to end-2006 
Malawi Backlog Maintenance and Rehabilitation project (MABARM, 9 ACP MAI 021, 
€38,000,000, September 2005 – December 2010) – Implementation has been very slow 
and there are concerns that there may be significant challenges in committing funds 
before the end date for contractualisation (1 September 2008) As maintenance needs 
and road condition change with time the existing design documentation and cost 
estimates had to be submitted to a detailed check and re-estimate during 2006. This was 
revealing and calls for the preparation of a rider to the existing financing agreement. 
Technical assistance was provided to the GoM to expedite both the re-design and the 
preparation of necessary tender dossiers. Tenders were launched for urban roads in 
Lilongwe and Blantyre, with contracts for Lilongwe signed in early 2007. No 
commitments or disbursements took place in 2006. Substantive work and supervision 
tenders (Lilongwe – Nsipe; Chikwawa – Nchalo – Bangula; Liwonde – Mangochi; 
Salima – Balaka) are expected to be launched in the second half of 2007. 
Institutional Support to Transport Sector Public Bodies (9 ACP MAI 027, €7.5 million, 
May 2006 - December 2010) – The project purpose is to establish a comprehensive 
Road Sector Programme with an adequate and realistic financial strategy principally by 
providing technical assistance to the MoTPW. In 2006, procurement of the TA was 
launched. Some € 0.25 million was committed for the purchase of vehicles in 2006. 
c) Degree of integration of cross-cutting themes 
Cross-cutting issues relating to transport projects will be rolled into one action with 
dedicated TA provided by INSTAP to provide a systematic approach to HIV/AIDS, 
other social issues, environment and project visibility. Integration of gender issues is 
slow and difficult in infrastructure projects particularly due to the nature of activities 
versus the social status of women in Malawi. However, contractors are encouraged to 
employ workers on the basis of skills and accommodate women wherever possible. As 
a result there has been a notable improvement in recruitment of women technicians 
such as plumbers and electricians.   
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3.1.3   Macroeconomic support 
a) Results 
During 2006, the IMF completed the second quarterly review of the on-going three year 
PRGF programme signed in August 2005. The GoM met most of the economic targets, 
and consequently, the EC continued to disburse funds under the Poverty Reduction 
Budgetary Support (PRBS 1- €41.5 million). In order to provide continuity of budget 
support, a new programme for €34 million (PRBS II) was signed in the last quarter of 
2006 to cover fiscal years 2006/07 and 2007/08. Donor budget support provided since 
2004/05 has assisted the GoM in achieving macro-economic stability, with the interest 
rate falling from 45% in 2003 to 20% in 2006. This is expected to have a positive 
impact on private sector investment and on growth. Budget support has been 
instrumental in helping the country to achieve the HIPC Completion point at the end of 
August 2006.  
Common Approach to Budget Support donors conducted two positive reviews in 2006 
based on the Performance Assessment Framework (PAF). The PAF specifies 28 
mutually agreed indicators and targets in the area of Public Finance Management, 
Social Sectors (heath and education) and Governance. Assessment is also based on 
IMF-PRGF quarterly reviews. 
b) Progress in activities
25 
Poverty Reduction Budgetary Support Programme 1(9 ACP MAI 024, €41.5 million, 
October 2005-June 2010) – Under this budget support, €38.5 million is earmarked for 
direct support in the budget (including €10.0 million for the FLEX facility) and €3.0 
million for technical assistance in strengthening public finance management. The 
release of the budget fund under PRBS 1 was in line with the programme schedule. The 
first disbursement of €14.76 million, comprising the first and second tranche was made 
in October 2005. Of the remaining €23.74 million, €15.1 million (fixed plus variable 
tranche) was released in June 2006. This disbursement comprised a fixed tranche of € 
8.5 million, released on the basis that the PRGF was on track, and a variable tranche of 
6.6 million. The maximum variable tranche amount of €12 million was not disbursed 
because he GoM did not meet all targets based on selected indicators from the PAF. 
The remaining balance of €5.4 million from the variable tranche was decommitted and 
added to the NIP for commitment to projects. The final tranche of €3.2 million FLEX 
was released in December 2006.  
As concerns the €3.0 million under PRBS I for technical assistance in strengthening 
public finance management, a contribution agreement for an amount of €800,000 was 
signed with the UNDP in September 2006 on efforts to strengthen the national and sub-
national capacities for the monitoring and evaluating development policies, 
programmes and strategies as elaborated in the M&E Master Plan. A €2 million 
contribution agreement is expected to be signed in the first half of 2007 with the World 
Bank to finance the capacity building FIMTAP programme.  
Poverty Reduction Budget Support II (9 ACP MAI 030, €34 million) – The purpose is to 
provide continuity of PRBS I budget support to fiscal years 2006/07 and 2007/08. 
Some €30.0 million is earmarked for direct support into the budget, while €4.0 million 
is for technical assistance in the area of PFM reforms, monitoring and evaluation, and 
social sector. Disbursements are made up of fixed and variable tranches. The GoM 
                                                 
25   Refer to Annexe … project fiches.  
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received the first fixed tranche of €8.0 million under the PRBS 2 in December 2006 
according to schedule. The next disbursement composed of fixed and variable tranche 
is expected in the second quarter of 2007. 
c)  Degree of integration of cross-cutting themes (capacity building and institutional 
development) 
In relation to macro-economic support, the variable tranche component of PRBS 1 is 
designed to ensure that government gives due attention to efforts in critical areas of 
health, education, HIV-AIDS and gender equality. The technical assistance component 
(€3.0 million) of PRBS I programme supports i) PFM reforms through capacity 
building in the National Audit Office, the Department of the Accountant General and 
the Internal Audit Office via the FIMTAP programme and ii) the Ministry of Economic 
Planning and Development in its objective to implement a GoM Monitoring and 
Evaluation system.  
3.2 Projects and programmes outside focal sectors  
Projects in non-focal sectors cover health, institutional capacity building, good 
governance, civic education and micro-projects
26.  
Malawi Blood Transfusion Service (8 ACP MAI 020, 9 ACP MAI 026), €9.36 million, 
January 2000 – March 2009). Since the beginning of 2005, all four central hospitals 
and 80% of district hospitals in Malawi have been receiving 100% of their blood 
supplies from the MBTS. In 2006, work to handover the operations o the MBTS to 
Malawi (Ministry of Health and NAC) has progressed. At the same time the 
preparatory work on the tender dossiers for the construction of three blood transfusion 
centres began. Tenders were finalised and launched in the first quarter of 2007. 
Construction of the three blood transfusion centres is foreseen to begin by the end 
2007. Some €6.8million has been committed and € 5.3 million disbursed to end-2006. 
Capacity Building for Economic Management and Policy Co-ordination (8 ACP MAI 
027, €9.0 million, January 2001- December 2007) – The project’s overall objective is 
to build capacity for economic planning, policy formulation and financial management 
in the public sector. The project also supports specific implementation of priorities in 
the PFM Action Plan hence complementing the general budgetary support. The 
principal beneficiaries are the Ministry of Finance and Ministry of Economic Planning 
and Development. The project has given remarkable contributions in the process of 
elaboration of the MGDS and in the improvements registered in the area of public 
finance management. Some €8.9 million has been committed and €6.9 million 
disbursed to end-2006. 
Fourth Microprojects Programme (MPP4 - 8. ACP MAI 041, €35 million, March 2003-
June 2008) – In 2006 the programme has reached full speed with regards to 
implementation. Up to end-December 2006, MPP4 supported the implementation of a 
total of 755 micro-projects of which 398 were new projects in 2006. The 2006 projects 
were implemented in the following sectors: 126 health, water and sanitation; 209 
education services; 12 community development; 28 production and income 
development; and 23 grants. An evaluation of NGO activities piloted in 2005 was 
positive and lead to the signing of a further programme estimate for NGO projects for 3 
million Euro.   A mid- term review of the programme was carried out in October 2006 
and a number of recommendations were made with regard to strengthening the 
                                                 
26   Refer to Annexe …on non-focal sector project fiches  
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Monitoring & Evaluation system, increasing participation of NGOs in programme 
implementation, and strengthening MPP4 decentralized approach to project delivery. In 
2006, an extension of the implementation period to December 2009 was requested. 
Some €28.8 million has been committed and € 14.3 million disbursed to end-2006.  
Technical Co-operation Facility (TCF, 9 ACP MAI 011, €7.5 million, June 2004 - June 
2007) – The programme is aimed at facilitating the implementation of the  EDF 
National Indicative Programmes and other EU sponsored projects and programmes as 
well as capacity building and studies requested by the Malawi Government. In 2006, 
some 25 contracts were signed ranging from project preparations, implementation, 
evaluations, and audits in the areas of trade, capacity building, gender, environment, 
good governance, programming and Public Finance Management. Some €5.5 million 
has been committed and €2.8 million disbursed to end-2006. 
Capacity Building for NAO Support Unit in the Ministry of Finance (9 ACP MAI 018, 
€3.9 million, June 2005 - June 2009) – The project is aimed at building capacity at the 
NAO Support Unit to take a lead role in the preparation, implementation and 
monitoring of government-EC joint development programmes and to enable more 
effective and timely disbursement and management of European Commission funds. 
The NAO Office is in the process of being reinforced with more civil servants, 
seconded from line ministries. As of now it has relied mainly on contractual staff. Some 
€2.0 million has been committed and €1.0 million disbursed to end-2006. 
Support to the National EPA Secretariat (9 ACP MAI 022, €1.6 million, 2006-2009) – 
The main expected results of the support are the development of trade negotiating 
position(s) and impact assessment studies for Malawi, the increased competence of 
national negotiators and stakeholders in negotiating processes, trade analysis and 
assimilation of technical issues, and the consultation and involvement of stakeholders 
and general public at all stages of the EPA negotiating process. The first Programme 
Estimate was approved in November 2006 for a total amount of €0.671 and an advance 
payment of 0.2 million made. 
Promotion of the Rule of Law and Civic Education in Malawi (9 ACP MAI 23, €28 
million, 2006 -2009) –The project builds onto the previous Rule of Law project which 
ended in December 2005 and the Civic Education project which ended in June 2006. 
This new project once more targets the legal and judicial systems aiming thereby to 
strengthen the democratic process and good governance in Malawi, improve 
accountability and transparency in public institutions and provide information and 
access to justice and to human, economic and social rights to the majority of the largely 
rural population. In particular, the project supports capacity building activities of the 
Malawi Electoral Commission to improve on administration and management of 
elections. In addition, the project has allocated €1.5 million to support the election 
processes that include by-elections, local government elections and general elections. 
The Start-up activities began in July 2006 for both components, but progress for the 
Rule of Law component is slow due to limited capacity to implement the project at the 
Ministry of Justice and Constitutional Affairs. The implementation of the civic 
education programme by NICE is instead fully on track. Some €5.3 million has been 
committed and €1.7 million disbursed to end-2006. 
3.3 Utilisation of resources for NSAs  
There are at present several hundred Non State Actors (NSAs) in Malawi. NSAs in 
Malawi are effective vehicles for both advocacy and implementation of development  
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co-operation.  The challenges facing NSAs are inter alia the need for a more enabling 
policy and regulatory environment, addressing organisational and capacity weaknesses, 
the need to achieve greater financial self-reliance and the need to define strategic plans 
and advocacy agendas independent from donor priorities. Against this background, the 
“Capacity Building Programme for NSAs in Malawi” (9 ACP MAI 28) financing 
agreement was signed in August 2006 with a budget of €5 million for a period of 3 
years. The main focus is on building capacity in programme identification and 
management; fundraising; service delivery; research; lobbying; and advocacy. The 
provision of grants to NSAs following calls-for-proposals and project evaluation will 
be the principal financing mechanism. Beneficiaries of the programme will be 
grassroots/community based organizations, legally registered service delivery 
organizations, umbrella and platform organizations as well as thematic networks. The 
new EC initiative follows a long tradition of support to NGOs through the Food 
Security and NGO co-financing budget lines, as well as the mainstreaming of NSA 
involvement in a number of ongoing programmes (including NICE, Micro-projects and 
Income Generating Public Works Programme). Activities are due to start in April 2007.  
3.4 Utilisation of B envelope 
The B-Envelope of €26.5 million is fully committed comprising: a) €5.17 million 
contribution for the Africa Peace Facility b) €6.5 million for the “Sustainable Nutrition 
Rehabilitation Programme (SNRP)” c) €10 million to mitigate the adverse effects of 
export revenue instability (“FLEX”) and d) €4.8 million for the Emergency Food Aid 
Programme to purchase and distribute food during the 2005/06 food crisis.  
3.5 Other instruments 
3.5.1   STABEX 
The financing of all STABEX projects was put on hold in December 2005. During 
2006, the EC made payments on commitments already taken prior to 31.12.2005. A 
final administrative audit of all the old Frameworks of Mutual Obligations was 
contracted in 2006. A specific audit of the Venture Capital Fund, funded under 
STABEX and a final evaluation of all STABEX programmes are to be contracted in 
2007.  These audits and evaluation are necessary before preparing a new FMO, which 
will cover all un-disbursed funds, balances and interest (estimate of approx. €5 million 
maximum) to be transferred into a single STABEX bank account (reducing STABEX 
accounts from 14 accounts to one). 
3.5.2    Community budget lines (excluding the food security budget line and sugar 
support programme)
27  
During 2006, there were 9 ongoing NGO projects funded from the Co-financing 
Budget Line, and 2 from the Sexual and Reproductive Health Budget Line for a total 
EC contribution of €10.79 million. The projects cover the fields of water and sanitation, 
hygiene and health, including eye care, rehabilitation of disabled people and child and 
youth health. The projects related to health have in general progressed more slowly 
mainly due to lack of capacity and resources of the local partners. Three new grant 
contracts were signed in 2006, one under the Co-Financing Budget Line, one under the 
Environment and Tropical Forests in Developing Countries Budget Line, and one under 
the Promoting Gender Equality in Developing Countries Budget Line for a total EC 
contribution of €1.65 million. The activities under these three projects began in January 
2007. 
                                                 
27   See Annexe ….on NGO project summaries.  
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3.5.3   European Investment Bank 
During the ten years of the Lomé Conventions, the EIB signed loan commitments for a 
total of €73 million, of which €6.5 million were from the Bank’s own resources. Debt 
service to the Bank has been satisfactory. EIB’s operations in Malawi have been 
concentrated on the public sector infrastructure like water and power (€38 million) and 
on the support to private sector with global loan facilities (€16.5 million). Under the 
Cotonou Agreement, in 2006 the Bank appraised two projects, for a total combined 
amount of €61 million:  
The Malawi Peri-Urban Water and Sanitation Project, which will address safe and 
sustainable water supply and basic sanitation services to low-income areas in the cities 
of Blantyre and Lilongwe. It is a joint effort of different actors (the Government, the 
Water Boards, the EIB and WaterAid) and has a high development content. The project 
amounts to € 31.8 million, half of which to be financed by an ACP-EU Water Facility 
grant – following a joint proposal by the EIB and the Water Boards - and the remainder 
by an EIB subsidised loan, plus a contribution from the Water Boards; 
The Malawi Global Loan III, which is a €30 million credit line to a number of 
commercial banks, will provide long-term funding to small and medium sized 
enterprises, mainly operating in the export sector.  
Both projects were approved by the EIB board in early 2007 and are presently being 
negotiated with the local promoters. Other sectors in which the EIB engaged in during 
2006 was the sugar sector, where continued support to small-scale cane growers is 
being explored together with the European Commission; and the energy sector through 
ESCOM, for which EIB support could be possibly combined with the EU-Africa 
Infrastructure Trust Fund. 
  
4.  ASSESSMENT OF PERFORMANCE INDICATORS  
In response to the food crisis of 2001/2002, a Food Crisis Task Force was created in 
2002 under the Authority of the Ministry of Agriculture 
28. In the course of 2006, the 
FSJTF established a baseline data for 57 indicators (16 impact indicators, 27 output 
indicators and 14 general indicators/cross-cutting, see Annexes 6 & 7 for details) to 
serve as a benchmark for monitoring the impact of the Food Security and Nutrition 
Policies (FSNP). A Working Group co-chaired by MoH and MoEPD has been set up to 
serve as a forum for coordination of the different stakeholders involved in data 
collection and analysis and carry out bi-annual reviews. Also in 2006, the MoAFS 
agreed a core set of (21) key indicators (10 impact and 11 output indicators) with more 
than 190 donor projects and programmes and MoUs were signed between the MoAFS 
and some 80  projects concerning data to be collected by the projects (see Annex…). 
Data collection will begin in 2007 and be consolidated at the level of the MoA&FS.  
The Roads Sector Programme has identified a set of indicators to measure progress 
toward achievement of policy objectives and results. The key performance indicator for 
monitoring the effect of investments in the transport sector is the International 
Roughness Index (IRI). Since 2006, this can be very well monitored as the National 
Roads Authority has installed HDM-4 (Highway Development and Maintenance) data 
inventory software and established a Road Data Management Unit charged with 
                                                 
28   The EC funds the Food Security Joint Task Force Technical Secretariat.   
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operating the system. The first data run of the road condition survey covering 
2005/2006 period has significantly contributed to the preparation of the road sector 
programme. The Road Sector Programme proposes to have 81% of the paved road 
network and 50% of unpaved road network in good condition by the year 2016. 
Common Approach to Budget Support donors conducted a review on the 28 PAF 
indicators and targets in September 2006. As concerns the PFM indicators, and the 
Government developed and approved in October 2006 a new Public Finance and 
Economic Management (PFEM) Action Plan with the assistance from various donors 
including the European Commission. This will entail timely submission of financial 
information and proper selection PFM indicators to be incorporated in the PAF. As 
concerns social sector indicators, national systems within government ministries, 
departments and institutions are the main sources of data. Data for most of the social 
indicators in the 2006 PAF is available on an annual basis except for female literacy 
rate whose data is generated through surveys normally conducted after every 4 to 5 
years such as the DHS and HIS. The assessment of governance indicators was carried 
out with the active participation of non state actors. Both Government and CABS 
agreed to revise the PAF to ensure that only those indicators that can be assessed on an 
annual basis are included. This revision is expected to be completed by the end of the 
first half of 2007. The EC and other donors are supporting the GoM in developing the 
national Monitoring and Evaluation (M&E) Road Map.  
5.  DONOR COORDINATION AND HARMONISATION 
The total donor global financial commitment (grants and soft loans) to Malawi in the 
period 2002 to 2006 is in the order of €1,700 million (or about €300 million per year). 
The main donors are the UK, EC and the World Bank who provide about 70% of the 
aid. The three Member States represented in Malawi are the UK, Germany and France.  
The UK (via DfID) is the largest bilateral donor providing half of its funding via 
general budget support and sectoral support to health. Other areas of UK support are in 
education, growth, social protection, good governance and justice. The total UK 
financial commitment (2002-2006) is above € 300 million. France and Germany, as the 
two principal contributors to the European Development Fund, pursue most of their aid 
objectives in Malawi via the EU. Germany has a bilateral programme of some €37 
million (2005 to 2006) focusing on education, health, decentralisation and good 
governance projects.. France has no formal bilateral programme, but has provided 
funds for the maize purchases in times of food shortages, is providing a cultural 
assistance and has participated in the debt relief. The WB has a large portfolio covering 
many sectors, notably health, education, infrastructure, private sector development, 
public sector management and recently re-engaged in agriculture. Coordination 
between the UK’s bilateral programme and the EU is well established for budget 
support (within the CABS group), as well as for other sectors like food security and 
good governance where regular donor coordination meetings are established. The 
relevant rules and regulations do not at present allow joint financing between the EC 
and Member States. Division of labour is also established in the sense that the EC focus 
is on infrastructure and agriculture, whereas the UK focus is on health and education. 
The new World Bank Country Assistance Strategy (FY 2007 to 2010) has been 
developed in tandem with the present EDF Country Strategy Paper, with dialogue and 
consultations at all stages of the programming. The new WB Country Assistance 
Strategy focuses on infrastructure, agriculture and Rural Development; Public Sector 
Management and HIV/AIDS. In the area of infrastructure there is an agreement 
between the EC and WB that the EC takes the lead in road infrastructure while the WB  
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leads on energy infrastructure. The possibility of joint funding is being explored either 
via the budget of the Government or through common funding arrangements. 
In March 2006, and in keeping with the spirit of the Paris Declaration on Aid 
Effectiveness, the Government of Malawi carried out its first annual Joint Programme 
Review (JPR) with DfID, EC, WB, GTZ and Norway. The review focused on 
identifying linkages and gaps between MGDS medium-term expected outcomes in 
different sectors (rural development and food security, infrastructure, governance, trade 
and private sector development, education, health and HIV/AIDS) and current 
donor/GoM support programs. The main conclusions of the first JRP process outlined 
the need for the Government of Malawi to have clear sector strategies. The 
Government, in close consultation with donors, is developing a Development 
Assistance Strategy (DAS) that will provide a co-ordination framework for 
development partners. The Government has also planned for a second Joint Programme 
Review to be conducted in early May 2007.  
6.  DIALOGUE IN COUNTRY WITH THE NAO AND NSAS  
Overall the state of partnership is good. Government has enhanced the level of relations 
with the EU as regards the European Development Fund. Since January 2006, 
following a Cabinet’s decision, the EDF NAO in Malawi is for the first time ever the 
Minister of Finance. In May 2006, the NAO re-activated the Malawi Growth and 
Development Strategy Task Force (composed of line ministry officials) to work in 
conjunction with the Delegation in the preparation of the Country Strategy Paper and 
National Indicative Programme for the 10
th EDF.  This decision was taken to secure 
alignment between the MGDS and the CSP and NIP.  The programming exercise 
involved weekly technical meetings of the Task Force (NAO, line ministry officials, 
EU Delegation), monthly Steering Committee meetings and Ministerial meetings. 
As concerns policy dialogue with NSAs, it is now well established that each year the 
draft Government of Malawi /EC Joint Annual Report is sent to a broad selection of 
NSAs and their comments and inputs discussed in a joint NSA/GoM/EC one day 
seminar. During the drafting of the Country Strategy Paper 2008-2013, and in the 
context of the Cotonou Agreement and its provisions on the involvement of Non-State 
Actors in the development process, the Government of Malawi and the EC Delegation 
organised three regional consultation meetings with Non State Actors in July 2006. An 
issues paper formed the basis for discussions and was circulated to invited civil society 
organisations prior to the meetings. The main objective of the meetings was to solicit 
comments, views and inputs of local authorities and NSA representatives on the areas 
proposed by the Government for EC support.  
7.  CONCLUSIONS 
The overall implementation of co-operation between the Republic of Malawi and the 
European Commission progressed at a very good rhythm in 2006, in line with the 
quantitative targets agreed at the beginning of the year. Main significant achievements 
under programmes and projects being implemented in 2006 are: a) The European 
Commission contributed with its food security operations to avert a major food and 
humanitarian crisis in Malawi, with an immediate positive impact on the Malawian 
population ; b) The European Commission, which re-launched its budgetary support to 
Malawi in the second half of 2005, has definitely contributed with its budgetary support 
to the Malawi’s achievement of the HIPC completion point and access to the 
Multilateral Debt Initiative (August 2006). This constitutes a unique opportunity for the 
country in its fight against poverty, opening new opportunities for investments within  
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its budget; c) the long awaited separation of functions of the Road Authority and Road 
Fund Administration was finally approved by Parliament. The End of Term Review of 
the 9
th EDF was successfully completed maintaining the country strategy and the funds 
available. The programming of the 10
th EDF advanced smoothly and the quality of the 
relevant documents (CSP & NIP) was praised by the Inter-service Quality Support 
Group. 
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Annex 1: “Country at a glance” table 
 
Table of Macroeconomic indicators 
 
Indicator 2002  2003  2004  2005    2006 
proj. 
2007 
proj. 
2008 
proj. 
1. Population (million)
1 10.6  10.8  11.9  12.3 12.8 13.0 13.3 
2. Population growth 
(%)
1 
1.9 1.9 1.9  1.9 1.9 1.9 1.9 
3. GDP per capita 
(USD)
 2 
160.3 143.1 150.9  161.4 170.7 179.8 188.6 
4. Growth of GDP – 
constant market prices 
(%) 
2.1 3.9 5.1  2.1 8.5 5.7 5.5 
5. Gross capital 
formation as % of GDP
 2 
10.4 10.8 14.4  13.0 14.6 19.2 24.5 
 Of which FDI   1.9  2.4  2.4  1.3 1.4 1.4 1.4 
6. External debt as % of 
GDP
 2  
148  164  155  143  51 33 34 
7. External debt service 
(int. plus amort.) as % 
of GDP
 2   
4.7 5.5 4.9 
 
4.9 1.8 0.8 0.8 
8. Arrears on domestic 
debt as % of GDP
2  
Na 0.7  0.6  1.0 0.6 0.8 0.7 
9. Exports as share of 
GDP (in %)
2 
21.4 24.5 26.2  24.4 20.7 19.2 18.6 
10. Trade Balance as % 
of GDP
2 
-14.3 
 
-14.5 -16.3  -27.0 -18.8 -15.5 -15.3 
11.Government income 
as % of GDP (FY data 
2002/2003… 
2008/2009)
 2 
26.7 34.7 
 
37.5  42.5 42.1 42.3 40.7 
Of which Domestic 
revenue
2 
20.0 22.6 
 
25.1  24.4 24.2 24.5 24.1 
Foreign grants
2 6.7  12.2  12.4  18.1 17.9 17.8 16.6 
12. Government 
expenditure as % of 
GDP (FY data 
2002/2003… 
2008/2009)
 2 
38.3 42.5 42.9  43.5 43.5 42.7 42.4 
Of which Debt service 
(interests) as % of 
GDPt
2  
6.9 10.6  8.7  6.6 4.5 2.9 2.1 
13. Budget deficit as % 
of GDP(FY data 
2002/2003…2008/2009)
  
2 
-11.6 -7.8  -5.4 -1.0 -1.4 -0.4 -1.7 
14. Inflation (average)
 2 14.9  9.6  11.4  15.5 14.0 8.4  7.5 
15. Exchange Rate 
(average) MK/USD
 2  
76.7 108.6  108.9  118.4 136.3 145.3 154.1 
Source (s): 
1Malawi National Statistical Office 
         
2Malawian authorities and IMF staff estimates and projections 
          na = not available 
Economic situation, structure and performance  
In the past ten years, the growth rate remained substantially below the level required (around 6%) to have a 
significant impact on the reduction of poverty in the country and showed quite an erratic trend with a maximum 
of 5% in 1997 and a minimum of – 4.1% in 2001. The average annual rate of growth from 2001 to 2005  was 
1.8 %.  These data demonstrate: a) the urgent need for a solid growth oriented strategy if poverty has to be 
tackled in a meaningful way; b) the fact that the economy of Malawi is highly vulnerable to weather conditions 
and that mitigating measures have to be taken as a matter of priority. In this framework, the introduction and 
expansion of irrigation schemes, based on appropriate technologies, is strongly advocated by Government. In 
2005 the harvest of Malawi’s food staple was badly affected due to a prolonged dry spell during the growing  
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season in early 2005 and lack of adequate resources, which negatively affected the agriculture sector. This 
caused a serious food crisis possibly the worst in decades. This was addressed in a much more effective and 
efficient manner than previous food crisis due to the prompt GOM reaction and strong response of the donor 
community. In 2006, Malawi experienced one of the best harvests in terms of maize (400,000 tons estimated 
surplus) and other produces as well (cassava, potatoes, pulses, etc). This notwithstanding the recent MVAC 
underlined that a number of isolated areas fail to benefit from the increase of maize harvest and of overall 
agricultural production due to dry spells or devastating floods, while household access to food is undermined 
by low incomes perpetuating their vulnerability
1. 
The average annual inflation fluctuated between a minimum of 10.1% in 2003/04 and a maximum of 27.2% in 
2001. The annual average inflation rate is primarily influenced by the food consumer price that constitutes 
55.5% of the CPI. The non-food consumer price is largely influenced by fuel prices that have recently been on 
the increase. In 2005 the annual average inflation increased from 11.4% to 15.5% largely due to increased 
maize prices following the poor harvest and the sharp increase in the world fuel prices. The experience of 2005 
re-confirms that food insecurity influences high inflation levels in the country, with its negative effects in terms 
of real economy and in terms of fiscal performances for the country, which has a domestic debt to serve. 
In the first half of 2006 the Malawi Kwacha depreciated by 22% against the Euro and by 12% against the USD.  
Malawi has finally achieved the HIPC completion point at the end of August. Achievement of the HIPC 
completion point has enabled Malawi to qualify for further debt relief from the World Bank and International 
Monetary Fund under the Multilateral Debt Relief Initiative. This will reduce pressure from foreign debt 
repayment and release resources for poverty reduction and economic development related activities. The 
weight of foreign interest payments is expected to decline from 1.16% of GDP in 2005/06 to 0.57% of GDP in 
2006/07 and amortization is expected to decrease from 2.83% of GDP to 1.88% of GDP.  
With regard to the investment climate, unfavourable macro-economic environment has hindered private sector 
investment. These include high interest rates, volatile exchange rates, high tax levels, interventionist approach 
by Government and poor utility services
2. In particular, electricity supply is erratic due to limited power 
generation capacity and lack of connectivity to regional networks.  
Furthermore, Malawi is a landlocked country with nearly all goods being transported via the road network
3 and 
limited use of the railways. Transport costs are reportedly much higher than neighbouring countries
4 and 
Malawi’s export performance constrained by the high cost of trade, of which transport costs account for an 
average of 56%
5. This is due to a combination of factors: over-reliance on road transport because of a non-
functional rail network; limited competition amongst the few road transporters; cyclical nature of Malawi’s 
exports, which negatively affects possibility of synergies between imports and exports flows.   
The reduction of transport of costs as regards the country’s imports and exports is a primary objective so as to 
increase the competitiveness of the country and its potential to grow, thus contributing to the overall objective 
of poverty reduction. Import costs are high, critically for agricultural inputs. Transport costs for exports, mainly 
agricultural commodities at present, are also high (a 2005 SADC report indicates that transport costs as a 
percentage of landing costs are at least double those of the SADC region). This is due to over-reliance on the 
road transport mode, cyclical nature of Malawi’s exports and imports with impact on transport costs (trucks 
                                                 
1   According to Malawi Vulnerability Assessment C----- Forecast for 2006-2007, about 833,000 people will not have 
adequate food, while the economic and living conditions of a further 147,800 people need to be closely monitored. 
2   According to the ‘Doing Business in 2006-Malawi Country Profile’ indicators (WB/IFC), Malawi ranks 96
th (out of 
155 countries) in terms of Economy (aggregate) rankings. Bank interest rates have remained unchanged at 25% since 
June 2004.  
3   The international routes are by rail through Mozambique to the ports of Nacala (Nacala Corridor) and Beira (though 
currently dysfunctional), by road to the ports of Beira (Beira Corridor) in Mozambique, Dar-es-Salaam (Northern 
Corridor) in Tanzania and Durban (Southern Corridor) in Republic of South Africa. 
4   Transport costs in landlocked countries in Africa are generally high, though in Malawi they are higher than most 
other countries in the continent. According to Comesa, transport costs expressed as a percentage of the value of 
exports were 56% for Malawi, compared with 14% for the average for Africa (17% for Zambia), and an average of 
8.6% for all developing countries. Clearly this illustration highlights an unacceptable situation for Malawi. The 
Malawi Transport Costs Study in 2005 cited many varying reasons for the high transport costs. In this context, lack 
of competition between transport modes particularly with the rail sub-sector was shown as a major factor. The 
transport cost study advocated some measures to reverse the trend and these include creating one stop border post on 
all major transport corridors to allow for the smooth flow of traffic, investigation into VAT rebates for Malawi 
international carriers, improvement to regulatory instruments and procedures for customs clearance, regional 
integration and standardisation of freight tariffs. Additionally the establishment of Regulators is needed for those 
sub-sectors where concessions are granted. Ref: The Case for a National Export Strategy: Key Issues and Possible 
Response, MoTPSD, September 2005 
5   The Case for a National Export Strategy: Key Issues and Possible Response, MoTPSD, September 2005  
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may make one journey empty), and limited competition amongst service providers within the road transport 
sector. Prime recommendations of a World Bank funded transport costs study, carried out last year, concerned 
improvements to the Nacala corridor rail link, which offers potentially the cheapest export route to the coast 
and can reduce freight volumes on the roads with positive effects on road maintenance needs. Rail transport 
has, however, been decreasing in importance. In 2002 about 20% of exports by weight were by rail, but this 
reduced to practically zero following the Rivi Rivi bridge washout in 2003.  The reinstatement and improvement 
of rail operations depends largely on effective concession arrangements and good sector regulation. Capital 
investments are required for rehabilitation of rail infrastructure. Assumption is made that Government should 
aim at attracting private sector funding for the railway network, on the one hand, and  at reinforcing co-
operation with Mozambique, on the other hand. 
Structure and management of public finances 
The new government (since mid 2004) has shown a strong commitment to improve fiscal performance, bring 
government expenditure under control and achieve a reasonable degree of macro-economic stability. The 
most important achievement was stopping the fiscal latitude of the past, which has left the country with a high 
domestic debt burden
6. In the fiscal year 2004/05, for the first time in more than ten years, the Government 
managed to stay within the budget approved by Parliament.  
Since 2004/05, the country has developed its budget within the framework agreed with IMF Staff Monitoring 
Programme (SMP) in 2004/05 and Poverty Reduction Reduction Growth Facility (PRGF) since August 2005. 
The successful completion of the SMP and the satisfactory performance under PRGF, re-confirmed by the IMF 
Board on 30 August 2006, helped to unlock the flow of aid from donors, including DFID, Norway, Sweden, WB 
and the European Commission. The present fiscal policy aims at reducing the weight of government’s 
domestic debt, while allowing for increases in pro-poor (health and education) and pro-growth (infrastructure; 
agriculture) expenditure. Nevertheless, the proportion of budget spent on pro-poor expenditure in 2004/05 was 
16.2% below the target of 18.9%
7. In the fiscal year 2005/06, government was under pressure to control 
expenditure whilst faced with pressing need to respond to the food security crisis by importing maize and 
fertilizer
8. However it is now expected that this policy will be pursued with an even higher commitment and 
vigor in the current fiscal year and the following ones. In the FY2006/07, the PRGF has programmed the Net 
Domestic Debt/GDP ratio at 16.5% down from 20.0% in FY2005/06 and 23.8% and 24.8% in FY 2004/05 and 
2003/04 respectively. The PRGF has further set targets of 12.8% and 8.6% for FY2007/08 and FY2008/09, 
respectively. The programmed proportion of domestic interest payments to GDP has likewise followed a 
declining trend. In the FY 2006/07, the PRGF has programmed domestic interest payments/GDP ratio at 4.3% 
down from 5.4% during FY2005/06 and 7.4% and 9.1% in FY 2004/05 and 2003/04 respectively. The PRGF 
has further set targets of 3.1% and 2.2% for FY 2007/08 and FY 2008/09. 
Assessment of the reform process 
According to the PEFA based PFM Assessment report of June 2006, although the PFM system in Malawi 
remains weak, some aspects of it has improved since the last similar exercise completed in July 2005. This 
was also noted during the CABS reviews held in March and September 2006. The improvement is attributable, 
among other things, to the recent implementation of the Integrated Financial Management Information System 
(IFMIS) thus leading to some improvements in expenditure control and timely financial reporting… According to 
the IMF, the implementation of the IFMIS system has been an impressive achievement particularly when 
viewed against international experience in implementing similar systems. However the PEFA review confirmed 
that internal and external audit capacity is extremely limited in Malawi and this has implications for control over 
the data being maintained in the IFMIS system. Currently there is little capacity to perform systems audits and 
this is an area that the Auditor General should address through training of staff and procurement of suitable 
system audit software. The situation with procurement has improved, although according to CABS remains of 
concern for some specific procurement processes. A number of donors are supporting the office of the Director 
of Procurement and progress is expected soon.  
Within this framework the Government has pursued with vigor the anti-corruption campaign. Moreover the 
Government has developed a new action plan on public finance management, approved at the end of October 
2006. The plan focuses on priority measures [i.e: a) Planning (systems and models for national and sector 
planning; coordination of planning processes); b) Resourcing the national development strategies (effective 
revenue mobilization; strategic approach towards resource allocation); c) Budgeting for the MGDS (efficiency 
                                                 
6   This is a heavy inheritance from the past that the government is trying to manage under the present difficult situation 
– political, weather condition, oil prices - domestic interests accounted for more than 9.0% of GDP in 2003/2004 
7   March 2006, CABS Review, Aide Memoire 
8   According to CABS Estimates, unforeseen food security operations (food imports) account for the largest increase in 
unbudgeted expenditure, being forecast to cost MK 6.0 billion more than the approved MK 5.6 billion budget, though 
most of the excess was funded by donors. Furthermore, expenditure on fertilizer is expected to be MK 2.1 billion 
higher than the MK 4.8 billion originally budgeted.   
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of budget preparation; accounting and financial procedures); d) Monitoring systems for management decision 
taking (strengthen internal controls and accounts reconciliations; baseline parameters and data sourcing); e) 
Reliable reporting system (reporting for accountability and control); f) Directing improved proficiency in Public 
Finance and Economic Management (steering the PFM process; managing the MGDS)] to be taken so as to 
address the main weaknesses and indicates activities to be implemented with a clear timetable to be jointly 
monitored. 
In August 2006 Parliament passed a money laundering and terrorism financing Act. The Reserve Bank has 
also issued directives and guidelines to commercial banks in line with recommendations on money laundering 
and terrorism financing. In addition, the banking sector is known to have taken the initiative to implement the 
required arrangements, checks and controls without the legal framework in place.   
Trade policy and external environment, in particular regional cooperation agreements and EPAs  
Tobacco remains Malawi’s largest foreign exchange earner accounting for approx. 50% of total exports while 
sugar is second accounting for approximately 10% of total exports. Malawi has experienced declining 
competitiveness in a number of products (mainly tea, textiles and cotton). Apart from low investment incentives 
due to macro-economic instability, low saving rates, high interest rates and low annual manufacturing value 
added, Malawi’s export performance is constrained by (i) high costs of trade, mostly due to high transport costs 
(on average, 55% of the cost of production),
9 (ii) weak institutions in trade support network involved in enforcing 
the regulatory framework.  The formulation of the National Export Strategy was a notable development in 2005 
together with the establishment of a Competition Commission. The challenge ahead lies in the implementation 
of the strategy and the level of involvement of the private sector. 
While Malawi’s participation in EU trade remains extremely limited (0.01% to 0.02% of the total EU 
exports/imports), the EU continues to be Malawi’s largest trading partner in terms of the country’s exports, as 
approx. 37% of Malawi’s exports are destined to the EU
10.  The overall balance of trade in 2005 with the EU 
remains in Malawi’s favor with a trade surplus of close to € 60 million. The main products being exported by 
Malawi into the EU are tobacco (67 %), sugar (17%) and tea (9%). These three products alone make to 93% of 
Malawi’s total exports to the EU valued at € 172 million. After the EU, Malawi’s main trading partners for its 
exports are South Africa (14%), the USA (12%) and Egypt (8%). The remaining 29% constitutes mainly of 
SADC and ESA member states. In terms of imports Malawi’s main trading partner is South Africa (38%) 
followed at a great distance by the EU (18%), India and Mozambique (at 8% respectively), Zimbabwe at 7% 
and Tanzania at 5%. 
Malawi’s eagerness to pursue regional trade agreements has resulted in membership of a number of 
overlapping preferential arrangements. The most notable of these is the membership of COMESA and SADC – 
which are both expected to establish free trade areas and aiming for their respective full customs union in the 
near future. This is not unique to Malawi and is instead a feature in the sub-region where the majority of 
countries are members of different regional organizations, thus over-complicating the regional integration 
process. Although Malawi is a member of SADC, it has decided to pursue the    Economic Partnership 
Agreement (EPA) negotiations with the EU with its COMESA partners under the Eastern and Southern Africa 
(ESA) grouping. The decision of the government of Malawi to pursue the EPA negotiations with the EU under 
the ESA grouping is mainly motivated by the fact that the ESA Secretariat seems more efficient and may lead 
towards a more comprehensive EPA agreement with the EU. However there is no doubt that Malawi will 
continue to follow closely the developments within the SADC group and may envisage a rapprochement 
between the two regional groupings, bearing in mind the strategic role of South Africa. Concerning the EPA 
negotiation process, Malawi’s (EPA) Impact Assessment Study (IAS) revealed that the recommendations 
offered were too general and not practical and relevant in terms of what Malawi’s approach to the negotiations 
process should be. Further on developmental issues and agriculture in particular they are not specific and not 
detailed enough.  
At WTO level over the past three Ministerial meetings
11, there has been a positive shift in the quality of Malawi’s 
participation and representation in trade negotiations. Trade and trade-related capacity building in Malawi has 
contributed to this development, as have regional and international organisations in assisting with the 
development of common negotiating strategies and positions. 
 
 
                                                 
9   The Case for a National Export Strategy: Key Issues and Possible Response, MoTPSD, September 2005. Value 
added per capita in Malawi is rated at US$25, one of the lowest figures in the region (2000 figures from UNIDO 
2004 study). 
10   External Trade, Volume 6 fiches pays 2005, The European Commission Directorate General for Trade.  
11   Doha (2001); Cancun (2003) and Hong-Kong (2005).   
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Social situation 
Since the introduction of free primary education in 1993/1994, enrolment has increased from 1.9 million to over 
3 million at present. Net Enrolment Rate (NER) in primary education (EP1) has reached 80% in 2005 
according to government statistics (IHS2). Gross enrolment rate at 140 % (UIS statistics for 2002/03) is the 
highest in the world, indicating inefficiencies and a high burden of under-aged and over-aged children (due to 
repetition) on the primary education system. However, only three out of 10 children starting primary school 
reach grade 5, the survival rate of 32.8 % being one of the lowest in sub-Saharan Africa. While progress was 
made in terms of access there is a unanimous criticism of the declining quality, which is monitored and 
reported by all Malawians.  The root causes are the insufficient number of teachers and consequently large 
                                                 
12   1998 Integrated Household Survey – 1. 
13   2000 Demographic and Health Survey 2000. 
14   2002 Demographic Health Survey Education Data Survey. 
15   2005 Integrated Household Survey. 
16   Assessment of PFM, economic and social indicators governing the disbursement of the variable tranche of 
the PRBS1. GoM Draft report - February 2006. 
17   Ministry of Health, Health Management Information System (HMIS) figure for 2004/2005 as reported in 
the Performance Assessment Framework (PAF) of August 2006. 
18   Ministry of Health, Expanded Programme of Immunization (EPI) figure for 2005 as reported in the 
Performance Assessment Framework (PAF) of August 2006. 
19   “HIV and Syphilis Sero-Survey and National HIV Prevalence Estimates Report 2005”, December 2005, 
Ministry of Health National Aids Commission. 
20   “HIV and Syphilis Sero-Survey and National HIV Prevalence Estimates Report 2005”, December 2005, 
Ministry of Health National Aids Commission. 
21   MPRS Comprehensive Review First Draft Report, November 2005. 
22   MPRS Comprehensive Review First Draft Report, November 2005. 
Table of indicators for the Millennium Development Goals 
 Indicator  1998
12 
2000
13 2002
14 2005
15 2011 
MGDS 
Target 
2015  
MDG 
Target 
1. Proportion of population 
below the poverty  53.9% ---  ---  52.4%   
44.4%  28% 
2. Prevalence of 
underweight children 
(Under-five years of age) 
--- 30%  ---  22% 
 
 
15% 
 
15% 
I
m
p
a
c
t
 
3. Under Five mortality  --- 
189 per 
1000 
live 
births 
--- 
133 per 
1000 
live 
births 
 
 
36/1000   
4. Net enrolment ratio in 
primary education  --- 78%  81%  93%
16   
95%   
5. Primary Completion rate  --- ---  ---  28%  
48%   
          
--- 1:1  1:1 1:1  1:1   
--- 1:1.1  1:1.1  1:1.1 1:1.1   
6. Ratio of girls to boys in: 
    -primary education 
    -secondary education 
    -tertiary education  --- ---  ---  ---  --   
7. Proportion of births 
attended by skilled 
personnel 
--- 56%  ---  38%
17 
 
75%  
8. Proportion of 1 year old 
children immunized 
against measles  
--- 70%  ---  82%
18 
 
85%  
9. HIV/AIDS prevalence 
amongst 15 – 24 year old 
pregnant women 
--- 17%
19 ---  16.9%
20 
 
14.7%   
O
u
t
c
o
m
e
 
10. Proportion of 
population with sustainable 
access to improved water 
source 
--- ---  65.6
21 66.3
22 
 
80%  85%  
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class sizes, a high teacher attrition rate largely due to HIV/AIDS, the very low level of qualification of teachers 
recruited, the poor curriculum and poor school infrastructure. Whilst the gender gap in primary education is 
small, girls’ secondary school enrolments are below those of boys, particularly for girls from poor households. 
In this context, additional efforts are needed to reduce primary school dropouts and improve completion rates 
of primary schooling. 
Education, or lack of it, is a key factor for women’s empowerment. The IHS-2 asserts that in general, more 
women, especially female-headed households are poorer than their male counterparts due to various social, 
cultural, economic and/or political factors. Women are also likely to have less access to education, credit, land, 
and property than men. Further and due to their relatively higher lack of education women have less access to 
employment opportunities, in both the public and private sectors and do not have equal access to technology 
and other key market information to support their business activities. However, 2005 has seen some small 
progress in the proportion of women in decision making positions with a rate reaching 14% in 2005, a 
percentage point increase when compared with 2004 figure
23. Moreover in April 2006 Parliament passed the 
bill on domestic violence. 
The delivery of health services remains one of the worst in the world. As is to be expected in a poor country, 
Malawi’s health system is grossly under-funded.  Progress is expected for FY06/07 and FY 07/08 with a strong 
increase in nominal terms due to the implementation of a SWAP in the Health sector.  Actual per capita 
expenditure is approximately USD14, which is insufficient for the delivery of even a narrow package of 
essential health services. Many nurses and doctors prefer to work abroad where they are much better 
remunerated. Recently the Government has launched a donor-sponsored programme to retain as much as 
possible health personnel in the country. Some questions are raised about the sustainability but the urgency of 
immediate needs call for intervention. While the majority of Malawians live in the rural areas, 97% of 
government-employed clinical officers and 82% of government-employed nurses are in the urban areas. Only 
54% of the rural population has access to formal health services within a 5 kilometers radius
24. This, taken 
together with already very low aggregate level of health expenditure and the non-even distribution of health 
personnel means that access to formal health services in Malawi is very low. In any case, the health system 
throughout the country is in a state of disrepair. The limited availability of drugs and medical supplies in 
hospitals is due to a lack of a properly functioning national procurement, distribution and stock management 
systems
25.  
Millennium Development Goals 
Maternal mortality ratio doubles in the period 1992-2000 and only recently has possibly declined but still 
remains one of the highest in the world (984 per 100.000 live births in 2004). A closely related issue is that 
there has been slow progress made in increasing the proportion of births attended by a doctor, clinical officer, 
nurse or mid-wife. There is also a significant difference between urban and rural areas where traditional 
practices still prevail
26.  
On a more positive note, the prevalence of underweight children (under five years of age) has dropped from 
30% in 2000 to 22% in 2005. However the prevalence of malnutrition remains high
27 and much remains to be 
done to accelerate the trend. Protein energy malnutrition (PEM) is very high in Malawi with under five children 
stunting at 48%.The problem of malnutrition in children under age five is spread throughout the population and 
there is not much difference in the prevalence of malnutrition between urban and rural areas. Another positive 
note is that childhood mortality has decreased. During the 1990s there was a gradual decrease in infant 
mortality and under-five mortality. This trend appears to have accelerated in the last five-year period. Infant 
and under five mortality were about 76 and 133 deaths per 1000 live births respectively in the 2000- 2004 
period, as compared to the higher figures of 104 and 190 deaths per 1.000 live births in the 1990-1994 period. 
Despite this improvement, one in eight children born in Malawi dies before reaching their fifth birthday. Malaria 
is a major killer, accounting for up to 40 % of all under-five hospitalizations and 40% of under-five hospital 
deaths in Malawi
28, while diarrhoea ranks second. It is clear that improved mosquito net coverage, access to 
safe water supplies, access to rehydration therapies and nutrition education could save the lives of many 
under-five children. 
                                                 
23   Assessment of PFM, economic and social indicators for the PRBS1 variable tranche – Draft GoM 2006 
24   Situation Analysis on Human Resource in the light of the EHP Implementation June 2003, Health Services Planning 
Department, Ministry of Health and Population. Lilongwe: Ministry of Health and Population. 
25    A Joint Progr.of Work for a Health Sector Wide approach (SWAp) (2004 –2010)”, Dept of Planning, MoH, 
December 2004, p.9 
26   “Poverty in Malawi from the Second Integrated Houselhold Survey 2005”. An extract of findings by the Ministry of 
Economic Planning and Development, National Statistical Office, end of 2005  
27   “Malawi Demographic and Health Survey 2004”, Preliminary Report, National Statistical Office. End 2005.  
28   Annual Report of the work of the Malawi Health Sector (July 2004-June 2005), Planning Department Ministry of 
Health, 15.09.2005 ANNEX 2-9th EDF Global commitments by sector 
   Transport  Agriculture  Budgetary  Governance  MPP  Health  Capacity Building  Trade  Total 
                             
9 ACP MAI 1                    79750       
9 ACP MAI 2           1200000                
9 ACP MAI 3                 1823185          
9 ACP MAI 4                 390284          
9 ACP MAI 5           1990000                
9 ACP MAI 6                    94914       
9 ACP MAI 7                    16457       
9 ACP MAI 8                    49105       
9 ACP MAI 9                    67333       
9 ACP MAI 10                    68000       
9 ACP MAI 11                    7500000       
9 ACP MAI 12     1969065                      
9 ACP MAI 13           1480000                
9 ACP MAI 14  5000000                         
9 ACP MAI 15     16200000                      
9 ACP MAI 16     9000000                      
9 ACP MAI 17     15512500                      
9 ACP MAI 18                    3900000       
9 ACP MAI 19     7970000                      
9 ACP MAI 21  38000000                         
9 ACP MAI 22                       1600000    
9 ACP MAI 23           28000000                
9 ACP MAI 24        36100000                   
9 ACP MAI 26                 1560000          
9 ACP MAI 27  7500000                         
9 ACP MAI 28           5000000                
9 ACP MAI 30        34000000                   
9 ACP MAI 35  15000000                         
OLAS Apr 2007  65000000 5065165  70100000 37670000  0  3773469  11775559  1600000  241070593 
                             
Rectifications                            
MPP              35000000             
FLEX        -10000000                   
Pipeline                            
IDPWP II     9487500                      
                             
TCF II                    8850000       
Revised end 04/07  65500000 60139065  60100000  37670000  35000000  3773469  20625559  1600000  284408093 
  
Annex 3 -    Project fiches for rural development and food security, transport and 
infrastructure,projects outside focal sectors 
  1
Rural Development  
 
Support to the Implementation of 
the Malawi Land Reform 
Programme 
Project no  9 ACP MAI 012 
Global commitment: 
Government Of 
Malawi  
€ 1,969,065 
€ 180,230 
 
Disbursements €897,527 
Financing agreement  15.06.2004 
Period of execution  54 months  ending 
31 Dec 2010  
Implementing agency 
Ministry of Lands, 
Housing and 
Surveys 
 
Project description 
In 1995, the World Bank initiated land policy 
reforms in Malawi as part of a structural 
adjustment programme. The principal purpose 
was to have clearly defined rights of ownership, 
thereby encouraging the operation of land 
markets and the allocation mechanism enabling 
innovative and energetic farmers to acquire 
more land. Lack of access of local communities 
and more specifically, of farmers to land and 
other productive assets impact negatively on 
their productivity, resulting in perpetuation of 
poverty and social exclusion.  
 
In 2003, the government approved a new 
comprehensive Land Policy, the aim of which 
was to ensure land tenure security and equitable 
access to land. A fundamental principle of the 
policy is to codify the tenets of customary land 
law and to elevate the customary estate 
(customary law) to full ownership status. In 
addition, a comprehensive Land Bill is being 
developed, under the aegis of a Special Law 
Commission instituted in early 2003 to review all 
land-related legislation. 
 
The objective of the Programme is to contribute 
to the sustainable use and management of land 
and land-based resources by strengthening the 
institutional framework to implement the Land 
Reform Programme (LRP). One of the project’s 
main activities is to set up a Technical Land 
Services Secretariat (TLSS). TLSS is 
responsible for the development and 
operationalisation of a computerised monitoring 
and evaluation system and a financial 
management system for LRP, including a 
system for cost recovery from land services. 
Some €1,300,000 is allocated under the 
programme for the setting up of the TLSS and a 
further €300,000 is allocated for the 
development of a computerised monitoring and 
evaluation system for registration and land data 
management. The programme also supports the 
establishment of an information, education and 
communication unit within the Ministry of Lands 
to increase public participation in the land reform 
process; it also provides student bursaries in 
land management aiming at helping address the 
acute shortage of trained and experienced land 
administration personnel.  
 
Project Implementation 
Due to human resource constraints at the 
Ministry of Lands, the setting up of the TLSS has 
been delayed and thus the project 
implementation has been slow. But now, after 
the extension of the period of execution has 
approved, the recruitment process for staff has 
been initiated and an M&E officer already 
employed.  
 
The draft Land Bill is still under review. Due to 
delays in the revision by  the Special Law 
Commission on Land Issues, the draft Bill will be 
presented to the Parliament probably only by 
end of 2007. Once approved there is need for 
civic education on the New Land Law. 
 
Bursaries have been paid to 55 students who 
have graduated from their certificate training as 
land administrators at the Natural Resources 
College and 14 B.Sc Land Surveying students 
who have successfully completed their course at 
the Polytechnic. Short-term training for 38 
students in various land related was also 
funded. One student of Development Economics 
still remains at Chancellor College. 
 
Three consultancies have been conducted: a) to 
assess the possibility of establishing a cost 
recovery system for land services, b) to establish 
and operationalize a system for mainstreaming 
cross-cutting issues in the LRP activities, and c) 
to conduct a countrywide assessment of the 
institutional development needs for LRP 
implementation.  
 
€897,528 has been spent to the end of 
December 2006 on: technical assistance 
(€72,000), start-up programme estimate 
(€19,000) and programme estimate No.1 
(€347,616). Main activities under PE 1 were: 
bursaries for land administrators €171,812, 
consultative meetings with stakeholders 
€93,960, equipment and supplies €21,528, 
operating costs €17,312, crosscutting issues 
and sectorwide approaches workshops €44,442 
and supervisory visits €6,257. It is estimated that 
there will be a balance of approximately 
€477,000 at the end of the project. A project 
fiche for a three year programme has also been 
prepared for the period beyond December 2008. 
To end-December 2006, committments totaled 
€1,559,530 and payments €897,527. 
 
 
 
  
Annex 3 -    Project fiches for rural development and food security, transport and 
infrastructure,projects outside focal sectors 
  2
Farm Income Diversification 
Programme (FIDP) – Phase 1 
Project no  9 ACP MAI 015 
Global commitment  Phase 1: € 16.2 
million 
Disbursements   €2,040,619 
Financing agreement  31.03. 2005 
Period of execution  Phase 1 - 3 years 
ending 15.02.2011 
Implementing agency 
Ministry of 
Agriculture, Irrigation 
and Food Security 
Project description  
The Farm Income Diversification Programme 
(FIDP) is a successor to PROSCARP. The 
PROSCARP (Promotion of Soil Conservation 
and Rural Production ) programme started in 
July 1997 with the objectives of reducing land 
degradation and improving the nutritional status 
of smallholders through soil and water 
conservation, soil fertility improvement, water 
supply and sanitation. An evaluation of 
PROSCARP at the end of 2002 recommended 
an expansion of the programme to adjacent 
zones with more focus on crop diversification 
and reform of agricultural extension services.  
 
The FIDP programme, covering 11 districts, is 
designed to increase smallholder farmers and 
rural communities incomes by teaching them to 
grow, market and trade a range of produce. One 
of the principal expected results is the 
development of a grassroots extension service 
using extension workers of the MoAFS, NGOS 
and private companies. The programme will inter 
alia teach smallholder farmers how to produce 
and use organic fertilizer as a complement to 
inorganic fertilizers, livestock production and set 
up farmers’ associations/cooperatives for 
marketing produce. The programme will also 
support the development of a market information 
system for rural communities; undertaking of 
regional and international studies to identify 
potential markets for fresh and processed 
products; training for farmers in horticulture; as 
well as capacity building of horticultural teaching 
staff at Bunda College and Natural Resources 
College.   
 
Over €6.5 million will be allocated to programme 
activities, including capacity building and support 
at village level. €3.35 million will be used for 
operating costs (including personnel costs) and 
over € 3.5 million for technical assistance. The 
programme will co-operate closely with another 
EC-funded project, the ‘Institutional 
Development across the Agriculture-Food 
sector’ (IDAF).  
 
Project implementation 
The total cost of the programme is estimated to 
€36.5 million. A second financing Agreement will 
be required for the additional operational 
implementation period of 36 months The 
Financing Agreement related to Phase I (36 
months) was signed by the GoM on 31 March 
2005. A start up PE of 6 months was signed only 
in August and concentrated on procurement and 
establishing the external programme 
management unit. The first operational PE was 
signed in February 2006. The recruitment 
process for the TA team was finalized in late 
2006 and the three TA team is expected to be in 
place beginning of 2007.  
 
One of the principal expected results is the 
development of a grassroots extension service 
using extension workers of the MoA, NGOs and 
private companies. The programme is operating 
within the framework of decentralization policy 
and to support this framework satellite bank 
accounts have been opened in each district and 
are being managed by the District Agriculture 
Officer and the District Commissioner who are 
responsible for implementation of programme 
activities at district level. 415 staff are involved at 
district level. During the implementation of PE1 
the programme reached 34 EPAs and started 
implementing activities in 1,297 villages with 
training activities at district and farmers level. 
The shift to managing programmes throught 
district offices and authorities is proven to be a 
challenging and the programme is working to 
strengthening local capacities. Close link with 
the MoA&RD is maintained particularly for 
extension services, training and input to the new 
established data base at the FSJTF. The project 
completed the organisational set up and it is 
now expected to reach full speed 
implementation. A new PE is to be finalised 
shortly. A request for a rider is being made to 
extend the period for implementation of the 
Financing Agreement from 15th February 2009 
to 31st December 2010.  
 
The Operational Programme Estimate No.1 of 
€3,365,000 started on 24th February 2006 and 
will end on 28th of February 2007. To end-
December 2006, committments totaled 
€6,478,490 and payments €2,040,619. 
 
Improved Forest Management for 
Sustainable Livelihoods (IFMSL) 
Project no  9 ACP MAI 016 
Global commitment  Phase 1: € 9 million 
Disbursements €1,865,644 
Financing 
agreement  31.03.2005 
Period of execution  6 years to 15.02.2011 
Implementing 
agency 
Department of Forestry 
in the Ministry of 
Mining, Natural 
Resources & 
Environment 
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Project description 
Increasing demand for land and energy 
resources combined with worsening poverty 
levels has placed extreme pressure on the 
remaining forest areas in Malawi. The Improved 
Forest Management for Sustainable Livelihoods 
(IFMSL) Programme builds on the experiences 
of the GoM/EC Social Forestry Training & 
Extension Project, which was implemented 
between 1997-2003. This project was aimed at 
developing capacity of the Department of 
Forestry (DoF) to implement the National Forest 
Policy of 1996 focusing on participation of rural 
communities in forestry services. 
IFMSL aims at contributing to increased 
household income and improved food security 
through more sustainable management of 
natural resources. The programme addresses 
poverty and forest degradation through 
promoting greater community involvement in 
forest management both in forest reserves and 
customary land, while formalising local 
communities’ access to and control of forest 
resources. The programme covers forests of 
major importance within 12 Districts: Nsanje, 
Chikwawa, Zomba, Machinga, Ntcheu, Dedza, 
Ntchisi, Kasungu, Mzimba, Rumphi, Karonga 
and Chitipa. 
The programme will support the establishment of 
collaborative partnerships between local 
extension agencies, civil society and other 
development programmes as well as the 
creation of income generating activities for local 
communities from forest resources (including 
tree planting and forest rehabilitation). Local 
communities will also be supported through 
direct inputs, capacity building in the areas of 
technical, financial and administrative 
management as well as through support to 
marketing opportunities for their products. 
Governance of key forest resources will be 
strengthened through: the establishment of 
multi-stakeholder local forums comprising 
District Assemblies, Traditional Leaders, 
community and civil society representatives, who 
will be in charge of developing local forest 
management and land use plans; conclusion of 
co-management agreements with 120 
communities for the shared management of 
State Forest Reserves and protected areas; 
review of forestry legislation; capacity building of 
Regional and District staff at the Department of 
Forestry for decentralisation of forestry services.  
The programme will be implemented in two 
phases: The first phase is of three-year duration 
(up to the end of 2007), while the second phase 
is expected to begin sometime in 2008 
depending on results achieved during the initial 
three years of programme implementation.      
Project implementation  
A start up PE of 6 months was signed only in 
August 2005 and concentrated on procurement 
and establishing the management unit in the 
Department of Forestry and the three regional 
offices (in Mzuzu, Lilongwe and Limbe (Blantyre) 
and the first operational PE was signed in 
February 2006 and ran until the end of 2006. A 
Long term Technical Assistance Team, 
comprising four advisers, has been in place 
since March 2006. The programme operates in 
16 ‘Impact Areas in 12 Districts, addressing 
poverty and forest degradation with community 
involvement in forest management. 
Implementation has been slower than 
anticipated. Therefore, request for a rider is 
foreseen to be made to the EC Delegation early 
2007 to extend the period for implementation of 
the Financing Agreement from 15th February 
2009 to 31st December 2010.  
The main progress achieved during 2006 
includes the implementation of a capacity 
building programme with 120 front-line staff of 
the Forestry Department; the carried out of 
baseline livelihoods surveys in all Impact Areas 
and development of an M&E system for the 
programme and the Development of strategic 
and action plans for communication on 
participatory forest management within the forest 
sector. 
The Programme had experienced delays in 
procurement, especially of vehicles and 
motorcycles, which although put to tender during 
the start-up phase had not yet been received at 
the end of PE1. The programme had no 
operational funding for about 4 months due in 
part to delays in submitting replenishment 
requests. Implementation of the training 
programme and the preparation of forest 
management plans has been slower than 
anticipated. A mid-term review is planned for the 
second quarter 2008 to assess progress and 
provide recommendations for phase II. To end-
December 2006 committments totaled 
€7,589,232 and payments €1,865,644. 
 
Institutional Development Across 
the Agri-Food Sector (IDAF) 
Project no  9 ACP MAI 019 
Global commitment  € 7,970 ,000 
Disbursements 388,985 
Financing decision  29.06.2005 
Period of execution  6 years ending 
30.06.2011 
Implementing 
agency 
Ministry of Agriculture 
and Food Security 
 
Project Description  
There is a critical need to strengthen the 
institutional capacities of the key GoM Ministries 
and parastatals mandated to foster growth and 
development in agricultural production, 
processing and marketing. Also, institutions in 
the private/NGO sector and civil society such as  
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farmer organizations need sustained capacity 
development if the acknowledged potential for 
growth in the national agri-food sector is to be 
realized.  
 
The programme has two major components: 
institutional development and agribusiness 
development. Under the institutional 
development component, functions and 
organizational structures of the Ministry of 
Agriculture (MoA) will be reviewed in the context 
of defined core functions of all stakeholders 
across the agri-food value chain. Capacity 
building programmes for the Ministry’s staff in 
policy formulation and strategic planning (in 
support -among other areas- of the 
decentralisation process) will be developed and 
implemented on the basis of the reviewed 
functions. The programme, in collaboration with 
the recently launched Farm Income 
Diversification Programme (FIDP), will support 
development of farmer organizations, 
cooperatives and farmers associations to 
optimize production systems, market orientation 
and access to markets.  
 
Under agribusiness development, institutions 
and support systems to promote agri-food trade 
and realise access to export markets will be 
developed and strengthened through the 
following activities: review of mandates, 
structures and capacities of Ministry of Trade, 
MEPC and MIPA; the development of a national 
strategic plan for food exports; enterprise 
development training programmes; the design 
and implementation of an agribusiness and food 
industry management development programme 
and the promotion of appropriate processing 
facilities, technologies and systems for the food 
industry. Beyond that, the systems, facilities and  
personnel needed to ensure compliance with 
international standards, quality assurance and 
market accreditation for agri-food exports will be 
identified and promoted as investment needs 
both within Government and within the private 
sector. Due to the very nature of the programme, 
which is focused on institutional change within 
the MoAFS, its success is very dependent on 
the active enagegment of Government and civil 
society  
 
Project Implementation 
There has been a delay in the commencement 
of programme implementation because the 
Ministry of Agriculture was not able to appoint a 
programme coordinator. The project coordinator 
was only appointed in mid-June 2006. The 
project is supported by two TAs, one starting in 
July 2006 (Institutional Development Specialist) 
and the other in October 2006  (Agribusiness 
Development Specialist) 
 
The programme started the first operational PE 
in June 2006. Approximately 50% of the budget 
is allocated to District level activities, where the 
aim is to strengthen and diversify current 
extension delivery systems in order to link 
smallholder farmer organisations to developing 
value chains. District Offices developed works 
plans and budgets, opened accounts and 
started implementing their activities in December 
2006. Consultants were recruited to support the 
establishment of a monitoring system and the 
establishment of baseline information. The 
programme is being implemented in the context 
of a number of current MoAFS processes, 
including development of an Agricultural 
Development Programme, evolving from recent 
agricultural policy analysis, development of a 
Ministry wide strategic plan and a  core function 
analysis process being led by the IDAF 
programme. The programme has suffered some 
delays during the first six months due to 
difficultiies in accomodating the project within 
the MoAFS, as well as a number of procurement 
related issues. 
 
Due to the very nature of the programme, which 
is focused on institutional change within the 
MoA, it has suffered more than other 
programmes from the fact that MoA is being 
understandably focused on the immediate and 
urgent needs of the current food crisis. The 
organizational set up is now in place, personnel 
recruited and major results are expected in the 
coming year. To end-December 2006, 
committments totaled €2,293561 and payments 
€388, 985. 
 
 
Food Security  
 
Multi-Annual Food Security 
Programme for Malawi 
Project no  MAFSP 1999-2001 
Global 
commitment 
€ 53 million (of which 
€32,4 million for food 
security programmes,  
€15.6 million for NGO 
activities) and €5,0 
million for TA
Disbursements  € 45.7 million  
Financing decision 
(for food security 
activities and TA) 
1999/2323-2000/3478-
2001/2341 
Financing decision 
NGOs  2002/3021 
End date of 
financing 
agreement  
31/12/2005-31/12/2007-
31/12/2009  
End date of 
financing 
agreement NGOs 
31/12/2009 
Project duration  1999 -2009 
Beneficiaries 
Ministry of Agriculture, 
NFRA, NGOs, APIP, 
WFP, FAO, Action 
Against Hunger, IGPWP  
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Programme description 
The programme provides support for a number 
of safety nets that address poverty including (i) 
Free distribution of inputs to poor farmers; (ii) 
The implementation of a public works 
programme for those without land and the urban 
poor; (iii) The implementation of targeted 
nutrition programmes for malnourished 
vulnerable groups and (iv) The provision of 
direct welfare to the chronically ill, the elderly, 
and the chronically disabled persons. The 
project includes a large number of activities both 
on the ground and support to the Government of 
Malawi for capacity building. Main elements are:  
 
- Support to the Technical Secretariat of the 
Joint Task Force on Food Security, attached 
to the Ministry of Agriculture (MoA), to support 
the development and implementation of the 
Food and Nutrition Security Policy (FNSP, 
which was approved by the Malawi Parliament 
in June 2005) and collaboration between the 
FSJTF/TS, the MoA, civil society and the 
private sector. 
-  Support to the FNSP Working Group to build 
capacity of MoA to formulate and coordinate 
an integrated FNSP for Malawi. 
-  Support to the National Food Reserve Agency 
(NFRA) to manage the Strategic Grain 
Reserve (SGR). 
-  Replenishment of the SGR upon government 
requests. 
-  Support to the World Food Programme (WFP) 
to implement nutritional support programmes 
by purchasing and distributing food for most 
vulnerable population groups (therapeutic and 
school feeding programmes). 
 
The MAFSP also supports the Smallholder Seed 
Multiplication Action Group (ASSMAG), its core 
activity being the coordination of production and 
marketing of improved open-pollinating varieties 
(OPV) of maize and legume seed. The 
Agricultural Productivity Investment Programme 
(APIP), which is basically a credit-in-kind 
scheme, providing fertilizer and seed to 
smallholder farmers also falls under the umbrella 
of the programme. The programme also funds 
the international NGO “Action Against Hunger” in 
capacity building activities to prevent, detect and 
treat malnutrition. Funds are also channelled to 
the Food & Agriculture Organisation (FAO) for its 
programme on diet diversification for 
malnourished and HIV/AIDS affected groups. 
Furthermore, the programme funds 10 food 
security projects implemented by NGOs with the 
aim of improving food security through crop 
diversification, land care, formation of 
cooperatives, rural communication campaigns, 
small holder dairy development and livestock 
rearing.  
 
Programme implementation 
The €53 million global commitment includes 
€15.6 million for NGO activities and €32,4 million 
for food security programmes, for which 
activities are detailed in 3 Memorandum of 
Understanding signed between the GoM and the 
European Commission. The total amount of 
€32,4 million has already been disbursed on 
food security activities, while the funds already 
disbursed in support of NGO activities amount to 
€ 10,353 million. By the end of 2006, € 3.1 
million has been contracted on technical 
assistance (out of the € 5 million initially 
allocated) for support to NFRA, APIP, Joint Task 
Force Secretariat and NAO as well as mid-term 
evaluation and audit of the programme. 
 
2002 Emergency Food Aid 
Project no  Decision 2359 -2002 
emergency food aid 
Global commitment   € 16 million 
Disbursement   € 15,8 million 
Financing 
agreement  2002, decision 2359 
End date of the 
financing 
agreement  
31/12/2006 
Implementing 
agency 
Government of the 
Republic of Malawi, 
NFRA and WFP 
Programme Description 
This programme was designed to help the 
Government of Malawi to respond to the 2002 
food crisis. Some € 13 million was allocated for 
the procurement, transport and distribution of 
around 30 000 MT of maize to an estimated one 
million suffering Malawians, especially those 
living in the most affected districts. Particular 
attention was paid to the most vulnerable 
households, such as single female or elderly 
headed households or poor families affected by 
HIV/AIDS. The programme also included a 
financial reserve of € 3 million to purchase maize 
in case of future emergencies. 
Programme implementation 
During the 2002 food crisis, 28,000 MT of maize 
was purchased through the programme. The € 3 
million financial reserve was used in 2005 to 
purchase 18,000 MT of maize in order to 
replenish the Strategic Grain Reserve. € 
571,000 was provided to WFP for an emergency 
food distribution in April 2006.   
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Food Security Programme for 
Malawi 2004-2006 
Project no  FSP 2004-2006 
Global commitment  € 45 million 
Disbursements   € 10.65 million 
Financing decision  
04/08/2004-Decision 
6173 for € 15 million   
23/12/2005-Decision 
17793 for € 15 million  
End date of 
financing 
agreement  
- 06/08/2007 for 
decision 6173  
- 31/12/2008 for 
decision 17793  
Project duration   2005 –2012 
Beneficiary  Government of the 
Republic of Malawi 
Project Description 
The “Food Security Programme for Malawi 
2004-2006” aims to reduce chronic food 
insecurity at national and household level.   
The proposed programme is designed to take 
into account the lessons learnt from the 2002 
food crisis, the recommendations of the mid-
term review evaluation of the on-going Multi-
Annual Food Security Programme and the 
chronic food insecurity situation in Malawi.. The 
five components will aim to achieve the following 
objectives: (i) Improvement of the Food Security 
and Nutrition Policy implementation and 
management; (ii) More efficient management of 
the Strategic Grain Reserve; (iii) Improvement of 
the institutional capacity to set trade policy; (iv) 
Increase of households’ farm and non-farm 
incomes and (v) Improvement of the nutritional 
status of vulnerable groups.   
The programme for a total amount of €45 million, 
consists of a foreign exchange facility of €21.3 
million and €23.7 million for special 
commitments. The foreign exchange facility 
generates counter value funds in local currency 
that is used for local expenditure. The €23.7 
million of special commitments includes €3 
million for technical assistance to support the 
following: Principal Secretary of the MoAIFS in 
charge of the implementation of the Food and 
Nutrition Security Policy; NFRA; the NAO 
Support Unit in the Ministry of Finance and the 
Nutrition Department in the Ministry of Health. 
The programme also supports an analysis and 
monitoring system of the national food security 
situation. Some €5.7 million is allocated for NGO 
implemented projects and  €0.3 million for 
monitoring and evaluation.  
In relation to SGR, financial resources are 
required to replenish and maintain the stocks. 
The programme also covers the cost of 
production and distribution of nutritional products 
as well as the purchase of basic equipment, and 
rehabilitation for nutrition units. The programme 
aim also at strenghtening community capacities 
in term of nutrition through eduction and 
trainings. The programme will support SPRINT-
an Emergency Public Works Programme that 
focus on income generating activities. The 
programme is also suporting the Government’s 
voucher seed subsidy programme with the 
objective to promote diversification by providing 
the possibility to the farmers to choose the type 
of subsidies seed he would like to acquire. 
Programme implementation 
Three global commitment amounts of €15 million 
each have been committed. The first global 
commitment includes €1.25 million for technical 
assistance and €13.75 million for food security 
programmes for which activities are detailed in a 
Memorandum of Understanding signed between 
the Government of Malawi and the European 
commission in August 2005. 
Under this MoU, €865, 005 has been allocated 
to support the Technical Secretariat Joint Task 
Force (TSJTF) at the Ministry of Agriculture, 
€122,708 in support of office running costs of 
TSJTF, over €3 million to SPRINT, € 700,000 to 
support the Government of Malawi’s seed 
subsidy programme and € 176,614 as support to 
WFP.  
A first tranche of €2.6million has been released 
to support of FSNP management (€0,1million), 
procurement of 16,000mt for the replenishment 
of the SGR and quality control (€1 million), an 
emergency public work programme (€0,8 million  
for SPRINT and seeds subsidy) and seed 
subsidy and for WFP for distribution agreement 
for the crisis in Kasungu (€0,7 million). 
Progresses achieved were satisfactory in road 
rehabilitation, forestry and irrigation: 227 village 
roads were rehabilitated, 1,310 Ha of tree 
planted and 105 fish ponds were constructed. In 
total more then 55,000 persons were able to 
increase their wages. The final SPRINT report 
shows that the programme was very effective 
and that cash-for-work can be an alternative to 
food aid in Malawi.  Therefore 2nd tranche of € 
3.1 million will be requested early 2007 for the 
support of the enhanced Food Security through 
SPRINT PE 2, FSNP and SGR management, 
trade, and further commitment of €1,623,386 
with WFP for humanitarian interventions and 
nutrition support to District Assembly to be 
implemented in 2007. 
A further € 2 million will be committed for the 
purchase of 13 000 MT of Maize to replenish the 
Strategic Grain reserve and € 1,6 million will be 
provided to WFP in order to implement an 
emergency food for assets or work programme 
in drought affected areas. 
The second global commitment includes € 1.4 
for technical assistance and 
monitoring/evaluation, €5.7 million for NGO 
implemented activities and €7.9 million for food 
security programmes. A call for proposal will be 
launched early 2007 to implement the NGO €5,7 
activities, the MoU to implement the €7,9 is still  
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to be signed. One technical assistance to NAO 
has been contracted in 2006 under this 
programme. 
The third global commitment includes € 0.65 for 
technical assistance and € 14.35 for food 
security activities implemented under a contract 
(MoU) signed between the GoM and the 
European Commission. This contract is yet to be 
signed. 
 
Sustainable Nutrition 
Rehabilitation Programme (SNRP) 
 
Project no  9 ACP MAI 20 
Project amount  € 6.5 million  
Project duration  5 years 
Financing agreement  25.07.2005 
Period of execution   7 years to 
31.12.2012  
Implementing agency 
NGOs in close 
collaboration with 
the Ministry of 
Health 
 
Background  
The SNRP finds its origin in the desire to sustain 
the ECHO nutritional interventions initiated 
during the 2002/2003-food crisis in Malawi. The 
ECHO-funded nutrition programme which ran 
from June 2002 to June 2004 helped inter alia to 
develop the necessary expertise in 45 (Ministry 
of Health managed) Nutritional Rehabilitation 
Units for the treatment of severe acute 
malnutrition. It also facilitated the establishment 
of a nationwide nutrition monitoring system. The 
SNRP project will ensure the continuity of the 
achievements of the 2002-2004 ECHO 
interventions (as well as the successor projects) 
and will complement the forthcoming Food 
Security Programme (FSP) for Malawi for the 
period 2004-2006 which foresees a specific 
component on nutrition. The added value of the 
present project lies in the high degree of 
integration with other more short-term initiatives 
as well as longer-term programmes, thus 
substantially contributing to linking relief, 
rehabilitation and development LRRD. 
 
Project description 
The SNRP provides a link between the short-
term support that the European Union, other 
donors and the Government of Malawi have 
made available in order to address the current 
food insecurity in Malawi as well as longer-term 
programmes aimed at stabilizing and diversifying 
rural livelihoods. The programme fits into the 
safety net intervention framework, as its specific 
objective is to strengthen the ownership and 
capacity of local and national actors, including 
communities, by enabling them to recognise, 
respond to and adequately address malnutrition.  
 
The expected result of the programme’s national 
component  (€1.5 million) will be to strengthen 
the national nutritional surveillance system, in 
order to provide timely information about the 
nutrition situation to all stakeholders. This 
component ensures continuance of the work that 
was being undertaken by Action Against Hunger 
(financed by the EC) in collaboration with the 
Ministry of Health. At community level,  the 
project component (€5 million) is expected to 
contribute to the adoption of diversified 
household diets, improved mother and child care 
practices, and appropriate community based 
treatments for malnutrition. Up to 4 NGO 
projects will be supported.  
 
Implementation 
In April 2006 Action Against Hunger was 
awarded a grant contract to implement the 
programme at national level. So far €990,000 
has been disbursed towards the development of 
an integrated nutrition and food security 
surveillance system. The funds have also been 
utilized to build the capacity of 48 Nutritional 
Rehabilitation Units countrywide to detect and 
treat malnutrition and associated HIV/AIDS, and 
also to reinforce the referral system. Action 
Against Hunger’s progress to hand over the 
project to the Ministry of Health has been slow. 
This has mainly been attributed to high turn over 
of Ministry of Health staff in the Nutritional 
Rehabilitation Units. Action Against Hunger will 
engage an external evaluator in January 2007 to 
conduct a mid-term review of the programme. 
The exercise is expected to explore further 
similar programmatic issues. 
 
In December 2006, the following NGOs were 
awarded a grant by EC to implement the SNRP 
at community level: CARE International 
Deutschland eV, Concern Worldwide Malawi, 
Cooperazione International, and Danish Church 
Aid. The implementation period for the 
programme is 36 months. All the four NGOs are 
expected to start implementing the programme 
activities in January 2007. 
 
To end-December 2006 committments totaled 
€5,987,212and payments €2,128,353. 
 
 Transport and 
Infrastructure 
 
 
Road Management Support 
Programme (RMSP)  
Project Background  
In 1996, Malawi’s road infrastructure was in a 
poor state of repair. Donors expressed an 
unwillingness to finance new road construction 
and rehabilitation until the problem of declining 
expenditure on road maintenance had been 
addressed. The Road Management Initiative 
(RMI) at the 8
th RMI Committee meeting in June 
1997 highlighted inadequate financing and 
institutional capacity, the poor condition of the 
countries road network, endemic vehicle over-
loading and one of the worst road safety records 
in the world. With EC funding, a reform package 
was developed that was supported by 
government and other leading donors. The 
process culminated in 1998 with the 
establishment of a dedicated road fund (for road 
maintenance) financed by a fuel levy and an 
implementing agency, the National Roads 
Authority (NRA) was set up. The RMI recognised 
the need to provide external support to NRA.  
Project Description 
The Road Management Support Programme 
began in 1999 to run until 2001 with the principal 
objective of assisting the NRA in establishing 
sound management and operational systems. 
The programme resources (total commitment of 
€17,400,000) were allocated as follows: 
Institutional Support (€3,990,000), private sector 
support (€1,065,000), axle load control & road 
safety (€2,385,000) and backlog road 
maintenance (€9,445,000). The balance covers 
audits, evaluation and contingencies (€515,000). 
An end of project evaluation will report in early 
2007. 
Project Implementation  
Around 90% of the programmed commitments 
had been disbursed by end 2006. 
Over 55% of the programme covered backlog 
maintenance and was implemented within the 
first two years of the FA. As evidenced by the 
three extensions, the other activities were 
implemented through five programme estimates. 
The progress of those activities was slow due to 
shortcomings in management of EDF 
procedures.  
Institutional Reform  (€  3,990,000) – Technical 
assistance (5 persons) was provided to the NRA 
from January 1999 to Jan 2002, with the 
objective of setting up sound management 
systems and guiding the NRA through the initial 
years of operations. For some of this period, and 
due to staffing problems within NRA, 3 of the 
technical assistants performed the tasks of 
Finance Director, Operations Director and 
Technical Director, deviating from a support 
function as originally foreseen. Some progress 
was made in establishing sound management 
and operational systems during this period. 
From mid-2002, a second consultancy has 
provided continuity of technical assistance (3 
persons) to the NRA. The component also 
provided support for preparation legislation 
separating the operational management (Road 
Authority) and financial (Road Fund) functions of 
the NRA. These new Acts were passed and 
enacted in parliament in May 2006 with the 
respective boards being appointed in November 
2006. It is expected that these will be gazetted in 
early 2007. The NRA also set up a Road Data 
Management (RDM) unit charged with 
implementing a computerized road management 
and maintenance system (with links to HDM-IV- 
Highway Development and Management Tool-IV 
software) for its planning and programming 
function. The baseline road network condition 
surveys continued in 2006.  
Private sector capacity building (€1,065,000)  – 
With the objective of improving private sector 
capacity and participation the programme 
provided technical assistance (2 persons) to the 
National Constriction Industry Council (NCIC).   
The focus was provision of an efficient training 
implementation unit within the NCIC and to 
enhance the effectiveness of the bitumen 
training and production Unit (BTPU). The TA 
established that GoM policy direct on the BPTU 
need elaboration. Support was also provided to 
the Central Materials Laboratory (CML). The 
programme has delivered training to over 300 
participants, carried out a labour market 
information study and skills audit of the 
construction sector and provided input to the 
NCIC 5-year business plan.  
Axle load control/road safety – The principle 
objectives of this component are to re-construct 
and re-equip the countries weigh stations, and to 
Project no  6 ACP MAI 078 & 8 ACP MAI 
005 
Commitment 
€3,000,000 & €14,100,000 
respectively  
-  Total €17,100,000 
Disbursement €  15,551,490 
Financing 
agreement  22.01.1998 
Period of 
execution 
3 years to 31.03.01 extended 
by Rider 1 to 31.3.03; Rider 2 
to 31.12.05 and Rider 3 to 
31.12.06 
Beneficiaries 
National Roads Authority 
(NRA); National Construction 
Industry Council  
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provide targeted interventions at known road 
safety black-spots. The works and supervision 
contracts for the weighing stations at Mchinji, 
Mwanza, Songwe, Muloza and Balaka awarded 
in June 2005 were substantially completed in 
December 2006. A memorandum of 
understanding was signed between GoM, EC 
and NRA to ensure conclusion of the works post 
expiry of the FA.  Four mobile sets of weighing 
equipment were procured in November 2005 
with three sets transferred to the Road Traffic 
Directorate for enforcement and one set retained 
by NRA for survey work.  
  A series of low cost road safety designs, 
including traffic calming, junction improvements, 
signage and road painting, which were prepared 
for implementation on works contracts were not 
awarded due to unsuccessful tenders Road 
safety improvement works were completed in 
early 2005 at one accident black spot, the busy 
Mbayani market area in Blantyre. 
Backlog Maintenance/Rehabilitation 
(€9,445,000)  – This component provided 
support to deal with some of the substantial 
backlog of road maintenance works. Periodic 
maintenance works comprising mainly resealing 
were completed in 2003 on road links between 
Balaka-Lirangwe-Mwanza, Blantyre- Lirangwe 
and Blantyre-Chikwawa. 
To end-December 2006 commitments totaled 
€17,067,882 and payments €15,551,490. 
 
Rehabilitation/construction of 
M1-Golomoti-Monkey Bay Road 
Project Description 
The Rehabilitation/Construction of M1-Golomoti-
Monkey Bay Road project was decided on 
28.02.2000. The road serves the main fishing 
and tourist area of Malawi on the southern 
shores of Lake Malawi. The works cover two 
sections: Section 1 which is 30 km in length 
going from Masasa (on the M1) down the Rift 
Valley escarpment to Golomoti (on the M5); and 
Section 2 which is 58 km in length going along 
the floor of the Rift Valley from Golomoti to the 
junction with the Monkey Bay to Mangochi road 
(M10).  The result will be a 90 km bituminised 
link between the M1 and the Mangochi-Monkey 
Bay Road, reduced vehicle operating costs and 
improved tourist access to the lakeshore area. 
Project Implementation  
The works commenced on 17.03.2003 with an 
expected completion date of 16.03.2005. 
Serious discrepancies in the survey information 
contained on the drawings were identified soon 
after commencement of works. This 
necessitated a complete re-design of Section 1, 
resulting in a projected increase in costs by €5 
million, with the completion date pushed to 
November 2005. In early 2005 the contractor 
requested a further extension of the programme 
to August 2006. The contracting authority 
rejected this request and the contractor 
abandoned the site at the end of October 2005 
resulting in a dispute which was referred for 
arbitration, with the hearing is expected to be 
held in mid-2007 in South Africa. Some €16 
million of the total global commitment of €26 
million has been disbursed.  
With the onset of the rainy season due in 
November 2005, a small works contract was 
negotiated with a local contractor to cover 
emergency maintenance needs and to complete 
some critical outstanding works. The contract 
commenced in December 2005 for a period of 
six months. This contract proved very successful 
in limiting damage due to rains.  
The current set of circumstances, required that 
an extension to the period of validity of the 
Financing agreement be sought A request to 
extend the validity of the FA to 31
st December 
2009 has been approved. 
Tenders for the completion works was launched 
in August 2006 with submission of bids in mid-
January 2007. Tenders for the supervision 
services were received on 15
th December 2006 
and evaluated.. Award of contracts for both the 
works and supervision is expected in the first 
semester of 2007.  
Around 65% of the programmed commitments 
had been disbursed by end 2006. 
To end-December 2006 commitments totalled 
€18,550,259 and payments €16,729,303. 
Project no 
7 ACP MAI 131, 8 ACP 
MAI 021 & 9 ACP MAI 
014 
Commitment 
€2,000,000, 
€19,000,000 & 
€5,000,000 respectively 
– Total €26,000,000 
Disbursement €  16,729,303 
Financing 
agreement  28.02.2000 
Period of 
execution 
3.5 Years to 31.12.04 
extended by Rider 3 to 
31.12.06. Prolongation 
granted to 31.12.09. 
Beneficiaries  National Roads 
Authority (NRA)  
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Lakeshore Road Infrastructure 
Programme (LSIP) 
Project Background  
Road transport in Malawi is the most important 
mode for the movement people and goods. 
There is, however, a build-up of backlog 
maintenance and continued seasonal damage 
caused by flooding and unpredictable hydrology.  
The principal aim of programme is to re-open the 
Northern Transport corridor to Tanzania and 
provide access to the southern lakeshore areas 
along the M5 route. The programme also 
provides technical assistance to the National 
Roads Authority.  
Project Description 
The programme resources (total commitment of 
€17,000,000) support 
-   Works on the replacement of five bridges on 
the main M1 and M5 roads at Dwambazi, 
Liwaladzi, Kasangadzi, Lisasadzi, and 
Kalwe; (€6,723,850)  
-     Rehabilitation of Mangochi – Monkey Bay 
road (€5,244,550) and works supervision 
(€1,879,800); 
-    Capacity development of the National Roads 
Authority (NRA) (€1,929,000) with the 
balance covering audits, evaluation and 
contingencies (€1,222,800).  
The programme began in 2002 and is scheduled 
for completion on 31.12.2008. The National 
Roads Authority is the project supervisor. The 
key programme elements are design, works, 
supervision, training and technical assistance.  
Project Implementation  
The project has been the subject of one Rider 
extending the implementation period from 
December 2005 to 31 December 2008. 
Replacement of Bridges (€6,723,850) - The 
construction of 140m dual lane composite steel 
and reinforced concrete bridge across 
Dwambazi river and 4.2 km of road approaches 
including related drainage works commenced on 
17.04.2002 and were completed on 30.04.2003. 
The road was constructed to Class I standard 
carriageway of 6.7m with sealed shoulders. The 
final inspection at the end of maintenance period 
has been completed and the final acceptance 
certificate issued. The final cost of the works 
was €3,938,550. 
Four bridges on the M1/M5 – A number of 
bridges along the M1 and M5 were damaged 
beyond repair due to a serious flooding in the 
late 1990s.  Works commenced on 12.05.2004 
at Liwaladzi and Kasangadzi and on 19.04.2004 
at Lisasadzi and Kalwe. Works have been 
completed on all four bridges despite 
construction difficulties and site flooding during 
the 2004/05 rainy season. Final acceptance for 
all the four bridges was issued in mid-2006. The 
disbursement to end December 2006 was € 
2,623,029 and the total cost is expected to be 
€2,864,872.  
Capacity Development - NRA (€ 1,929,000) –  
Provision of Technical Assistance (TA) to the 
NRA is intended to facilitate maintenance 
planning.  The provision of support to NRA 
commenced on 12.10.2002 with a team 
comprising three engineers supported by 
additional short-term specialists. This input was 
completed in December 2006. An important 
element of the work has focused on assisting 
NRA in its planning and programming function 
and has culminated in the implementation a 
computerized road management and 
maintenance system (with links to the Highway 
Development and Management Tool HDM-IV). 
The TA also provides assistance with NRA’s 
strategic planning, implementation of its quality 
management and management information 
systems, provision of standard contract 
documentation and training. The TA programme 
has also been instrumental in progressing the 
reform process that has seen the National Road 
Authority Act of 1997 being replaced in mid-
2006 with a new Bill that effectively separates 
the operational functions of the National Roads 
Authority and establishment of an autonomous 
Road Fund Administration. 
Mangochi – Monkey Bay road (€5,244,550) – 
The Mangochi-Monkey Bay Road follows the 
M10 from Mangochi to the junction of M10 and 
S128 at Mangoma (51.5 km), and then on to the 
S128 to Monkey Bay (12 km). The road is 
paved, though in poor condition, with some short 
sections ripped and returned to gravel. The 
works tender was launched in August 2006 and 
receipt of tenders on 5
th January 2007. The 
rapid deterioration on the road led to a re-design 
of the planned intervention, which has slowed 
the procurement process. This necessitated the 
request to extend the implementation period of 
the FA to 31.12.2008. The implementation 
period for the works is 12 months with a 
recommendation for award expected in the first 
semester of 2007. Around 50% of the 
Project no 
6 ACP MAI 087 & 088; 
7 ACP MAI 130 and 8 
ACP MAI 030 
Commitment 
€3,134,738; €138,762; 
€1,770,620 & 
€11,955,880 
respectively  
-  Total €17,000,000 
Disbursement €  8,834,039 
Financing 
agreement  12.07.2001 
Period of 
execution 
3.75 years to 31.12.05 
extended by Rider 1 to 
31.12.08. 
Beneficiaries  National Roads 
Authority (NRA)  
Annex 3 -    Project fiches for rural development and food security, transport and 
infrastructure,projects outside focal sectors 
11 
programmed commitments had been disbursed 
by end 2006. 
To end-December 2006 commitments totalled 
€9,595,854 and payments € 8,834,039. 
 
 
Malawi Backlog Maintenance and 
Rehabilitation project (MABARM)  
Project Description 
Malawi is land-locked and good internal and 
cross-boarder road links are vital. EDF support 
in the transport infrastructure has centred on 
institutional reforms, capacity building in the 
public and private sectors, and the elimination of 
backlog maintenance to bring the core network 
up to standard. The overall objective of the 
programme is to improve mobility of goods and 
people through sustainable improvement of the 
road network. The programme is based on five 
result areas: 
-    Backlog maintenance on main and urban 
roads  
-    Increased road maintenance competence in 
NRA and MoTPW by training of GoM 
engineers and administrative staff 
-     Increased capacity of local contractors and 
consultanting industry 
-      Road safety improved on repaired sections 
and  
-      Accompanying measures for increased 
HIV/AIDS, gender, environmental, road 
safety awareness. 
Project Implementation  
Backlog maintenance on main and urban roads 
(€34,000,000) - The works component 
comprises various interventions which include 
patch and fog spray (144km), patch and reseal, 
chip seal (254km), asphaltinc overlay (145km) 
recycle of existing base (98km) sub-base 
improvement (20km) and washaway 
rehabilitation. Specifically the project targets 
periodic and backlog maintenance works on 
about 600 km of main and urban roads including 
-  Lilongwe urban roads, Chikwawa-
Nchalo-Bangula, (73 km); Lilongwe-Nsipe and 
Salima-Balaka (324 km), Mzuzu urban roads 
and the Mzuzu-Bwengu road (79 km); 
Mangochi-Liwonde road (70 km); Karonga-
Songwe and Bwengu-Chiweta roads (102 km).  
Tenders for the works and supervision of the 
Lilongwe and Blantyre Urban roads were 
launched in mid-2006. Contracts will be awarded 
in early 2007. The Blantyre tender was annulled 
because alternative funding from the Japanese 
Government was identified that captured the 
same suite of roads. 
Cost estimates were based on existing designs 
and tender dossiers held by NRA.. As these 
were some years out of date, a design review, 
with preparation of tender documentation was 
initiated for the Mzuzu urban roads, Mzuzu – 
Bwengu, Chikwawa-Bangula-Nchalo, Lilongwe –
Msipe, Balaka – Salima, Chiromo washaway 
and the Mangochi – Liwonde road. Preparation 
of revised designs and tender dossiers is well 
progressed. 
Training of GoM engineers and administrative 
staff  – A detailed training programme was 
produced for the training of various personnel in 
the transport sector with input from the technical 
assistance to the planning department in the 
ministry of transport and public works. The 
document is under review by GoM. It is planned 
that resources will be identified to provide some 
of the training of engineers through the 
supervision of the works contracts under the 
programme.  
Promotion of involvement of Malawi contractors 
and consultants –The recently awarded works 
for rehabilitation of urban roads in Lilongwe were 
placed with a local contractor and the 
supervision is a partnership of international and 
local consulting firms. Other contracts under the 
programme are envisaged to promote such 
partnerships. 
Road safety improvements actions – The design 
review currently undergoing with technical 
support by the EC has taken key attention to 
include engineering measures that promote road 
safety. One key cause of accidents in Malawi is 
cyclist-vehicle collision. Introduction of paved 
shoulders will therefore go a long way in 
addressing the problem. The shoulders in 
Mzuzu city urban roads have been provided with 
sealed shoulders. Such initiatives and others are 
also being introduced in the other designs. 
HIV/AIDS, gender, and environmental actions –
Environmental, HIV/AIDS and gender issues 
have been incorporated on the recently awarded 
contract in Lilongwe. The community will be 
sensitized on HIV/AIDS prevention, gender 
related issues and environmental protection. 
Financial responses would be provided to 
service providers by the contractor identified by 
the NRA to undertake the exercise. This is being 
incorporated in the other design reviews. 
No commitments or disbursements were made 
by end 2006. 
Project no  9 ACP MAI 021 
Commitment €38,000,000 
Disbursement €0.00 
Financing 
agreement  14.09.2005 
Period of 
execution  5.3 years to 31.12.2010 
Beneficiaries 
Ministry of Transport 
and Public Works and 
National Roads 
Authority (NRA)  
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INSTAP – Institutional Support to 
Transport Sector Public Sector 
Bodies 
Project Background  
Transport infrastructure was identified as a focal 
sector in the Malawi-European Community 
Country Strategy Paper (CSP) and the National 
Indicative Programme (NIP). The current 
government (elected in May 2004) reconfirmed, 
during the 9
th EDF Mid-Term Review (MTR) in 
October 2004, that this remains a top priority 
issue. Building strong institutional capacity to 
deliver effective and sustainable road 
management and maintenance conforms fully to 
the development strategies outlined in the 
Cotonou Partnership Agreement. 
The 9th EDF Malawi NIP indicative commitment 
(chapter 6.7) for Transport Infrastructure 
included an allocation of €7.5million for transport 
sector capacity building, reconfirmed at the time 
of the 9th EDF MTR.  
Project Description 
The overall objective is to achieve a safe, 
efficient and sustainable road network while the 
project purpose is to establish a comprehensive 
Road Sector Programme with an adequate and 
realistic financial strategy 
INSTAP will address a number of areas critical 
to the Sector Programme: Institutional structure 
and efficiency, coordination and monitoring, 
maintenance and investment planning and 
financing. These activities will underpin the 
substantial progress already made and will 
develop new initiatives.  
The main results had been identified as follows: 
Strengthen the lead role of the MoTPW- The 
planning department in the Ministry of Transport 
and Public Works will be supported in order to 
take a lead role in the transport sector through 
facilitation of Road Consultative Forum (RCF) 
and Road Sector Donors’ Forum, coordination of 
the Road Sector Programme and monitoring of 
Agency performance and adherence to 
standards. Procurement of ST and LT technical 
assistance to facilitate implementation of PE 1 
was launched 
Enhance road asset management – The Roads 
Authority will be supported in road asset 
management through network survey and 
survey optimization, data input, HDM strategic 
and maintenance analysis, and technical input to 
other EDF projects in road sector.  
Establish and improve enforcement of road 
traffic and safety regulations - Vehicles were 
procured for the future road traffic authority 
during the start-up period. 
Strengthen Private Sector participation and 
improve the human resource base – The 
National Roads Authority and T2 centre will be 
supported through intensive training courses. 
Project Implementation  
The project began in 2006 and is scheduled for 
completion on 31.12.2010. The INSTAP 
programme is implemented by Technical 
Assistance to public sector departments 
supported by Programme Estimates where 
necessary to meet urgent demands for 
equipment and vehicles. The first programme 
estimate is under preparation  
An international restricted tender procedure was 
initiated with a call for expressions of interest for 
the main technical assistance programme. The 
preparation of the tender dossier for the 
implementation of the programme is well 
advanced.   
To end-December 2006, commitments totalled 
€260,279. 
 
 
 
 
 
Project no  9 ACP MAI 027 
Commitment €7,500,000 
Disbursement €0.00 
Financing 
agreement  15.05.2006 
Period of 
execution  4.6 years to 30.12.2010 
Beneficiaries 
Ministry of Transport 
and Public Works,   
National Roads 
Authority (NRA), 
National Construction 
Industry Council,  
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Income Generating Public Works 
Programme (IGPWP) – Phase 1 
Project no  9 ACP MAI 017 
Project amount 
Phase 1:  
€15,512,500 
Disbursements   € 5,516,023 
Financing 
agreement  18.07.2005 
Period of execution   6.5 years ending 
31.12.2011 
Implementing 
agency 
Ministry of Local 
Government and 
Rural Development 
 
Project description 
The Income Generating Public Works 
Programme is the successor to the successfully 
concluded Public Works Programme, which 
came to an end in July 2005. The programme 
aims to improve the livelihoods of targeted rural 
and peri-urban communities by promoting their 
access to labour-intensive income generating 
activities in road rehabilitation and maintenance, 
forestry and irrigation.  
The activities being carried out include dry 
season gardening through treadle pump 
irrigation and provision of agricultural inputs; 
developing sustainable fuel wood and timber 
supplies; as well as upgrading and maintenance 
of feeder roads to improve access to rural areas.  
Expected results by the end of the programme 
include: 
-  3,240 kms of rural roads will be upgraded and 
80 bridges will be rehabilitated; 
-  4,050 kms of rural roads will be maintained; 
-  3050 village forestry and agricultural clubs will 
be established; 
-  Approximately 27 million trees will be planted; 
-  Approximately 1040 water harvesting projects 
will be established and 6,940 treadle pumps 
will be supplied to local communities; 
-  The income earned by local communities will 
reach MK 698 million (approx. €4.65 million). 
 
Project implementation    
The programme is currently operational in 9 
Districts of the Central Region and is expected 
to rollout to other 6 Districts in the first semester 
of 2006. A national coordinator as well as the 
company, which provides long-term Technical 
Assistance (TA) to the programme have been 
recruited. The programme will be implemented 
in two phases aiming at ensuring the scaling up 
of District Assemblies’ involvement and their 
capacity to implement most of the activities 
themselves during the second phase of the 
programme (especially in the area of road 
maintenance). The capacity of DAs will be 
enhanced both through co-ordination and by 
direct provision of capacity building relating to 
development planning and implementation.   
The first Programme Estimate with a total 
budget of €5 million commenced in August 2005 
and implementation of activities is expected to 
finish in March 2006. IGPWP started operating 
with mostly the same infrastructure and staff as 
its predecessor. Three main areas of 
intervention are covered small-irrigation, road 
maintenance and forestry. The transport-related 
component of IGPWP includes rehabilitation and 
maintenance of earth, rural roads. Activities are 
identified in co-operation with District 
Assemblies and Village Development 
Committees (VDCs) in line with priorities set 
under the District Development Plans (DDPs). In 
the same context, village road maintenance, 
forestry and irrigation clubs are formed, 
equipped, supplied with inputs, and trained in 
relevant techniques. This element will ensure 
local ownership of the programme and active 
involvement of local communities in the 
formulation and implementation of programme 
activities. 
During 2006, tenders were launched for 1300 
km road rehabilitation and works supervision 
(Programme Estimate 2). Tenders were still 
being evaluated at the end of the year. The first 
phase of the programme ends in June 2007 and 
the FA for the second phase is on preparation. A 
mid-term assessment was carried out in 
November last year and generally a positive 
analysis of the programme was reported: a total 
of 212 irrigation clubs were established covering 
1,077 treadle pump farmers and 936 stream 
diversion farmers, while under the Forestry 
component, a total of 280 new forestry clubs 
were assisted representing a forest  area of 
about 2,600 ha.  
To end-December 2006 commitments totalled 
€13,502,389 and payments €5,516,023.  
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Projects outside focal 
sectors 
 
National Blood Transfusion Service  
Project no 
 8 ACP MAI 020, 9 ACP 
MAI 26 
Global 
commitment 
Total: € 9,36 million 
 
Disbursements  € 5,339,127  
Financing 
agreement  
31 December 1999 
Period of 
execution    9 years to 31.03.2009 
Implementing 
agency 
Ministry of Health, MBTS 
Trust 
Project description 
Against the background of a growing HIV/AIDS 
pandemic, the project was initiated to create a 
Malawi National Blood Transfusion Service with 
the mission of providing adequate supplies of safe 
blood to meet the needs of all central and district 
hospitals. Voluntary and unremunerated blood 
donation from low risk donors is one of the key 
elements of the project.  
Project implementation  
Implementation of project activities was delayed 
for two years mainly due to lack of expertise by the 
Ministry of Health in this area, late recruitment of a 
Project Manager and delays in the recruitment of 
necessary key personnel. A MBTS Trust  was 
finally established in August 2002, but 
implementation of activities started only with the 
arrival of the Project Manager in March 2003.  
Since this time, rapid progress has taken place. In 
2003, a temporary MBTS Headquarters in Blantyre 
was set up with offices for Finance and 
Administration, a laboratory, teaching and 
conference facilities and a Blood Donor Centre for 
Static and Mobile Donor Teams. Today the MBTS 
is a fully functional organization with some 110 
staff members. The management structure of the 
MBTS is as follows: Project Manager, Finance and 
Administration Director, Medical Officer and 
Quality Manager.  
A revised Constitution for the Trust is operational 
and a Parliamentary Bill has been drafted in 2005 
and is awaiting approval. Once approved, the Act 
will ensure the sustainability of the project, mainly 
by guaranteeing the autonomy of the MNBTS and 
Government funding in support of the project. The 
formation of Blood Donor Association in Malawi 
(BDAM) has been approved and incorporated into 
the MBTS Trust Constitution.  
The biggest successes of the project lie in the 
establishment of 2 temporary Blood Transfusion 
Centres (in Blantyre in September 2003  and 
Lilongwe in January 2005) and the fact that since 
the beginning of 2005, three out of four Central 
Hospitals have received 100% of their blood 
supplies from MBTS and 90% of the needs of one 
central hospital and the main District and mission 
Hospitals in Malawi are covered by MBTS. Five 
mobile teams collect more than 2,500 units of 
blood per month from voluntary unpaid blood 
donors from low risk populations. In 2006, the 
quality of project implementation increased further, 
testing of all donated blood for disease markers 
was achieved and a National Quality Assessment 
Scheme was developed for all Hospital Blood 
Banks. 
The extension of the financing agreement for a 
period of three years as well as an increase of 
20% to the initial global commitment (by €1.56 
million) was signed early February 2006to allow for 
the building of three permanent Blood Transfusion 
Centres in Lilongwe, Blantyre and Mzuzu. 
Construction should start in the second half of 
2007. 
On the level of sustainability, two major 
achievements were made in 2006: The last 
Programme Estimate to run under this Project 
which started in July 2006, contains 31.3% funding 
from other sources than the EC. And at the end of 
2006, the external manager of MBTS prepared to 
hand over the management to the newly appointed 
Malawian Chief Executive Officer.  
To end-December 2006 commitments totaled 
€6,757,878 and payments € 5,339,127. 
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Capacity Building for Economic 
Management and Policy Co-
ordination  
Project no  8 ACP MAI 027 
Global 
commitment  €9,000,000.00  
Disbursement €6,857,749 
Financing 
agreement   9 January 2001 
Period of 
execution
7 years to 31.12.2007 
Implementing 
agency 
Ministry of Finance, 
Ministry of Economic 
Planning and 
Development, 
Department of 
Economics at Chancellor 
College  
Project description 
The project’s overall objective is to build capacity 
for economic planning, policy formulation and 
financial management in the public sector. As 
such, the focus of the programme is on training, 
secondments to other countries, workshops, 
seminars, studies, consultancies and supporting 
development of management systems. The 
purchase of equipment such as computers and the 
improvement of building facilities are also within 
the project scope. The principal beneficiaries are 
the Ministry of Finance and Ministry of Economic 
Planning and Development. The Department of 
Economics of Chancellor College also became a 
full beneficiary in 2004/2005.  
  
Project implementation 
The project became operational only in June 2003 
due to difficulties in establishing the Project 
Support Unit (PSU). As a result, the project end-
date has been extended from 31.12.2005 to 
31.12.2007. The € 9 million has been nearly fully 
committed and some €5.4 million has been 
disbursed.   The amount disbursed can be broken 
down approximately as follows: 
 
-  Ministry of Economic Planning and Development 
(MEPD)    €  1,257  million 
-  Ministry of Finance (MoF)  € 1,012million 
-   Technical assistance to the NAO Support Unit 
(part of the MoF)    € 0,670 million 
-  Extension to the MoF building to house the NAO 
Support Unit  (Works completed Dec 2005)
     €  0,351  million 
- Department of Economics of Chancellor College 
(DOECC)    €  0,350million 
- Project Support Unit (PSU) running costs 
(including Technical Assistance) € 1,305 million 
-Other Project Common Activities     € 0,14 million 
-Project Set-Up                                  € 0,3 
-Other Technical Assistance            € 1.69 million 
 
As concerns the Ministry of Economic Planning 
and Development, about a half of the expenditure 
has been for training. This ranges from sending 
officials abroad to pursue postgraduate studies, to 
carrying out induction and refresher courses for 
economists, and office skills training for 
secretaries and other staff. About a third of the 
expenditure has been on studies and 
consultancies such as the African Peer Review 
Mechanism study and the preparation and further 
development of the Malawi Poverty Reduction 
Growth and Development Strategy (MPRSMGDS). 
For the Ministry of Finance, the expenditure 
pattern is somewhat similar. Under the training 
component, the MoF has sent some 20 officers on 
short-term secondments to Tanzania to gain 
practical experience on topics ranging from 
budgeting and financial monitoring to treasury 
operation and debt management. The MoF studies 
carried out range from a study on expenditure 
monitoring and accounting for and a strategic 
review of the Medium-term expenditure 
Framework (MTEF),ministry,  to training needs 
assessment for both the ministry and the 
Accountant-General’s Office. An important part of 
the support to the MoF has been in developing a 
framework for improving public finance and 
economic management. As concerns the DOECC, 
about half the expenditure has been for the 
construction of a library and computer room and 
the purchase of furniture. The remainder has been 
spent on various aspects of teaching and research 
programmes. There has also been support to 
policy coordination to the Office of the Vice 
President and this will be now under the Office of 
the President and Cabinet. 
To end-December 2006 commitments totaled 
€8,942,441 and payments € 6,857,749. 
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GoM/EU Microprojects Programme 
(4th MPP) 
Project no  8 ACP MAI 041 
Global commitment   € 35,000,000 
Individual 
Commitments  € 28,828,956 
Disbursements   € 14,285,522 
Financing agreement  17.03.2003 
Period of execution   5 Years to 
30.6.2008 
Implementing agency  MoLG&RD 
 
Project Description  
Consecutive Microprojects Programmes (MPPs) 
have been implemented in Malawi since 1995, 
completing over 1,700 projects up to 2003. 
Following the success of previous programmes, a 
4th MPP started being implemented in 2003 with 
field activities starting in early 2004. The objective 
of the programme is to provide basic social 
infrastructure facilities. The programme, operating 
in support of the National Decentralisation 
Programme (NDP), responds to diverse 
community initiatives in the following areas: 
education, health, community development, water 
and sanitation, production and income generation, 
environment and agriculture.  
Micro-project grants can be for up to 75% of the 
total cost of the project, matching the efforts and 
resources of communities who provide land, 
labour and locally available materials. The 
maximum grant for a microproject is the equivalent 
of € 300,000; however, most grants are for much 
smaller amounts in accordance with communities’ 
capacities and own resources. MPP links 
communities, Community Based Organisations 
(CBOs) and local government structures (District 
Assemblies-DAs, Village Development 
Committees) in respect to the formulation of 
proposals and evaluation of micro-projects, 
implementation and supervision. 
MPP 4 differs from previous MPPs in that it places 
increased emphasis on community sensitization, 
mobilization and capacity building. Construction of 
facilities (such as school blocks and health 
centres) is complemented by initiatives promoting 
education and health services such as adult 
literacy classes, community education on hygiene 
etc. aiming at further increasing the positive impact 
on local communities. The revision to the MPP 
Financing Agreement first presented in 2004, 
provides for a phased increase in cooperation with 
local partners (such as CBOs) and development 
planning structures (including DAs and VDCs), 
supported by capacity building activities of the 
programme. Those activities aim at strengthening 
the roles and functions of the above mentioned 
stakeholders in the identification and 
implementation of local development projects. The 
revision to the FA was finally approved in late 
2005, much later than envisaged and halfway into 
the implementation period of the programme.  
The programme operates country-wide. The 
Programme Management Unit is based in 
Lilongwe and there are four regional offices in 
Lilongwe, Balaka, Mzuzu and Blantyre. Local 
communities apply directly to regional offices or 
through the District Assemblies. 
Project Implementation 
Due to reviews, restructuring of the programme 
management unit as well as the establishment of 
MPP regional structures and an extended period 
of recruitment, programme start-up was delayed 
for over a year. Despite the late start-up, the 
programme supported implementation of a total of 
755 micro-projects, of which 398 were new 
projects in 2006. The projects were implemented 
in the following sectors: 126 health, water and 
sanitation; 209 education services; 12 community 
development; 28 production and income 
development; and 23 grants.  When considering 
the cumulative physical outputs at the end of 2006 
it is: 286 school classroom blocks, 174 teachers’ 
houses, 23 health centres, 156 boreholes, and 67 
bridges. In 2006, 137 school classroom blocks, 80 
teachers’ houses, 11 health infrastructure projects, 
81 water supply projects, 43 bridges and 10 other 
infrastructures were constructed. At the end of 
December 2006 a total cumulative number of 2480 
projects were supported by EC in Malawi since the 
implementation of MPP1 in 1995. 
In 2006, the programme financed 4 regional level 
information seminars where issues of enhanced 
collaboration were discussed. In addition to this, all 
Regional Staff collaborated with DA staff and Non 
State actors in project appraisal, supervision and 
monitoring of projects. A total of 98 water Point 
committees with 910 members were trained in 
community based management. In addition to this, 
309 project implementation committees with 3,796 
members were trained in project management. 
A mid- term review of the programme was done in 
October 2006 by Agrisystems Consortium. A 
number of recommendations were made as 
follows: to recruit M&E staff at Regional level and 
equip all Regional offices adequately, increase the 
involvement of NSAs in programme 
implementation and strengthening MPP4 
decentralized approach to project delivery. MPP 4 
also hosted a monitoring mission from Brussels
1 in 
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April, 2005 which noted that although the 
programme was highly relevant, the design over 
estimated the institutional remnants of MPP3 and 
therefore the FA needed to be amended and LF, 
indicators to be re-planned to consider the 
required changes.  I terms of structural programme 
organization,  
A comprehensive monitoring and evaluation 
system is being organised with the support of an 
M&E TA to provide a comprehensive management 
information system. The work is on going to be 
finalised in the course of the year 2007. 
The continued huge demand from communities for 
development assistance in 2005 MPP launched a 
Call for Proposals for NGOs, CBOs and FBOs.. As 
a result, in the beginning of 2006 grant contracts 
for micro-projects were awarded to 23 
development partners amounting to € 1.65 million 
and covering all the result areas of the 
programme. A call for proposals will be launched 
also in 2007 to support a planned 50 large size 
grant (less then €100,000) for a provisional value 
of about € 3.0million. 
To end-December 2006 commitments totaled 
€28,828,956 and payments € 14,285,522. 
 
Technical Co-operation Facility  
Project no   9 ACP MAI 011 
Global commitment  € 7.5 million  
Disbursement €2,781,153 
Project duration  4 years 
Financing 
agreement 
26.06.2004 
Period of execution  
 
4 years to December 
2008 
Implementing 
agency 
Ministry of Finance 
 
Project description 
Malawi’s 9
th EDF NIP amounts to €276 million (A 
Envelope) and is focused on transport, agriculture 
and natural resources (focal sectors) and good 
governance as a non-focal sector. The country 
also benefits from budget support. External aid, 
most of which comes from the European 
Commission and EU Member States, accounts for 
close to 38% of the country’s overall national 
budget and 80% of its development project.   
The programme aims at facilitating the 
implementation of the 9
th EDF National Indicative 
Programme. The programme provides:  
a) A Technical Assistance Facility (TAF) – a facility 
for the engagement of short to medium-term 
consultants to assist in the main phases of the 
project cycle, in particular, project identification 
and design, preparation and assistance with 
tender procedures as well as evaluation, 
monitoring and audits. The allocation of this 
component is €6 million.   
b) Training Support for Projects and Programmes 
(TSPP) – financing of various educational activities 
such as seminars or awareness raising activities 
e.g. a project cycle management or EDF 
procedures for stakeholders identified in the NIP 
prior to and during the formulation of a project or 
programme; The allocation of this component is 
€0,4 million. 
c) Conferences and Seminars (CS) – these 
include: i) training activities for ACP officials and/or 
Non-State Actors on topics related either to the 
priorities of the ACP-EU Partnership Agreement 
(democracy, trade, environment etc) or to EDF or 
other EU administrative and financial procedures; 
ii) participation by ACP officials or non-state actors 
in international meetings or seminars on 
development and trade themes. The allocation of 
this component is €0,56 million. 
 
Project implementation  
Some €5.3m of the €6 million under the Technical 
Assistance Facility (TAF) has been committed as 
at December 2006. 25 contracts representing circa 
€2.3M were committed during the year covering all 
aspects of EC cooperation in Malawi. With regards 
to Rural Development and Foord Security, one 
initiative should be highlighted: the review of the 
stakeholder response to the food crisis on 
2005/06. The initiative contracted in April 2006 for 
€198,835 was an example of donor coordination at 
work: the ToR were developed jointly with GoM 
and other donors and the final report was widely 
circulated and commented on by all partners. A 
similar joint approach was used to conduct the 
second Public Expenditure Financial 
Accountability (PEFA) review for Malawi in May 
2006 for a total cost of €87,453. As in 2005, a 
number of contracts were signed to conduct 
project reviews and evaluations (for the Health 
Reform and Decentralization programme, the 
Public Works Programme, the National Initiative 
for Civic Education and Rule of Law Programmes), 
while 7 commitments were made to conduct audits 
(for a grand total of circa €28,000). The TA Facility 
was also used to complement the provision of 
technical assistance under 8 ACP MAI 27 to the 
Ministry of Finance and Ministry of Economic 
Planning & Development through a specific 
commitment of €410,480. Also, support was 
provided on trade related matters through 
technical assistance to the design of the Malawi 
Sugar adaptation strategy in February 2006 
(€84,930) and a study conducted on the Comesa 
Common Investment  Area in November 2006 (for 
€93,989).    
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Of the €0, 4 million under the Training Support for 
Projects and Programmes (TSPP), no 
commitments were made in 2006.  
Of the €0.56M million of Conferences and 
Seminars, one commitment was made for 
€150,000 to support National Constitutional 
Review process through a contribution agreement 
with the UNDP. 
To end-December 2006 commitments totalled € 
5,495,192 and payments € 2,781,153. 
 
Capacity Building for NAO Support 
Unit in the Ministry of Finance 
Project no  9 ACP MAI 018 
Global commitment  € 3,900,000 
Disbursements €994,810 
Financing agreement  18 June 2005  
Period of execution  
 
4 years to 17 June 
2009 
Implementing agency  Ministry of Finance 
 
Project description 
In 20052006, the European Commission disbursed 
some €4326 million of European Development 
Funds in Malawi. A further €12 million was 
disbursed under the Multiannual Food Security 
Programme (MAFSP). Apart from an amount of 
€14,76 million which was disbursed to the 
Government of Malawi in the form of budgetary 
aid, the rest of the funds disbursed were in the 
form of contracts, with the Government of Malawi 
in the person of the NAO (National Authorising 
Officer) as the contracting authority. In Malawi, the 
NAO is the Secretary to the Treasury, who reports 
to the Minister of Finance. To facilitate the work of 
the NAO in the management of European 
Commission aid, a NAO Support Unit was set up 
in 2003 within the Planning and Information 
Section of the Debt and Aid Management Division 
of the Ministry of Finance. The Director of the Debt 
and Aid Management Division reports to the 
Secretary of the Treasury. The current project is 
aimed at building capacity at the NAO Support 
Unit to take a lead role in the preparation, 
implementation and monitoring of GoM-EC joint 
development programmes and to enable more 
effective and timely disbursement and 
management of European Commission funds. 
Furthermore, the project is aimed at strengthening 
co-operation and dialogue between Government of 
Malawi, the EC and Non-State Actors as well as 
between the Ministry of Finance, NAO Support 
Unit and Line Ministries on different issues related 
to GoM-EC development co-operation. In this 
context, a number of co-ordination meetings took 
place between the above-mentioned stakeholders 
in 20052006.  
Project Implementation 
The NAO Support Unit is structured as follows: 
Under the Head of Unit there are three Divisions, 
the Accounts and Administration Division, the 
Project Operations Division and the recently 
established Economics/Dialogue/NSAs and Cross-
cutting issues Division. The Project Operations 
Division is responsible for EDF and Food Security 
Budget Line Operations. It is divided in three 
sections: Agriculture/Food Security/Natural 
Resources; Transport/Infrastructure; Good 
Governance (and other sectors).  
The first programme estimate (work programme) 
for an amount of €1,072,000 began on 01.09.2005 
and is due to run to 31.08.2006.Of the €1,072,000 
under the first programme estimate running from 
01.09.2005 to 31.08.2006, €992,052.12 has been 
paid. This was followed by the second programme 
estimate running from 01.01.2007 to 31.12.2007 
amounting to €1,008,000. The activities to be 
financed are: 
 
-    Provision of technical assistance to the NAO 
Support Unit;  
-  Recruitment  and  staff  training for efficient 
implementation and monitoring of EDF 
programmes; 
- Periodic meetings between Ministry of Finance, 
Ministry of Economic Planning and 
Development, Line Ministries, EC and other 
donors on preparation/revision of key policy 
documents and reports (including Country 
Strategy Paper, National Indicative Programme 
and Joint Annual Report); 
-    Information and co-ordination meetings with 
Non-State Actors (NSAs). 
To end-December 2006 commitments totaled 
€1,956,300 and payments € 994,810. 
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National Initiative for Civic & 
Voters Education (NICE) – Phase II 
Project no  8 ACP MAI 025, 8 ACP 
TPS 092 & 9 ACP MAI 013
Global 
commitment 
8
th EDF: €7,400,000 
9
th EDF: € 1,480,000 
Total:     € 8,880,000 
Disbursements  € 8,191,655  
Financing 
agreements 
8
th EDF: 27.7.2000 
9
th EDF: 20.7.2004 
Period of 
execution 
5 years & 10 months to 
31.7.2006 
Implementing 
agency  Ministry of Finance 
Project description 
The National Initiative for Civic Education (NICE) 
was designed to help consolidate the process of 
democratisation in Malawi which began in 1994. 
Following the success of a one-year pilot project in 
1999, a fully-fledged second phase was designed 
to stabilise the social and economic development 
in Malawi by strengthening the capacity of local 
structures to both disseminate and embed the 
principles, values and benefits of a democratic 
society. Since its inception, one of the main tasks 
of NICE has been to contribute to voters’ 
education and cooperate with the Malawi Electoral 
Commission (MEC). NICE activities are 
implemented through an established network of 30 
district offices and 3 regional offices (Blantyre, 
Lilongwe and Mzuzu) with a total of some 40 
district and regional officers. District officers are 
supported by a network of 6,000 para-civic 
educators that work on a voluntary basis, linking 
the district offices with remote rural areas. 
Project implementation 
The dissemination of information on policies 
affecting the livelihoods of local communities is an 
essential element of the project. All of the 10,000 
solar & wind-up radios bought by the project have 
been distributed and around 100 radio listening 
clubs as well as 125 ‘rural libraries’ have been 
established in remote areas of the various districts. 
The quarterly newspaper produced by NICE, 
“Tilime”, has a circulation of 300,000 copies per 
issue and is printed in English and the 2 main 
vernacular languages (Chichewa and Tumbuka).  
NICE resource centres are frequented by more 
than 500,000 people on an annual basis and the 
project through its decentralised implementation 
structure carries out on average 180 activities per 
month reaching around 10,000 people. These 
activities are in the form of adult literacy classes 
(specifically women’s literacy classes); capacity 
building for organised clubs (e.g. on irrigation, 
women’s fishing); training of young and senior 
politicians as well as of traditional and religious 
leaders on different issues including local 
governance and decentralisation, human rights 
and rule of law, modern sustainable farming; as 
well as awareness raising seminars on HIV/AIDS, 
gender and the environment. NICE also focuses 
on capacity building and supports activities of local 
NGOs and CBOs for the design and 
implementation of voter and civic education 
activities.  
NICE works with a variety of international, 
national, local and regional partners, including the 
Malawi Public Affairs Committee (PAC), National 
AIDS Committee (NAC) and the Anti-Corruption 
Bureau (ACB) and the Malawi Electoral 
Commission (MEC). NICE has also partnered with 
a number of Government ministries and 
departments in relation to its activities on different 
issues, including agriculture, water etc. NICE’s 
District Officers form part of the District Executive 
Committees within the context of the Malawi’s 
Decentralization policy.  
This phase of NICE came to an end in June 2006, 
in line with the end of the Financing Agreement, 
and a third phase started for NICE under the new 
"Promotion of the Rule of Law and Civic Education 
in Malawi" project. 
To end-December 2006 commitments totaled 
€8,877,422 and payments € 8,191,655. 
 
 
 
Promotion of the Rule of Law and 
Civic Education in Malawi 
 Project no  9 ACP MAI 23  
Global commitment  € 28,000,000 
Disbursement   € 1,696,747 
Financing decision  28 November 2005 
Period of execution  4 years 
Implementing 
agency 
Ministry of Finance & 
Min. of Justice 
 
Project Description 
Following the success of two previous projects, the 
Promotion of the Rule of Law project and the 
National Initiative for Civic and Voter Education 
project, it was agreed that a combined project 
would contribute to the strengthening of the 
democratic process and the increase of good 
governance in Malawi for accelerated economic 
growth and poverty reduction. The specific 
purpose of the project is to improve the legal and  
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regulatory framework, the delivery and access to 
justice, in order to create a suitable environment 
conducive to economic growth and poverty 
reduction, and promoting sound governance with 
the participation of citizens, encouraging and 
empowering them to exercise their democratic 
rights and responsibilities. The project is clearly 
divided into two components, both implemented 
independently.  
 
Rule of Law (RoL) component 
The RoL component works with eight (8) main 
beneficiary institutions, which are the Ministry of 
Justice, Parliament, Judiciary, Faculty of Law of 
the University of Malawi, Law Commission, Malawi 
Electoral Commission, Malawi Prison Service, 
National Archives. 
 
NICE component 
Main focus during this current phase is the role of 
NICE as a facilitator, also for the Rule of Law 
institutions, focusing on networking and 
cooperation and now not only working with the 
rural population, but also with duty bearers on their 
understanding of Democracy.  
 
Project Implementation 
 
Rule of Law component 
Due to delays in the finalisation of the tender 
process, the external management unit for this 
component is not yet in place. Therefore, the 
Government delegated the implementation in the 
meantime to the Ministry of Justice as a direct 
labour operation. During its six-month Start-up 
Programme Estimate, only very little progress was 
made and expenses were below 20%. 
 
NICE component 
NICE started its first fully fledged PE in July 2006 
straight after closing the previous project. It works 
with a variety of local, regional, national and 
international partners, but implementation is based 
on the established network of 30 district and 3 
regional offices, managed and coordinated by a 
central Management Unit. NICE applies a variety 
of measures ranging from provision of information 
in resource centres, to activities with and through 
local organisations, signposting and participation 
in local, regional and national civic and voter 
education activities. In all its activities NICE is 
strictly impartial, non-partisan and neutral. The 
project, through its decentralised implementation 
structure, carries out an average of 150 activities 
per month, all under the theme "Local 
Democracy", thus reaching more than 10,000 
people per month. The Project also supports 125 
local initiatives in the form of Rural Resource 
Centres which serve as information centres. 
 
To end-December 2006 commitments totaled 
€5,305,632 and payments €1,696,747. 
   1
Annex 4 – Macroeconomic Support 
 
Poverty Reduction Budgetary Support (PRBS1)  
 
Project no  9 ACP MAI 024 
 
Global commitment  €41,500,000 
Budgetary Support  €38,500,000 
Technical Assistance  €3,000,000 
Disbursements €33,679,935 
Project duration   2005 – 2010 
Execution Period  October 2005 – 30 June 
2010 
Financing agreement  11.10.2005 
End date of the 
financing agreement   30.06.2010 
Beneficiary  Government of the 
Republic of Malawi 
 
 
Background 
 
Malawi has been under successive structural adjustment programmes since 1981. The EC’s Structural 
Adjustment support started in 1993 with the overall objective of supporting the reform programmes and 
mitigating the impact of the existing adjustment programmes’ fiscal austerity. Counterpart funds from all four 
programmes (Structural Adjustment Facility I to SAF IV) supported the government’s recurrent account 
expenditures in health, education, debt repayments and road maintenance. 
The last Structural Adjustment Facility operation (SAF IV) covered the period 2001 to 2004. The last two 
tranches (totaling €15,49M) were disbursed in early 2004 following the completion of the first IMF PRGF 
review in October 2003. The SAF IV programme ended in December 2004 and the present Poverty 
Reduction Budget Support programme (PRBS1) was prepared in 2004/2005 to provide funding for FY 
2005/2006 in the expectation that a new IMF Poverty Reduction Growth Facility (PRGF) would be in place 
as from mid-2005. The expectation proved to be correct and after one year of successful implementation of 
an IMF Staff Monitored Programme (SMP), IMF approved a 3 year PRGF amounting to $ 55 million in 
August 2005.  
Programme description 
 
The EC contribution of €41.5 (including €3M for a Technical Assistance component) is to be provided in the 
form of direct budgetary support mainly to support the implementation of GoM development programme and 
its reform programmes. In addition to providing external; resources for the execution of the national budget 
and the maintenance of macro-economic stability, the programme supports the implementation of the 
Malawi poverty reduction programme, with a particular emphasize on GoM effort in improving public finance 
management. The programme will contribute to the country’s foreign exchange requirements for the import 
of goods and services, foreign debt servicing requirements and the maintenance/build up of international 
reserves. The funds generated in Malawi Kwacha will also contribute to the government’s programme of 
expanded social services, particularly in the health and education sectors. 
 
To ensure more robust public sector financial management, budgeting, accounting and auditing need to be 
improved. The PRBS programme therefore allocates €3 million to strengthen Government Public Finance 
Management principally through technical assistance to the Accountant General Office, the Internal Audit 
Department and the National Audit Office. The Monitoring and Evaluation of the MPRS (Malawi Poverty 
Reduction Strategy) through the GoM M&E Road Map is also assisted by the programme. 
 
Programme implementation 
   2
The €41,5 million global commitment includes €10 million from the FLEX (Fluctuations in Export Earnings) 
programme. Of the €41,5 million, €38.5 million is for general budget support and €3 million for institutional 
support. The release of the budget support funds is in line with programme schedule: €14.7 million were 
released in November 2005, €15.1million in June 2006 and the final tranche of €3.2 million was released in 
December 2006. However, only €6.6 million out of an expected €12million of variable tranche was paid to 
the GoM due to partial achievement of the agreed targets. The actual disbursements for the programme 
were as per schedule and shown in the table below: 
 
 
 Actual 
disbursement 
Amount (€ 
million) 
Observations 
Disbursement of 
first tranche  (FLEX 
100%) 
November  2005  €  6,76  million  Tranche released on the basis of 
FY2002/2003 exports statistics and 
disbursed for 100% of the amount due. 
Disbursement of 
second tranche  
(fixed) 
November 2005  € 8,0 million  Released upon signature of the Financing 
Agreement between the Government of 
Malawi and the EC 
Disbursement of 
Fourth tranche 
(fixed +variable) 
  
June 2006  € 15.1 million   The fixed tranche is €8,5 million, released 
based on the IMF programme being on 
track. Of the variable tranche only  €6.6M 
out of an expected €12M of variable 
tranche was paid to the GoM due to 
partial achievement of the agreed targets 
indicators from the Performance 
Assessment Framework. 
Disbursement of 
third tranche (FLEX 
100%) 
  
December 2006  € 3.24 million  The installment released was the PRBS1 
third tranche (FLEX) based on 
consolidated export statistics for FY 
2003/2004 and disbursed 100% of the 
amount 
 
The € 3 million for strengthening public finance management in the period 2005 to 2007 is tentatively 
allocated as indicated in the table below. Under this TA component, €520,000 and €59,935 were disbursed 
through a financial agreement with UNDP in support for the implementation of the joint programme support 
to the National Monitoring and Evaluation Systems in Malawi and to a consultancy firm (DFC) to assist GoM 
with its first assessment of the PRBS 1 variable tranche, respectively.  
 
  Projections  Payments  to date  Balance 
PFM Capacity Building Activities  € 1.550.000  0  € 1.550.000 
Support to the National Audit 
Office 
  € 450.000  0     € 450.000 
Support to MPRS Monitoring & 
Evaluation 
€ 800.000  € 520.000  € 280.000 
Studies, PFM Audit/Assessment  €150.000  €59.935  0 
Contingencies   €50.000  0  €50.000 
 
The PRBS 1 programme was amended though a Rider 1 in June 2006. This will allow for the implementation 
of the component 1 and 2 of the TA envelop (PFM and National Audit Office support) to be implemented 
through an Administrative Agreement with the World Bank. The Agreement is expected to be signed by Mid 
2007.  
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Poverty Reduction Budgetary Support (PRBS2)  
 
Project no  9 ACP MAI 030 
 
Global commitment  €34.0 million 
Budgetary Support  €30.0 million 
Technical Assistance  €4.0 million 
Disbursements €8.0  million 
Project duration   2005 – 2010 
Execution Period 
November 2006 – 31 
December 2012 
Financing agreement  20.11.2006 
End date of the 
financing agreement   31.12.2012 
Beneficiary  Government of the 
Republic of Malawi 
 
Background 
 
The budget support operation PRBS2 followed the PRBS1 which was to assist GoM implementation of its 
FY 05/06 budget. The PRBS 2 was prepared in 2006 to cover FY 06/07 and FY 07/08 with a maximum of 
€13M in FY 06/07 and a maximum of €17M for FY 07/08. A Technical Component of €4M is earmarked 
under the project. The Financing Agreement was signed in November 2006 and release of funds was in line 
with programme schedule.  
 
Programme description 
 
The EC contribution of €34.0 (including €4M for a Technical Assistance component) is to be provided in the 
form of direct budgetary support and provides a continuity with PRBS1. The PRBS2 supports the 
implementation of GoM development programme (MGDS) and its reform programmes, with a particular 
emphasize on GoM effort in improving public finance management and social sector financing. The 
programme will contribute to the country’s foreign exchange requirements for the import of goods and 
services, foreign debt servicing requirements and the maintenance/build up of international reserves. 
Together with all CABS donor support, the EC funds will support GoM to implement the PRGF arrangement 
within the agreed fiscal framework, thus leading to pro poor and pro growth expenditures by reducing the 
burden of domestic debt on government budget. 
 
It has been demonstrated through several PFM studies and assessments that PFM is an area that needs to 
be strengthened. The experience of PRBS1 variable tranche has also shown that assistance in the 
preparation of reliable indicators was needed, in addition to supporting the existing GoM Monitoring & 
Evaluation Road Map that will guarantee that a result oriented MGDS can fully develop in Malawi over the 
next years. Consequently, the PRBS 2 programme allocates €4 million to strengthen GoM PFM, to support 
GoM M&E Road Map while providing for additional funds to tailor the assistance required on a certain 
number of key indicators. PFM and M&E issues were already supported under the PRBS 1 programme and 
PRBS 2 will ensure that achievements are consolidated and further enhanced up to until 2010.  
 
Programme implementation 
 
The €34.0 million global commitment includes €30.0 million for general budget support and €4 million for 
institutional support. The first fixed tranche of €8.0 million was disbursed in December 2006 upon 
satisfactory completion of programme requirements and signature of the Financing Agreement. The 
implementation of the disbursement plan for 2006 was as scheduled and shown in the table below.   4
 
 
 
 
 Actual 
disbursement 
Amount (€ 
million) 
Observations 
Disbursement of 
first tranche  (Fixed 
100%) 
 
December 2006 
€  8,0  million  Tranche released on the basis of 
satisfactory completion of F.A. 
requirements. 
 
The € 4 million for strengthening public finance management in the period 2007 to 2010 is tentatively 
allocated as follows: 
 
Support to Public Finance Management Action Plan  € 1.500.000 
Support to MGDS Monitoring & Evaluation programme 
(2
nd Phase) 
 
€1.000.000 
Studies, PFM Assessment, TA on Indicators, Evaluation 
and Audits 
 
€1.000.000 
Contingencies   €500.000 
 
There was no disbursement made as at Dec 2006 on the TA component of the PRBS2. 
 Annex 5 - NGO Projects funded from the Food Security Budget Line 
Contracting party  
(CRIS contract number)  Title 
Starting 
date of 
activities 
End date of 
activities 
EC 
Contribution  
 
Amount 
paid by 
31/12/2006 
Description 
1. SHMPA  
Shire Highlands Milk 
Producers Association 
(51285) 
 
Smallholder Dairy 
Development 
Project 
 
 
 
 
 
07/08/2002 31/12/2006  994,043 €  894,639 € 
The project assists new farmers (especially poorer 
female headed households) to rear dairy cows. It 
also improves the viability of smallholder dairy 
farming through provision of training for farmers, 
veterinary and breeding services, input supply and 
credit.. 
2. SWET – The Story 
Workshop 
(51286) 
 
Rural 
Development 
Communications 
Campaign (RDCC) 
 
 
 
 
 
 
06/08/2002 07/12/2006 1,142,363 €  1,028,127 € 
RDCC is a nationwide communications campaign, 
which facilitates information sharing among 
smallholder farmers on best practices for 
sustainable agriculture in Malawi. This is done 
through a popular weekly radio soap opera, radio 
debates and documentaries, and competitions for 
media and listeners on food security related issues.  
 
 
3. COSPE – Cooperazione 
per lo Sviluppo dei Paesi 
Emergenti (51287) 
 
Ngolowindo Self 
Help Irrigation 
Scheme (SHIS) 
 
 
 
 
 
 
 
01/10/2002 31/12/2005  599,750 €  586,543 € 
The project has upgraded irrigation infrastructure 
and facilities benefiting some140 smallholder 
farmers. New crops and crop varieties were 
introduced and farmers were trained in cultivation 
techniques, business management and in marketing 
produce. The Ngolowindo cooperative has 
successfully been established as a result of this 
project. 
 
 
 
4. MOVIMONDO 
(51288) 
 
Mangochi Food 
Security and Land 
Care Project 
 
 
 
 
 
 
 
13/01/2002 13/09/2006 1,981,974 €  910,377 € 
The project aims at reducing dependency on fishing 
while promoting agriculture development and 
diversification. Implementation is through four 
farmers’ associations. Activities include: provision of 
credit, extension services and storage facilities; 
technical assistance (plot preparation, fertilization); 
training on loan schemes management and natural 
resources and water management. 
5.COOPI - Cooperazione 
Internazionale  
(in co-operation with COSPE 
and MALEZA-Malawi 
Enterprise Zone Association) 
(51289) 
 
Improvement of 
farming systems 
through the 
promotion of 
small-holder 
farmers 
 
 
 
 
 
 
16/09/2002  28/02/2006 1,030,234 €  1,025,860 € 
This project provides eight farmers’ co-operatives 
(originally farmers’ associations) with fertilizer and 
seed on credit, identifies market opportunities for 
produce and processed products, and provides 
training on management and best agricultural 
practices.  6. Concern Universal 
(51290) 
 
Njala Yithe Food 
Security Project 
 
 
 
 
02/09/2002 02/09/2007 1,385,532 €  1,005,739 € 
The objective of the project is to improve food 
production, environmental protection, income 
generation and nutritional status of rural households 
in the Mayani Extension Planning Area through 
“traditional” food security and agricultural activities. 
7. Concern Universal 
(51294) 
 
Dedza Food 
Security 
Improvement 
Project 
 
 
 
 
 
 
02/09/2002 02/09/2007 2,757,155 €  1,974,150 € 
The project aims to increase the agricultural 
productivity, income and nutrttional status of some 
8000 poor rural households in A Kachere, Dedza.. 
Activities include promoting agricultural 
diversification, better agricultural techniques, and 
nutrition education. 
 
8. CISP 
(51291) 
 
Food Security 
Improvement 
through Economic 
Diversification 
 
 
 
 
 
 
 
29/08/2002 29/06/2006  866,224 €  779,602 € 
The project supports entrepreneurs in peri-urban 
areas by providing training in business skills, giving 
small loans (in co-operation for example with 
Malawi Rural Finance, a developmental 
organisation) and by establishing Business 
Information Service Centres (BISCs). The BISCs 
are run by local partner CADECOM (ex CARITAS 
Malawi).  
9. INTER AIDE 
(51292) 
 
Food Security 
Project in Lilongwe 
East and Zomba 
South 
 
 
 
 
 
20/08/2002 20/10/2006 1,166,351 €  1,049,716 € 
The aim of the project is to increase smallholder 
agricultural productivity and crop diversification 
through provision of training on farming practices, 
promotion of improved varieties of crops and soil 
fertility technologies and provision of agricultural 
services.  
10. World Vision UK 
(51293) 
 
Malawi Food 
Security Project 
 
 
 
 
 
25/09/2002  25/09/2007 2,999,877 €  1,098,266 € 
The project covers selected vulnerable areas in 
Chiradzulu district and tackles diverse issues such 
as agriculture productivity and diversification, 
natural resources management, rural enterprise 
development, access to markets, HIV/AIDS and 
nutrition.  
 
 
 
 
 
 
 NGO Projects funded from the Co-financing Budget Line (Areas: Health, Water and Sanitation, Environmental 
Protection and Sustainable Livelihoods) 
Contracting party  
(CRIS contract number)  Title 
Starting 
date of 
activities 
End date of 
activities 
EC 
Contribution 
Amount paid 
by 
31/12/2006 
Project Description 
11. Sight Savers International  
(11718) 
 
Malawi Ophthalmic 
Outreach 
Programme  
 
 
 
 
 
 
02/01/2001 02/01/2006 € 963,247   €698,557  
The project (implemented in co-operation with the 
Ministry of Health) aims to reduce the prevalence 
of preventable and curable blindness and visual 
impairment. It provides eye care services to rural 
people, provides training for eye care personnel 
and improves eye care infrastructure and 
equipment in local hospitals.  
 
12. STICHTING Cordaid 
(20945) 
 
Rehabilitation for 
Persons with 
Disabilities in 
Malawi 
 
 
 
 
 
 
01/05/2003 01/05/2006 €750,000   €675,000 
The objective of the project is to improve the 
quality of life of disabled people by improving 
accessibility and quality of services available to 
them. The project is also provides organisational 
capacity building to the local implementing 
partner, MAP (Malawi against Physical 
Disabilities).  
13. Concern Universal 
(65398) 
 
T/A Ganya Water 
and Sanitation 
Project 
 
 
 
 
01/10/2004 01/10/2007 €750,000   €536,122 
The project’s aim is to build local capacity to 
develop, use and maintain safe water supplies 
and sanitation facilities. Hygiene education in 
villages and schools of upper TA Ganya are also 
carried out. 
14. INTER AIDE 
(65425) 
 
Project for the 
Health of Youth and 
Children in the 
Central and 
Southern Regions 
 
 
 
 
 
 
01/12/2003 01/04/2007 €750,000   €540,294  
The objective of the project is to improve the 
health status of the rural population by targeting 
the youth from 15 to 24 years (on issues related to 
HIV/AIDS, STDs, early pregnancies) and children 
under five (aiming at reducing malaria, diarrhoea 
and malnutrition), while improving access to health 
services. 
15.INTER AIDE 
(11701) 
 
Water Supply 
Project- Central and 
Northern Regions  
 
 
 
 
 
 
01/09/2000 31/08/2005 €1,000,000   €1,000,000 
The project aimed at reducing prevalence of water 
borne diseases through the provision of protected 
and durable water points for the rural 
communities. The project promoted co-operation 
with local communities for the maintenance of 
water points, water usage and improvement of 
hygiene.  
16.INTER AIDE  
(20905) 
 
Hygiene, Sanitation 
and Provision of 
Potable Water in the 
Districts of Zomba,  01/04/2002 
  
01/02/2006  €750,000   €750,000  
The objective of the project is the improvement of 
hygiene, sanitation and access to potable water in 
three districts in Southern Malawi by providing of 
support to local community initiatives (drilling of Mulanje and 
Chiradzulu 
boreholes, rehabilitation of water points etc).  
17.Concern Universal 
(94801) 
 
Msamala 
Environmental 
Rehabilitation and 
Livelihoods 
Improvement 
Project 
 
 
 
 
 
01/01/2006  31/12/2010 €737,242    €150,620 
The project will build capacities of communities 
and local government to rehabilitate the 
environment and promote sustainable agricultural 
practices, while increasing income and improving 
local communities’ livelihoods.  
18.Concern Universal 
(94803) 
 
 
Mkhumba Boundary 
Communities 
Livelihoods 
Improvement 
Project 
 
 
 
 
 
01/01/2006 31/12/2010 €750,000   € 171,550 
The action will support the sustainable co-
management of Mulanje Mountain’s natural 
resources by the government and local 
communities. It will also increase food security 
and income generation for local communities 
through environmentally friendly activities.  
19.INTER AIDE 
(96903) 
 
Access to safe 
water, sanitation 
and better hygiene 
in the central and 
southern regions of 
Malawi.  
 
 
 
 
 
01/01/2006 31/08/2008 €990,000   €266,169 
The project aims at improving the health status of 
rural population by providing access to safe water, 
sanitation and better hygiene. The project will 
build on experience of two previous Inter-Aide 
projects (see projects 15 and 16).  
20. Concern Universal 
(118709) 
 
Kasumbu Food 
Security Project 
 
 
 
 
01/01/2007 31/12/2011 €750,000  €157,868 
The project aims to contribute towards poverty 
reduction through improvement of livelihoods of 
vulnerable households TA Kasumbu, Dedza 
District. It will increase the food security and 
nutrition status of 3000 households. 
 
 
NGO Projects funded from the Sexual and Reproductive Health Budget Line  
Contracting party  
(CRIS contract number)  Title 
Starting 
date of 
activities 
End date of 
activities 
EC 
Contribution 
Amount 
paid by 
31/12/2006 
Project Description 
21.MSF Belgium 
(100657) 
  
Promotion of 
behaviour change 
and increase of 
access to sexual 
and reproductive 
health services in 
the rural District of 
Thyolo, in the south 
of Malawi. 
 
 
 
 
 
 
 
 
01/01/2006 01/01/2009 €1,350,000   € 850,000 
The overall objective of this action is to reduce HIV 
transmission in the rural population of Thyolo by: 
increasing access to services of voluntary 
counselling and HIV testing (VCT); increasing 
access to prevention of mother to child 
transmission services (PMTCT) in all health 
facilities; and raising awareness regarding sexual 
and reproductive health.  22.UNFPA 
(100350) 
  
Scaling Up Sexual 
Reproductive 
Health and 
HIV/AIDS Services 
for Young People of 
10-24 Years 
 
 
 
 
 
 
01/01/2006 01/01/2009 €2,250,000   €360,000 
The project aims at improving the Sexual and 
Reproductive Health (SRH) of young people aged 
10-24 in Malawi through increased utilisation of 
youth friendly sexual and reproductive health 
services; advocacy and community mobilisation; 
as well as training of youth clubs on sexual and 
reproductive health. 
 
 
NGO Projects funded from the Environment and Tropical Forests in Developing Countries Budget Line  
Contracting party  
(CRIS contract number)  Title 
Starting 
date of 
activities 
End date of 
activities 
EC 
Contribution 
Amount 
paid by 
31/12/2006 
Project Description 
21.MALEZA 
(114803)  
 
Participatory 
Sustainable 
Management of 
Forest and Natural 
Resources of 
Lilongwe River 
Watershed 
 
 
 
 
 
 
 
01/01/2007 30/04/2010 €499,613   €182,979 
The project will contribute to the sustainable 
management of natural resources in Lilongwe 
District through the sustainable and participatory 
management of forest and natural resources of 
Lilongwe River watershed.  Project activities will 
include: capacity building at various levels, 
agroforestry, IGAs, and sensitization of 
communities. 
 
 
NGO Projects funded from the Promoting Gender Equality in Developing Countries Budget Line  
Contracting party  
(CRIS contract number)  Title 
Starting 
date of 
activities 
End date of 
activities 
EC 
Contribution 
Amount 
paid by 
31/12/2006 
Project Description 
22.CRECCOM  
(117827) 
  
Violence against 
women and girls - 
an enemy to 
development 
 
 
 
 
 
 
 
 
 
 
 
01/01/2007  01/01/2011 €449,600    €114,445 
The main goal of the project is to stimulate 
sustainable development in Malawi in order to 
eliminate poverty through the promotion of Gender 
equality by dealing with gender-based violence. 
The overall objective is to strengthen the civic 
society’s involvement and participation towards 
building sustainable institutions that promote 
gender equality and contribute to the changes in 
attitudes and behaviours of adolescent boys and 
girls as well as the community members for the 
reduction and elimination violence against women 
and girl children. 
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Annex 6 -Food Security and Nutrition Policies (57) Monitoring Indicators 
 
 
 
N
o  FNSP Impact Indicator  Focal  Point  for 
Data 
Linkages with existing M&E Systems and 
Capacity Building Needs 
Pillar No. 1: Sustainable Food Availability, Quality and Variety 
1  Domestic Food Gap (energy 
foods) 
(i) MoAFS assisted 
by FEWSNET 
Already collected by MoAFS but MoAFS needs 
capacity building to include sweet potatoes and 
cassava in Food Balance Sheet. MoAFS needs 
a supervision budget to monitor and improve 
data quality. Data collection on farm storage 
and changes in consumption patterns also 
requires that MoAFS undertakes a Food 
Survey once every two years 
2  Average monthly price for 
maize and pulses by market 
and at national level
a 
MoAFS assisted by 
FNSJTF Technical 
Secretariat and by 
FEWSNET 
Already collected by MoAFS part of Weekly 
Price Monitoring Survey. MoAFS needs new 
scales, calculators for the enumerators and a 
supervision budget to maintain data quality. 
3  Average number of meals per 
person per day at district and 
national levels 
Ministry of Health 
assisted by Action 
Against Hunger  
New indicator - data to be collected using AAH 
Household Survey and complemented by a 
food survey carried out by Ministry of 
Agriculture. 
MPRSP Indicator No. 44 
NGO Impact Indicator No. 8 
4  Quantity of commercial food 
imports of staples and pulses 
by formal and informal sector 
(i) FEWSNET  
(ii) NFRA 
Already collected by FEWSNET from a sample 
of 17 border posts. MRA figures to corroborate 
FEWSNET findings. 
5  Share of different food groups 
in total calorie intake at district 
and national levels 
Malawi Vulnerability 
Assessment 
Committee (MVAC) 
Raw data already collected and supplied by 
MVAC members. MVAC to compute statistic on 
the basis of the supplied information. 
Pillar No. 2: Sustainable Access to Food 
6  Total quantity of food aid and 
total value of food aid and cash 
transfers distributed by type 
and source (MT and US$) 
(FNSP Impact Indicator No. 6) 
at national level) 
DoPDMA assisted 
by  
World Food 
Programme assisted 
by MoAFS through 
FNSJTF Technical 
Secretariat 
Already collected but DoPDMA needs support 
to systematically capture data from all pipelines 
and all types of HA interventions. DoPDMA to 
set up a system to capture data for all HA 
programmes in Malawi. In the past, data was 
collected by WFP through food aid coordination 
meetings. Data on past HA delivery is available 
from WFP’s INTERFAIS Database.  
7  Population at risk of food 
insecurity by district and at 
national level (# and %) 
MVAC  Already computed by Malawi Vulnerability 
Assessment Committee on the basis of data 
supplied by members.  
8  Quantity and value of Missing 
Food Entitlements at district 
and national levels (MT and 
USD) 
MVAC    Already computed by Malawi Vulnerability 
Assessment Committee on the basis of data 
supplied by members. 
9  Percent of  households that are 
adopting 
irreversible/undesirable coping 
strategies by district and at 
national level 
CISANET (NGO 
Consortium) 
complemented by 
WFP and supported 
by MoAFS through 
FNSJTF/TS 
Already collected in WFP districts. NGOs to be 
trained on how to collect data in other districts 
to complement what WFP is already collecting 
in order to achieve national coverage. Data 
collection to take place in 30 Traditional 
Authorities to be sampled and proportionately 
distributed between regions based on the total 
number of TAs in a region (North, South and 
Central). 
NGO Impact Indicator No. 3    2
N
o  FNSP Impact Indicator  Focal  Point  for 
Data 
Linkages with existing M&E Systems and 
Capacity Building Needs 
Pillar No. 3: Nutrition and Health Status through Food Utilisation 
10  Percentage of children under 5 
that are stunted by district and 
at national level 
MOH assisted by 
AAH and UNICEF 
Already collected by MOH with assistance from 
Action Against Hunger and UNICEF. MOH 
needs further support with training, and 
resources for supervision and logistics (such as 
equipment and stationery) to maintain accuracy 
and reliability of data. 
Health Sector SWAP Indicator 
11  (a) Number of children admitted 
to Nutrition Rehabilitation Units 
(NRU’s) month and year at 
national level 
(b) Number of children admitted 
to Community Therapeutic 
Centres (CTC) by month and 
year at national level 
(c) Number of children admitted 
to Supplementary Feeding 
Program (SFP) by month and 
by district 
(d) Number of adolescents and 
adults with acute malnutrition 
admitted to the nutrition 
programme at ART sites by 
month and by district 
MOH assisted by 
AAH and UNICEF. 
Measurements to be 
collected from 
NRU,CTC, SFP and 
ART sites. 
Already collected by MOH. Data can be 
provided monthly but with a one-month time 
lag. 
Health Sector SWAP Indicator 
12  Global Acute Malnutrition: 
(a) Percentage  of 
children under 5 that 
are wasted by district 
and at national level 
(b) Oedema prevalence 
rate 
MOH assisted by 
AAH and UNICEF 
Already collected by MOH with assistance from 
Action Against Hunger and UNICEF. MOH 
needs further support with training, and 
resources for supervision and logistics (such as 
equipment and stationery) to maintain accuracy 
and reliability of data. 
Health Sector SWAP Indicator 
13 Prevalence  of  micronutrient 
deficiency disorders by district 
and at national level 
MOH /MOE  Some of the indicators are already collected by 
MOH and available from HMIS Database. The 
World Bank is funding a new school nutrition 
programme which is collecting data on some of 
the indicators. 
14  Malnutrition rates for women of 
reproductive age (15-49 yrs) by 
district and at national level by 
district and at national level 
MOH assisted by 
AAH and UNICEF 
New indicator - MOH needs support to include 
this indicator in the MINFSSS (e.g., training, 
equipment and stationery). 
NGO Impact Indicator No. 5  
15  Percentage of low birth weight 
babies by district and national 
levels 
MOH  Already collected through clinics by Ministry of 
Health. Data available from the HMIS 
Database.  
Health Sector SWAP Indicator 
Pillar No. 4: Stability in Food and Nutrition 
16  Percentage of children under 5 
that are under-weight by district 
and at national level 
MOH assisted by 
AAH and UNICEF 
Already collected by MOH with assistance from 
Action Against Hunger and UNICEF. MOH 
needs further support with training, and 
resources for supervision and logistics (such as 
equipment and stationery) to maintain accuracy 
and reliability of data. 
MPRSP Indicator No. 5  
Health Sector SWAP Indicator 
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  FNSP Output Indicator  Focal Point for Data  Linkages with existing 
M&E Systems and 
Capacity Building 
Needs 
1  Percentage of  Strategic Grain 
Reserve lost in storage per year 
NFRA Already  collected. 
Data readily available 
from the NFRA Accounts 
Department 
2  Storage costs per tonne handled in 
SGR 
NFRA Already  collected. 
Data readily available 
from the NFRA Accounts 
Department 
3  Monthly draw down from Strategic 
Grain Reserve for emergency 
operations and for market 
stabilisation purposes 
NFRA in collaboration with 
MOF/Department of Public 
Procurement and MoAFS 
Already collected. 
Data readily available 
from the Planning 
Department, NFRA.  
4  Land under irrigation 
(a) Land under irrigation in the 
smallholder farming sector by 
technology per year 
(b) Land under irrigation in the 
estate farming sector by 
technology per year  
(c) Proportion of total irrigable land 
under irrigation per year 
(i) NGO Consortium/MoAFS through 
the FNSJTF Technical Secretariat will 
collect data for smallholder irrigation 
(ii) Ministry of Irrigation and Water 
Development’s Department of 
Irrigation to complement NGO data by 
providing statistics on government and 
donor projects (e.g, JICA, IFAD, ADB,  
etc) projects 
Already collected by 
Department of Irrigation 
but system needs to be 
strengthened for timeous 
collection, delivery and 
reporting of the statistics 
by field and national office 
staff. 
 
NGO Output Indicator 
No. 6
1 
5  Proportion of maize cultivated area 
planted to hybrid seed per year 
(i) MoAFS 
(ii) Seed Traders Association of Malawi 
(STAM) 
Already collected. MoAFS 
already collects 
parameters to calculate 
this indicator but not 
regularly reported. 
6  Total credit disbursed to agriculture 
sector per year 
(i) NSO to provide data on commercial 
banks advances to agricultural sector. 
(ii) Malawi Microfinance Network 
(MAMN) to provide complementary 
data on disbursement by microfinance 
institutions especially from its own 
members
2. 
Already collected by 
NSO. MoAFS through the 
FNSJTF/TS to 
complement commercial 
bank data provided by 
NSO with additional data 
from microfinance 
institutions through 
MAMN. 
 
Baseline and 
methodology to be 
provided by a consultant. 
                                                 
1
   About 35 NGOs may participate, 24 have already confirmed willingness to participate in the M&E System. 
2
   As of October 2005, the membership of MAMN included: Concern Universal Operations (CUMO); Development 
of Malawi Enterprises Trust (DEMAT); Ecumenical Church Loan (ECLOF); Finance Trust for the Self Employed 
(FITSE); Foundation for International Community Assistance (FINCA) Malawi; Malawi Rural Finance Company 
(MRFC); Malawi Savings Bank (MSB); Malawi Union of Savings and Credit Co-operatives (MUSCO); National 
Association of Business Women (NABW); Opportunity International Bank of Malawi (OIBM); Project HOPE; 
Promotion of Rural Initiatives and Development Enterprises (PRIDE) Malawi; and Small Enterprise Development 
Organisation of Malawi (SEDOM).   4
  FNSP Output Indicator  Focal Point for Data  Linkages with existing 
M&E Systems and 
Capacity Building 
Needs 
7  Proportion of male and female 
farmers who secured a loan for 
agricultural production purposes 
during previous year by district and 
at national level 
AAH   New indicator.  
To be included in the 
Annual “Baseline” 
Household Survey.  
NGO Output Indicator 
No. 5 
8  Proportion of farmers practicing 
soil fertility management by district 
and at national level 
Action Against Hunger with the support 
of the Department of Land Resources 
Management and Conservation at 
ADD level 
New indicator.  
To be included in the AAH 
Annual “Baseline” 
Household Survey  
Annual updates on donor 
projects to be given by 
the DLRMC 
9  Proportion of  smallholder farmers 
owning different types of livestock 
by district and at national level 
 
(i) MoAFS, DAHLP (Once every two 
years) NSO (Five Yearly)  
(ii) WFP in targeted districts only for 
verification 
New indicator. 
MoAFS already has plans 
to include indicator in 
Agricultural Production 
Estimates Surveys. 
MoAFS to start collecting 
the information within one 
year. Will train its field-
level cadres to collect the 
data. 
10  Average number of livestock units  
(LU) owned per smallholder farmer 
by district and nationally 
(i) MoAFS, DAHLP (Once every two 
years) NSO (Five Yearly)  
(iii) WFP in targeted districts only for 
triangulation 
New indicator. 
MoAFS already has plans 
to include indicator in 
Agricultural Production 
Estimates Surveys. 
MoAFS to start collecting 
the information within one 
year. Will train its field-
level cadres to collect the 
data. 
Data could be 
corroborated with M&E 
data collected by NGOs 
on their projects. 
3 
                                                 
3
 This is linked to NGO Project Output Indicator No. 9.   5
  FNSP Output Indicator  Focal Point for Data  Linkages with existing 
M&E Systems and 
Capacity Building 
Needs 
11  Fisheries catch, size of resource 
and fish quality: 
(a) Total fish catch, MT 
(b) Output from fish farming, MT 
(c) Size of fisheries resource by 
species 
 
Department of Fisheries through 
Institute of Fisheries Research  
(a), (b) and (c) are 
already collected by the 
Department of Fisheries. 
The System however 
needs calibration. DOF 
needs financial 
assistance to purchase 
new scales; and to 
carryout a once-off “total 
count” survey to 
determine raising factor 
for night catch. 
Additional staff will be 
deployed to all fishing 
districts for data 
collection.  
Due to the isolated nature 
of the Department of 
Fisheries’ data sources 
and retrieval system, a 
main frame computing 
unit will be established at 
the Fisheries Research 
Unit in Monkey Bay. 
(d) is new indicator 
12 Fish  quality     
13  Percentage of rural households 
that consume fish by district and at 
national level 
Action Against Hunger supporting MoH 
and Department of Fisheries, Institute 
of Fisheries Research 
Already collected by 
Action Against Hunger. 
Include in the AAH 
questionnaire as 
suggested for FNSP 
Impact Indicator No. 3. 
14  Percentage of TAs that are 
receiving food aid from more than 
one pipeline 
DoPDMA to coordinate data collection 
with technical assistance from WFP. 
WFP and I-Life and Government 
Voucher System to collect this data 
using household surveys.   
New indicator  
WFP agreed to include 
indicator in the CHS 
hopefully starting next 
September. 
DoPDMA to sign MOUs 
with HA agencies and the 
agreements to include 
M&E responsibilities. 
(Retention of this indicator 
to be discussed at the 3
rd 
M&E Working Group 
Meeting, March 2007)   6
  FNSP Output Indicator  Focal Point for Data  Linkages with existing 
M&E Systems and 
Capacity Building 
Needs 
15  Total fertiliser imports  (i) NSO to provide data on formal 
imports of fertiliser. 
(ii) Ministry of Agriculture to be 
assisted by FEWSNET to collect 
informal fertiliser imports data. 
(iii) MoAFS through Technical 
Secretariat to supplement data through 
database on agricultural commodity 
imports. 
Already collected. 
Baseline data available.  
Fertiliser imports and 
domestic demand data 
used to be collected by 
IFDC. IFDC is closing 
down and passing on the 
responsibility to the newly 
formed Agricultural Inputs 
Suppliers Association of 
Malawi (AISAM). 
FEWSNET continues to 
collect data on informal 
fertiliser imports that can 
complement that from 
NSO. 
Technical Secretariat to 
manage a database on 
agricultural commodity 
imports and feed into 
FSNP system.  
16  Average price differential between 
districts and the capital for staple 
food crops (maize and beans) 
expressed in real terms and 
nominal USD per kg 
MoAFS – Agro Economic Survey Unit 
assisted by FEWSNET and 
FNSJTF/TS. 
Already collected by 
MoAFS as part of the 
Agro-Economic/Weekly 
Price Monitoring Surveys 
with support of the 
FNSJTF Technical 
Secretariat. 
17  Income per capita for low and 
medium-income groups in rural 
and urban areas expressed in real 
terms 
NSO  Already collected.  
Baseline data will come 
from the NSO Integrated 
Household Survey 
conducted in 2004.. 
MPRSP Indicator No. 3  
18  National smallholder output for 
cash crops  
MoAFS, Department of Crop 
Production and Planning Department 
Already collected. 
Data on tobacco, cotton, 
beans is already collected 
by the MoAFS. But 
Horticultural production 
data needs improvement. 
Training and supervision 
resources may be 
required. 
19 Sustainability  of  farmer 
organisations 
Farmers Union of Malawi (FUM)  New indicator 
There is a new project 
approved for funding by 
the EU and JICA to 
collect data on this 
indicator. The FNSJTF/TS 
is providing technical 
assistance to the project. 
20  Proportion of national budget 
effectively spent on pro-poor 
expenditures (PPE’s) by sector  
Ministry of Finance  MPRSP Indicator No. 23  
Common Approach to 
Budget Support (CABS) 
Indicator No. 3   7
  FNSP Output Indicator  Focal Point for Data  Linkages with existing 
M&E Systems and 
Capacity Building 
Needs 
21  Total quantity of Food and Cash 
Transfers delivered to PLWHA and 
OVCs 
DoPDMA assisted by  
World Food Programme 
New indicator 
WFP to collaborate with 
NGOs on other pipelines 
to achieve national 
coverage. 
(a) Proportion of children 0-6 
months exclusively breastfed at 
national level 
MOH assisted by AAH and UNICEF  New indicator 
MOH/Department of 
Nutrition to collect data 
with the assistance of 
AAH and UNICEF. 
22 
(b) Proportion of children 7-24 
months still breastfeeding by 
district and at national level 
MOH assisted by AAH and UNICEF  New indicator 
MOH/Department of 
Nutrition to collect data 
with assistance of AAH 
and UNICEF. 
Micronutrient supplementation: 
(a) Vitamin A Supplementation 
coverage by district and at national 
level including postnatal  women 
within 8 weeks after delivery 
MOH-Nutrition Section  Health SWAP Indicator 
23 
(b) Use of iodised salt by district 
and at national level 
MOH-Nutrition Section  Already collected. 
Routinely collected 
through the DHS and 
National Micronutrient 
Surveys 
24  Proportion of pregnant women 
receiving iron supplementation by 
district and at national level 
MOH-HMIS  Health SWAP Indicator 
25  Incidence of diseases that have an 
impact on nutrition (Malaria, 
diarrhoea,  ARIs, and HIV/AIDS) by 
district and at national level 
(i) MOH  
(ii) National Aids Commission (NAC) 
Already collected. 
Department of 
Community Health 
Services also keeps 
record of these data. 
26  Proportion of households with 
access to potable water 
disaggregated by district and by 
rural and urban areas 
Ministry of Irrigation and Water 
Development (MoIWD) assisted by 
AAH and UNICEF 
 
MPRSP Indicator No. 38  
Include in AAH Baseline 
Survey as for Impact 
Indicator No. 3 
Cross check with MoIWD 
annual district updates on 
water points 
27  Primary school drop out rate for up 
to standard 5 (females and males) 
by cohort and by standard 
MOE Already  collected. 
MPRSP Indicator No. 33  
CABS Indicators No.  8  
Proxy for MDG indicator 
“% of cohort reaching 
grade 5” 
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Cross cutting Indicator  Focal Point 
Economic environment   
1. GDP Growth rate per annum, %  Reserve Bank of Malawi 
2. Compliance with IMF Programme  MOF and IMF 
3. Prices on international markets of top five cash crops for Malawi (USD/kg)  MOAFS Planning Department 
and NSO 
4. Exchange rate (MK/USD)   Reserve Bank of Malawi 
5. Balance of payments (USD)  Reserve Bank of Malawi 
6. Headline inflation rates (%)  NSO 
7. Domestic and external debt as percentage of GDP (%)  RBM 
Climatic environment    
8. Rainfall as a proportion of normal at district and national levels (%)  National Meteorological 
Department (MET) 
9. Crop water requirement index (CWRI)  MET 
External environment   
10 a) Usable foreign currency reserves (USD) (months of import cover)  Reserve Bank of Malawi 
   (b) Gross official reserves (months of import cover)  Reserve Bank of Malawi 
Political environment   
11. Number of refugees into/out of Malawi  UNHCR 
Social environment   
12. (a) Poverty head count  NSO 
      (b) Extreme poverty head count  NSO 
13. Proportion of Population with HIV and AIDS  NAC 
14. Proportion of the population with access to sanitation (%)  MOH and MoIWD assisted by 
UNICEF and AAH 
   1
Annex 7 -  Summary of impact and output indicators for agriculture food security 
and nutrition project/programmes 
 
No. Impact  indicator  Frequency 
of data 
collection 
1  Proportion of households with energy food reserves in critical months 
(December to March) 
December 
2  Percentage increase in real household income  April 
3  Percent of households that are adopting irreversible coping strategies  April 
4  Percentage increase in production of livestock products  April 
5  Percentage change in cases of malnutrition in vulnerable groups (under-
five children, pregnant women and lactating mothers) in Malawian 
communities 
Monthly 
6  Proportion of people within vulnerable groups (under-five children, 
pregnant and lactating women) displaying signs of nutrition related 
disorders in the Malawian communities 
February 
7  Percentage of children under five that are stunted in the Malawian 
Population 
Monthly 
8  Average number of meals per person per day  February 
9  Average number of livestock units owned per household  April 
10  Percentage increase in total annual food crop production 
 
April 
 Output  Indicators   
 
1  Percentage increase in the number of households that practice 
recommended nutritional practices 
February 
2  Number of children admitted and readmitted to nutritional rehabilitation 
units (NRUs) 
February 
3  Proportion of project targeted households that have access to high quality 
improved seed varieties and / or planting materials 
April 
4  Proportion of farmers that have access to fertilisers  April 
5  Number of male and female farmers who secured a loan for agricultural 
production purposes during previous year 
April 
6  Annual increase in land under irrigation in smallholder sector  September 
7  Annual increase in production per unit area of irrigated crops  September 
8  Proportion of households adopting specific recommended technologies / 
practices 
April 
9  Proportion of smallholder farmers owning different types of livestock  April 
10  Proportion of HIV/AIDS affected households involved in productive 
enterprises 
April 
11  Sustainability of farmer organisations  April 
 ANNEX 8 –Performance Assessment Framework – AUGUST 2006 
 
The Joint Framework for budget support cooperation reflects the respect for human rights, democratic principles, 
sound macro-economic management, good governance, including sound public financial management, 
accountability and effective anti-corruption programmes, and the rule of law, that govern the domestic and 
international policies of the signatories. The PAF provides a jointly approved set of indicators for measuring 
progress, derived mainly from Malawi’s poverty reduction monitoring and evaluation framework. Each Donor’s 
bilateral agreement will outline how the PAF will be used. The PAF may be revised from time to time, but no more 
than once a year, if deemed necessary by any signatory. The revised PAF forms the basis for the next February 
Review. The PAF is a public document. (See MoU of Joint Framework for budget support cooperation between GoM 
and CABS Group).  While the February Reviews  can discuss collaboratively the wider context of a number of the 
above areas without setting agenda or targets (such as support for the focus on growth; support for re-orienting the 
public sector towards achieving results; support for improving Parliament’s performance and reform agenda  ; 
support for decentralisation – all in line with the Malawi Growth & Development Strategy), the PAF provides for 
clear mutually agreed indicators and targets in the areas of Public Financial Management, Social Sector Delivery 
and Governance. 
 
 
 
EC No  Indicator Baseline  Target for 2007 
review 
Indicative  
Target for 2008 
review 
Comments 
Public Finance Management Indicators  
  1  Overall macroeconomic  
programme implemented 
PRGF programme 
signed in August  
2005 
On track with IMF as 
of the latest IMF 
quarterly review. 
On track with IMF as of 
the latest IMF quarterly 
review. 
 
 
 
 
 
  2  Financial information  FY 05/06 for Feb  For FY 2006/07:  For FY 2007/08: Same  Source: MoF provided by donors (within 
GoM deadline) for budgeting 
and reporting on project and 
program aid to government 
is reflected in budget 
documentation. 
2007 review. 
FY 06/07 for Feb 
2008 review. 
World Bank (IBRD), 
AfDB and from HIPC, 
DFID, EU, Norway, 
Sweden, Germany, 
USAID, Global 
Funds. 
as for FY 06/07 + UN-
system, JICA and CIDA 
Definition: PEFA Performance Measurement 
Framework - June 2005. 
 
  3  Composition of expenditure 
out-turn compared to original 
approved budget. 
FY 05/06 for Feb 
2007 review. 
FY 06/07 for Feb 
2008 review. 
Variance in 
expenditure 
composition 
exceeded overall 
deviation in primary 
expenditure by no 
more than 10%. 
Variance in expenditure 
composition exceeded 
overall deviation in 
primary expenditure by 
no more than 10%. 
Primary expenditures exclude debt service 
repayment and donor funded project expenditure. 
Deviation is calculated for the 20 largest headings.
1 
Source: MoF 
Definition: PEFA 2005  
 
Primary expenditure comprises: (i) Wages & salaries, 
(ii) Generic goods & services, (iii) Transfers & 
subsidies, (iv) Development part II 
  4  Composition of expenditure 
out-turn compared to original 
approved budget: for PPEs. 
 
FY 05/06 for Feb 
2007 review. 
FY 06/07 for Feb 
2008 review. 
Variance in actual 
expenditure exceeds 
overall deviation in 
primary expenditure 
by no more than 5%. 
Variance in actual 
expenditure exceeds 
overall deviation in 
primary expenditure by 
no more than 5%. 
Primary expenditures exclude debt service & donor 
funded project expenditure. 
Deviation is calculated for PPE expenditures as per 
Table 11, Budget Document No.3 for FY 2006/07. 
Source: MoF 
Definition: PEFA 2005 
  5  Composition of expenditure 
out-turn compared to original 
approved budget: for Health 
ORTs. 
FY 05/06 for Feb 
2007 review. 
FY 06/07 for Feb 
2008 review. 
Variance in actual 
expenditure exceeds 
overall deviation in 
primary expenditure 
by no more than 5%. 
Variance in actual 
expenditure exceeds 
overall deviation in 
primary expenditure by 
no more than 5%. 
Primary expenditures exclude debt service 
repayment and donor funded expenditure. 
Deviation is calculated for health ORTs expenditures. 
Source: MoF 
Definition: PEFA 2005 
  6  Composition of expenditure 
out-turn compared to original 
approved budget: for 
Education ORTs. 
FY 05/06 for Feb 
2007 review. 
FY 06/07 for Feb 
2008 review. 
Variance in actual 
expenditure exceeds 
overall deviation in 
primary expenditure 
by no more than 5%. 
Variance in actual 
expenditure exceeds 
overall deviation in 
primary expenditure by 
no more than 5%. 
Primary expenditures exclude debt service 
repayment and donor funded expenditure. 
Deviation is calculated for education ORTs 
expenditures. 
Source: MoF 
Definition: PEFA 2005 
 
  7  Effectiveness of payroll  Situation as of end  Reconciliation of the  Payroll audit is  Source: MoF 
                                                 
1 20 largest headings are: Judiciary, National Assembly, National Audit, Ministry of Agriculture, National Statistical Office,, Ministry of Health, Ministry of Education, Ministry 
of Women and Child Welfare, Ministry of Finance, Police, Prisons, ODPP, ACB, Ministry of Irrigation and Water Development, Ministry of Transport and Public Works, 
Department of Nutrition HIV/AIDS, DHRMD, MEPD, Ministry of Justice, Ministry of Local Government  
 controls  December 2006 for 
Feb 2007 review. 
Situation as of end 
of December 2007 
for Feb. 2008 
review. 
payroll with the 
backlog of personnel 
data takes place by 
Dec. 2006. 
conducted by June 
2007. Payroll for FY 
07/08 is supported by 
full documentation for 
all changes made to 
personnel records on a 
monthly basis. 
 
Note: Reconciliation of the payroll is an on-going 
exercise 
  8  Effectiveness of Internal 
Audit 
No action is being 
taken on audit 
findings by 
management 
Internal audit is 
operational for central 
government entities 
representing at least 
50% of primary 
expenditure.  
Reports are issued 
regularly to audited 
institutions, NAO & 
MOF. 
Internal audit is 
operational for all 
central government 
entities.  
Reports adhere to fixed 
schedule and 
distributed to audited 
entity, NAO, MOF. 
Source: MoF 
 
 
  9  Timeliness of annual 
financial statements 
For FY05/06 for 
Feb 2007 review. 
For FY 06/07 for 
Feb 2008. 
Consolidated GoM 
statement is 
submitted for external 
audit within 6 months 
of the end of FY. 
Consolidated GoM 
statement is submitted 
for external audit within 
6 months of the end of 
FY. 
IPSAs or corresponding 
national standard are 
applied. 
Public Finance Management Act specifies that 
financial statement should be communicated within 4 
months of the end of FY. 
 
Source: MoF 
 
  10  Scope, nature and follow up 
of external audit. 
For FY04/05 for 
Feb 2007 review. 
 
For FY05/06 for 
Feb 2008. 
Central GoM entities 
representing 50% of 
expenditures are 
audited. FY 04/05 
Audit Report 
submitted to 
legislature by Dec 
2006  
Central GoM entities 
representing 75% of 
expenditures are 
audited.  
Audit report submitted 
to legislature within 4 
months from receipt of 
consolidated 
government statement 
by NAO. 
Clear evidence of 
effective and timely 
follow up. 
Public Audit Act requires audit report to be submitted 
to parliament within 6 months from end of FY. 
 
Source: MoF 
Definition: PEFA 2005 
 
  11  Legislative Scrutiny of  For FY 02/03 for  Scrutiny of Audit  Scrutiny for FY 03/04  Source: MoF, NAO, Parliament external audit report  Feb 2007 review. 
 
For FY 03/04 & 
04/05 for Feb 2008. 
Report for FY 02/03 is 
completed by the 
legislature by Feb. 
2007. 
and 04/05 is completed 
by the legislature by 
Dec. 2007. 
Recommendations to 
the executive are issued 
and evidence of 
implementation exists. 
 
 
Social Sector Indicators   
  12  Pupil per qualified teacher 
ratio in primary schools in 
rural areas 
2005 baseline for 
rural 74:1  
School Year 2006 
for 2007 review. 
School Year 2007 
for 2008 review. 
2006 SY 75:1 or less   2007 SY is 75:1 or less  Target for 2006 on the basis that there will be no new 
trained teachers in 2006. 
 
Source : EMIS. 
Definition: number of pupils divided by number of 
qualified teachers, in rural areas. 
  13  Female Literacy rate  50.5% in 2005  55% in Dec 2006  60% in Dec 2007  MGDS 2011 target is 85% 
Source : NSO 
Definition: Proportion of female adult popn. aged 15 
years & over which is literate 
  14  Drop out in standard 5  44.8 % in 2005 for  
Boys 
 
50.5% in 2005 for  
Girls 
49.8% in 2006 
 
 
47.6% in 2006 
 
51% in 2007 
 
 
50% in 2007 
 
Source : EMIS. 
Definition: number of student who promoted minus 
number of students who are repeating, out of total 
number of student 
In the future consider monitoring survival rate. 
  15  Proportion of one year-old 
children immunized against 
measles. 
82% in 2005 - EPI  85% by June 2006  86% by June 2007  MGDS 
Target based on 2011 target at 85% 
Source : MoH / EPI 
Definition: Number of children administered Measles 
vaccine by their first birthday during the reporting 
period divided by the estimated under one population 
for the same year. 
In future consider monitoring immunisation rates 
in the worst affected districts.  
 
 
 
 
 
 
  16  Proportion of birth attended  38% in 2005 –  40%  by June 2006  50% by June 2007  MGDS  by skilled health personnel.  HMIS 
 
 
MGDS and SWAp 
framework 
MGDS  2011 target is 75% 
Source: MoH/HMIS. 
Definition: Births attended by skilled health staff are 
the percentage of deliveries attended by personnel 
trained to give the necessary supervision, care, and 
advice to women during pregnancy, labour, and the 
postpartum period, to conduct deliveries on their own, 
and to care for the newborn. (WHO) 
  17  Nurse  population ratio  1:4000 in 2005  1:3,900 by June 2006  1:3,700 by June 2007  MGDS  
2011 target at 1700 
Source: MOH 
Definition: Total population divided by the total 
number of nurses (including midwives). 
 
In future consider monitoring ‘nurse to 
population ratio in rural areas’ 
  18  Number of people who are 
alive and on ART at end of 
the year 
28,110 in 
December 2005 
60,000 in 2006  90,000 in 2007  MGDS  
2011 target is 208,000 
Source : MOH/HMIS. 
Definition: total number of people alive and on ART at 
end of year. 
 
In future consider using an indicator on PMTCT in 
rural areas.  
  19  Women in Decision Making 
Positions 
15% in 2005  16% as at December 
2006 
19% as at December 
2007. 
MGDS 
2011 target not available. 
Source : MOGWC 
Definition: Women in decision making positions in 
government sector, i.e. from P5 (Asst. Dir) to P2 
(Principal Secretary) and in Parastatals (Deputy 
General Manager, Director or Chief Executive, 
Executive Secretary 
Governance indicators  
  20  MGDS implementation   N/A  Approval by 
December 2006, 
including M&E Road 
Map adapted to 
MGDS 
1st Annual Review (FY 
2006/07) report 
available. 
 
  21  Government compliance  (a) Local elections  (a) Position on local  (a) Preparations for  Constitution currently requires elections to Local with the Constitution and 
rule of law. 
not held in line with 
the Constitution 
 
(b) Weak 
compliance with 
constitutional 
provisions on 
declaration of 
assets 
 
elections regularised 
by Feb 2007 
 
(b) Standing Orders 
or legislation 
approved by Feb 
2007 for 
implementing 
declaration of assets 
and sanctions for 
failure 
2009 elections in line 
with Constitution 
 
(b) Asset Declaration 
Standing Orders or 
legislation implemented 
by Dec 2007 
Assemblies by May 2005, which could be resolved by 
changing the requirement or by its urgent 
implementation 
  22  Elections judged free and 
fair by local civil society and 
international observers   
2004 elections 
judged free but not 
entirely fair 
because of abuse 
of incumbency by 
ruling party 
 
(a)  MEC in need of 
reform to be more 
competent and 
impartial 
 
 
 
 
 
 
(b)  MEC weak in 
managing election 
environment. 
Freedom House 
assessed media as 
partly free in 2005. 
 
 
 
 
 
 
 
 
 
 
 
(a) MEC Strategic 
Plan revised and 
Action Plan being 
implemented with  
Electoral 
Commissioners 
appointed according 
to objective criteria 
(see APRM indicator) 
 
(b) Malawi judged 
partly free media 
(Freedom House 
press freedom 
indicator) 
 
 
 
 
 
 
 
 
(a) As for 2007 
 
 
 
 
 
 
 
 
 
(b) Communications Act 
modified to provide for 
independent Board for 
public media 
 
  23  Corruption:  18 Months  16 months  12 months  Definitions:  Average number of months 
for corruption cases to be  
completed  
 
Number of cases times duration of case in court in 
months divided by total number of cases brought to 
court. For this indicator, cases start when pleas is 
taken in court (Source ACB). 
 
  
24 
% of corruption cases 
completed within 12 months 
 
 
As at December 
2005=33% 
As of December 
2006=50% 
As of December 
2007=60% 
Definition: 
Total number of cases completed brought to court 
after July 2004 and completed in 12 months divided 
by total number of cases brought to court since 2004 
Source:  ACB 
  25  Corruption: Transparency of 
DPP’s response to requests 
for consent to prosecute 
corruption cases and 
adherence to Corrupt 
Practices Act in cases where 
consent is refused 
DPP has not 
refused any 
requests from ACB 
 
 
 
Some delays in 
processing 
requests 
Continued agreement 
to consent requests 
or compliance with 
CPA if a request is 
refused. 
 
Monitor length of time 
for consents to be 
processed 
  Source:  ACB, DPP and Legal Affairs Committee of 
Parliament 
  26  Procurement: Number of 
Govt Ministries complying 
with quarterly reporting to 
ODPP on procurement, as 
set out in Public 
Procurement Act, and action 
taken by ODPP & line 
ministries to address 
problems raised in reports   
Only MoF and ACB 
complying with 
reporting in 2005  
In addition to MoF & 
ACB, quarterly 
reporting 
requirements met by 
Health, Education, 
Agriculture, 
Transport, Irrigation & 
Water & Privatisation 
Commission 
Quarterly reporting 
requirements met as in 
2006 and action taken 
by ODPP and line 
ministries to address 
problems raised in 2006 
Source: ODPP, line ministries 
  27  Actual recurrent expenditure 
to Governance institutions 
Actual 
disbursements for 
FY 2004/05  
At a minimum actual 
recurrent expenditure  
in FY 2005/06 is 
maintained at 
2004/05 level in real 
terms 
At a minimum actual 
recurrent expenditure in 
FY 2006/07 is 
maintained at 2004/05 
level in real terms 
Governance institutions monitored: Parliament, Law 
Commission, MEC, ACB, MHRC, Ombudsman, 
Auditor General’s Office, Legal Aid Department  
 
Definition: Expenditure ‘in real terms’ measured by 
applying headline inflation rate to 2004/05 figures. 
 
Source: MoF / Accountant General’s Department, 
NSO (inflation) 
 
    Prison conditions :   3,580 on average  1,790 average for  50% of 2006 figure  Definition: total number of Pre-trial detainees / 28  (a) Number of pre-trial 
detainees (remand 
prisoners) in prisons 
exceeding the maximum 
permitted remand period 
 
(b) No of deaths in prison – 
as result of poor nutrition, 
HIV / AIDS, etc 
in 2005 
 
 
 
 
 
14 deaths per 
1,000 prison 
population in 2005 
2006 
 
 
 
 
 
8 per 1,000 
 
 
 
 
 
 
 
57% of the 2006 figure 
remand prisoners in prisons exceeding the maximum 
permitted remand period  
 
 
 
 
Source: Malawi Prisons 
  Annex 9 -Financial situation for ongoing EDF projects 
 
Project number(s)  Project name  Global 
commitment 
Cumulated 
individual 
commitments 
to end-2006 
Cumulated 
payments 
to end-2006 
Individual 
commitments in 
2006 
Payments in 
2006 
7 ACP MAI 072  Support to Health Reform and Decentralisation  18,700,000 18,536,442  17,943,302  -  268,729 
8 ACP MAI 014  Support Health Reform/decentralization: Chiradzulu 
Hospital   14,000,000 13,995,168 13,776,587  - 
198,855 
9 ACP MAI 003  Augm. plafond 7 ACP MAI 072  1,823,185 1,823,185 1,788,529  -  6,697 
9 ACP MAI 004  Augm. plafond 8 ACP MAI 014  390,284  390,284  348,957  -  54,758 
8 ACP MAI 005  Road Management Support Programme  14,100,000 14,079,395 12,654,910  270,888  776,218 
9 ACP MAI 031 (ex 
6 ACP MAI 078)   134,590  123,078  31,171  123,078 
 
31,171 
6 ACP MAI 078   2,865,409  2,865,409 2,865,409  -  86,964 
7 ACP MAI 130  Lakeshore Road Infrastructure Support   1,770,620  1,692,635 1,692,635  - - 
8 ACP MAI 030   11,955,880  4,729,568  4,160,404 48,474  331,360 
9 ACP MAI 032(ex 6 
ACP MAI 087)   276,658  192,651  -  192,651 
- 
6 ACP MAI 087   2,858,079  2,858,079 2,858,079    
9 ACP MAI 034 (ex 
6 ACP MAI 088)   15,840  -  -  - 
- 
6 ACP MAI 088   122,921  122,921  122,921 73,538  93,963 
7 ACP MAI 094  Promotion of Rule of Law 6,375,000  6,343,325 6,298,486  -  162,972 
8 ACP TPS 004 
   2,125,000  2,071,729 1,889,162   
 
9 ACP MAI 002  Augm. plafond 7 ACP MAI 094 & 8 ACP TPS 004  1,200,000  1,200,000 1,023,757  -  42,772 
7 ACP MAI 131   2,000,000  1,700,000 1,522,755  - - 
8 ACP MAI 021  Rehabilitation and construction of Golomoti-Monkey 
Bay road  19,000,000  16,252,495 14,675,086  12,563 
260,388 
9 ACP MAI 014  Rider No 4-Increase of ceiling of 8 ACP MAI 021 & 7 
ACP MAI 131  5,000,000 597,764 531,462  - 
531,462 
8 ACP MAI 020  National Blood Transfusion Service  7,800,000 6,757,878  5,339,127 1,272,492  992,997 
9 ACP MAI 026  Rider No 1 to FA 6228/MAI-Budget Increase  1,560,000  -  -  - - 
8 ACP MAI 025  National Initiative for Civic Education –Phase II +8 
TPS 092  5,080,000 5,079,524 4,820,218  - 
112,364 
8 ACP TPS 092  National Initiative for Civic Education –Phase II +8 
MAI 025  2,320,000  2,319,415 2,120,192   
 
9 ACP MAI 013  Augm. plafond 8 ACP MAI 025 & 8 ACP TPS 092  1,480,000  1,478,483 1,251,245  -  221,981 
8 ACP MAI 027  Capacity Building for Economic Management, Rider 
No 1 to FA 6362/MAI  9,000,000 8,942,441  6,857,749 1,281,671 
853,221 
8 ACP MAI 041  4th Microprojects  35,000,000  28,828,956 14,285,522 7,408,130 5,315,095 
9 ACP MAI 011  Technical Cooperation Facility  7,500,000 5,495,192  2,781,153 2,369,703  1,737,597 
9 ACP MAI 012  Implementation of Malawi Land Reform  1,969,065  1,559,530  897,527 42,554  459,006 
9 ACP MAI 015  Farm Income Diversification Programme  16,200,000 6,478,490  2,040,619 5,806,855  1,637,953 
9 ACP MAI 016  Improved Forestry Management for Sustainable 9,000,000  7,589232  1,865,644 4,810,888   Livelihoods  2,189,279 
9 ACP MAI 017  Income Generating Public Works Programme-Phase 
I  15,512,500 13,502,389 5,516,023  8,313,709 
4,542,548 
9 ACP MAI 018  Capacity Building - NAO Support Unit 3,900,000  1,956,300  994,810 884,300  954,294 
9 ACP MAI 019  Institutional Development- AGRI Food Sector (IDAF)  7,970,000  2,293,561 388,985  2,293,561 388,985 
9 ACP MAI 020  Sustainable Nutrition Rehabilitation  6,500,000 5,987,212  2,128,353 7,257,739  2,128,353 
9 ACP MAI 021  Malawi Backlog Road Rehabilitation & Maintenance 
Prog.  38,000,000 -  -  - 
- 
9 ACP MAI 022  Support to National EPA Secretariat  1,600,000 671,000 196,779 671,000  196,779 
9 ACP MAI 023  Promotion of Rule of Law & Civic Education in Malawi 28,000,000  5,305,632  1,696,747 5,305,632 1,696,747 
9 ACP MAI 024  Poverty Reduction Budgetary Support Programme 1  41,500,000 33,959,935 33,679,935  800,000 18,919,935 
9 ACP MAI 025  Emergency Food Aid Programme for Malawi (WFP 
contribution agreement, prefinancing)  4,800,000 4,799,771  4,559,783 4,799,771 
4,559,783 
9 ACP MAI 027  Institutional Support for Transport Public Sector 
Bodies   7,500,000 260,729  -  260,279 
- 
9 ACP MAI 028  Capacity Building Programme for NSAs in Malawi  5,000,000  -  - -  - 
9 ACP MAI 030  Poverty Reduction Budget Support  34,000,000  8,000,000  8,000,000 8,000,000 8,000,000 
 Annex 10 - Financial situation of counterpart funds 
 
  
Annex 11 - Financial situation for NGO projects and indicative forecasts 
 
  
 
 
 
 
Annex 12 - Financial situation for Food Security Budget Lines and indicative forecasts 
 
 
 
 
 Annex 13 - Indicative forecast for 9
th EDF commitments and disbursements
1 
 
 
                                                 
1 The 2007 target in terms of new individual commitments has recently been increased by HQ to €66 million. 